



**EUROPEAN UNION**  
DELEGATION TO THE REPUBLIC OF SEYCHELLES

Port Louis, **10 JUN 2020**  
dir(2020)3163264

Ambassador Barry Faure  
Secretary of State for Foreign  
Affairs and the Blue Economy  
Victoria-Mahé  
Seychelles

**Subject: SEYCHELLES – GCCA Seychelles Global Climate Change Alliance + Climate Change Project - Addendum n°2 to Financing Agreement n° SC/DCI-ENV/034-967 - Extension of time limit for implementation and execution**

Dear Ambassador Faure,

Referring to your request dated 13/05/2020 (ref. MFA/350/74/2), I am pleased to inform you that I agree to extend the period of implementation and the period of execution of the above-mentioned Financing Agreement up to 20/04/2021 and 20/04/2023 respectively.

The said Financing Agreement is modified as follows:

### **Special Conditions**

#### **Article 2 – Execution period**

*1) This article is replaced to read as follows:*

- "1 The execution period of this Financing Agreement, as defined in Article 15 of Annex II (General Conditions), shall commence on the entry into force of the Financing Agreement and end 99 months after this date.
- 2 The duration of the operational implementation phase is fixed at 75 months.
- 3 The duration of the closure phase is fixed at 24 months."

#### **Appendices to the TAPs**

*2) Appendix 2 "Indicative Project Implementation Schedule" is replaced as shown on enclosure 1 to the present letter.*

Any further time extension to the programme will require a duly justified request, including an evaluation and a comprehensive analysis of the programme, to be submitted in due course to obtain the Commission approval at least 90 days prior to this new expiry date.

Please note that the present letter, including its enclosures, together with your abovementioned request, constitutes Addendum n° 2 to Financing Agreement n° SC/DCI-ENV/034-967 signed on 21/01/2015 (date of signature by the Beneficiary).

Yours faithfully,



Vincent DEGERT  
Ambassador

Encl.: 1





Project Outputs		2015			2016			2017			2018			2019			2020			2021		
sector																						
<b>Sub-result A.4. Enhanced sector institutional and organization capacity to support the implementation of climate action, principally at the MEE level; the capabilities and competencies of managers and staff in MEE have been improved, and the allocation of responsibilities and organigram of competences of Staff follows a clear division of responsibilities</b>																						
A.4.1	Conduct Needs and organisational Assessment, and programme, and implementation																					
A.4.2	Conduct a Coastal Adaptation and Beach restoration Training Course																					
<b>ACTIVITIES FOR COMPONENT B</b>																						
<b>Objective: supporting adaptation to climate change in vulnerable coastal areas, through increasing coastal and flood protection in La Digue island</b>																						
B.1.1	Integrated Shoreline Management Plan in place																					
B.1.2	Enhanced hydrological dynamics and productivity of stream channels and wetlands; increased flood buffering capacity																					
B.1.3	Enhanced beach berms																					
B.1.4	Mitigation effects of coastal flooding/saltwater contamination																					
B.1.5	Project execution and management team																					
	Staff recruited; office established																					
	Operational managing																					
	Inception + interim reports																					
	Annual Progress Report + final																					
	Steering Committee Meetings																					
	Audits and Evaluation																					