

Management Response Tracking Matrix

Review Title: Final Evaluation of project “UNV Support to ‘Delivering as One’ through Integration of Volunteerism for Development”
Completion Date: January, 2011

“Shorthand” recommendation	Full recommendation	Management Response			Tracking		
		Elements of UNV’s response	Key actions	Timeframe	Responsible unit(s)	Status	Comments
Future Options	Given the fact that this was the final evaluation of the project, one of the key objectives of the evaluation was recommendation on the scale up or continuation into a second phase of the project. This was done based on evaluating the effectiveness, efficiency and the relevance of the project. In this context two options were presented by the evaluator. One, revamping the project to some extent before launching it again and second to consider the lessons learnt from the project and in future consider a different angle for UNV to engage in the DaO process.	The UNV management and the project board responded by agreeing on the second option. They decided to take into account all the lessons learnt from the project consider a different approach to engaging in the Dao process should the organization intend to move in that direction.	The management and the board considered the evaluation complete and the project closed.	---	----	Evaluation complete. Project operationally closed.	
