

**UNDP Management Response Template
TERMINAL EVALUATION REPORT**

GCCA+ Global Climate Change Alliance Suriname adaptation project Date: 24 July 2020

Prepared by: Haidy Malone
Cleared by: Bryan Drakenstein

Position: Project Manager GCCA+ project
Position: Head of Unit

Unit/Bureau: Environment and Natural Resources
Unit/Bureau: Environment and Natural Resources
Management Programme

Approved by: Margaret Jones Williams
Input into and update in ERC: Ruben Martoredjo

Position: Deputy Resident Representative
Position: Programme Associate

Unit/Bureau: Country office Suriname
Unit/Bureau: Social Development/M&E Focal Point

Overall comments: Recommendations are intended for planned second Phase of the GCCA+ project. Climate Change has to be managed through a pluri- and cross sectoral approach due to its complexity. Services to manage and implement CC activities and projects are scarce; Climate activities in Suriname involve different ministries and local authorities. Good stakeholder engagement and continuous communication with government partners is also a key for a successful implementation; Regular inter-departmental discussion at policy and technical level could result improved coordination of national CC Adaptation initiatives.

Evaluation Recommendation or Issue 1: Project design GCCA+ phase 2				
Management Response:				
Key Action(s) . Start the design of phase 2 as soon as possible in order to prevent difficulties and potential delays due to the next year elections and potential changes in the government objectives and structure; • Set targets coherent with timeframe and local conditions; • Define clear roles and responsibilities among government and implementing partners; • Allocate resources for maintenance of instrumental equipment; . Gender mainstreaming needs to be clearly embedded from project design onward; • Include more gender indicators for the outputs in the Logical Framework; • Provide support to ensure the implementation of the IWRM, including establishment of national water authority;	Time Frame 30 March 2021	Responsible Unit(s) Environment and Natural Resource Management Programme	Tracking*	
			Status	Comments
			Design of phase 2 completed	June 30, 2020

<ul style="list-style-type: none"> • Private sector should be more involved in the implementation of phase 2; • Foresee protection from vandalism for instruments; • Allocate resources for translation in Dutch but also in local languages for villages. 				
Evaluation Recommendation or Issue 2:				
Project management and implementation GCCA+ phase 2				
Management Response:				
Key Action(s) . Future projects need to be closely monitored by all parties involved (implementing and executing partners, project governance bodies) in order to establish if they are meeting with expected outputs and products; • Take into account the difficulty to find local skilled experts, as well as international ones, on Climate Change issues for the tendering procedures; • Ensure proper data collection and sharing in usable formats; • Ensure PMU will be fully operative at the beginning of phase 2; • Independent evaluations are extremely valuable for course correction and catalyzing improvements. New evaluation, particularly at their mid-term, should be scheduled in due time in order to be carried out and provide recommendations to be adopted during the project implementation. • When working with communities, underline the importance of economic benefits and/or create incentives for the communities and its members to incorporate sustainable management practices in their productive patterns. - Expansion of visibility of the EU “GCCA+ Suriname”, clear branding within the GCCA+ global community. -Ensure solid and strategic foundation for developing communication and awareness material. -Regular sharing of photos, stories and case studies on GCCA+ Suriname for further disseminated through the EUD and European Commission (social) media channels	Time Frame 30 March 2022	Responsible Unit(s) Environment and Natural Resource Management Programme	Tracking	
			Status In progress	Comments Project has started as per agreed date, evaluation of level of completion planned during Midterm Evaluation

* The implementation status is tracked in the ERC.

Prepared by:




Haidy Malone
Project Manager

Cleared by:



Bryan Drakenstein
Programme Specialist

Approved by:



Margaret Jones Williams
Deputy Resident Representative

Input into and update in ERC



Ruben Martoredjo
Programme Associate