

MANAGEMENT RESPONSE TEMPLATE

UNDP/GEF Terminal Evaluation Management Response and Tracking Template

Project Title: Strategic Planning and Action to Strengthen Climate Resilience of Rural Communities in

Nusa Tenggara Timur (SPARC)

Project PIMS: 4549

Terminal Evaluation Completion Date: 31 May 2019

Key issues and Recommendations	Management Response*	Tracking**				
	Response	Key Actions	Timeframe	Responsible unit(s)	Status***	Comments
Project activities ensuring scaling up should be clearly articulated at project design and with actions included in annual plans intended to ensure the success of scaling up project outcomes/outputs.	Development of scale-up strategy for a pipeline climate smart agriculture (CSA) intervention in NTT Province that emphasize on increasing the effectiveness and coverage of agricultural support services.	Inclusion of scale-up strategy in the pipeline CSA programme interventions in NTT Province	2019 - 2020	UNDP CO Programme Unit	Partially completed	Concept note developed
Incorporate participatory monitoring and evaluation in project design, whereby beneficiaries choose targets and indicators relevant to them, beneficiaries monitor and report of indicators, and identify adaptive strategies to adjust/modify CCA or AIG actions	Development of public, private and civil society partnerships strategy for the implementation and monitoring of CSA input for selected crops in NTT Province. The interventions will be executed through strengthening the capacity of Farmer Producer Organizations (FPOs) to promote more institutionalized and effective farming activities.	Inclusion of PPP strategy in the pipeline CSA programme interventions in NTT Province	2019 - 2020	UNDP CO Programme Unit	Partially completed	Concept note developed

Supporting existing or new income generating activities should be accompanied by appropriate market chain analysis	Conduct value chain analysis ranging from the stage of production, post-harvest, distribution (including market) and consumption for specific agricultural commodities in NTT province. The VCA is used to identify gaps in all stages and its specific interventions.	Finalization of Feasibility study on 6 agriculture commodities in NTT.	2019 - 2020	UNDP CO Programme Unit	Partially completed	Feasibility study conducted and report is underway

* Unit(s) assigned to be responsible for the preparation of a management response will fill the columns under the management response section.
 ** Unit(s) assigned to be responsible for the preparation of a management response will be updating the implementation status. Assigned with an oversight function monitors and verifies the implementation status.
 *** Status of Implementation: Completed, Partially Completed, Pending.



Christian Budi Purnomo Usfinit
 Team Leader – Resilience and Reconstruction Unit
 UNDP Indonesia