

## Management Response

**Project Title:** Phase-out of Endosulfan in China

**UNDP PIMS ID:** #6054

**GEF ID:** #9724

**Terminal Evaluation Completion Date:** 31/12/2021

**Date of Issue of Management Response:** 20/12/2021

**Prepared by:** Hong Yun, Programme Manager of UNDP CO

**Contributors:** Zhang Yang, Project Manager of FECO, Wang Jingjing, Project Assistant

**Cleared by:** Sun Qian, Strategic Planning, Risk Management, M&E (SRPIMME) Officer

**Input into & update in ERC:** Wang Yiqi, SPRIMME team member

<b>Terminal Evaluation recommendation 1.</b>				
The project's scope included the tobacco sector. However, after the survey investigation, it was found that tobacco producers do not use endosulfan. This problem should be spotted before project design and implementation. The recommendation is a feasibility study or a pre-analysis of the sectors.				
<b>Management response:</b> <sup>1</sup> Fully Accept				
Key action(s)	Time frame	Responsible unit(s)	Tracking <sup>2</sup>	
			Comments	Status <sup>3</sup>
UNDP will be mindful of the feasibility study and take possible actions to make it more relevant for new projects' designing.	2021.12.31	PMU	N/A	Completed

<b>Terminal Evaluation recommendation 2.</b>				
This project has a positive impact on the environment but the impact on climate change mitigation and adaptation is unclear. Recommendations are to estimate GHG emissions reduction and adopt a strategy to mitigate the impact of climate change on the project sites.				
<b>Management response:</b> Fully Accept				
Key action(s)	Time frame	Responsible unit(s)	Tracking	
			Comments	Status

<sup>1</sup> Select one: Fully Accept, Partially Accept, Reject

<sup>2</sup> Status of implementation is tracked electronically in the Evaluation Resource Centre (ERC).

<sup>3</sup> Select one: Not initiated, Initiated, Completed, No longer applicable

The strategy to mitigate the impact of climate change will be considered into the new project design and implementation.	2021.12.31	PMU and UNDP CO	N/A	Completed
--	------------	-----------------	-----	-----------

<b>Terminal Evaluation recommendation 3.</b>				
<b>The gender issue is important for the development of modern Chinese society. For this reason, the project should take this topic seriously. The recommendation is to find solutions to enhance gender equality and women's empowerment within the project.</b>				
<b>Management response:</b> Fully Accept				
Key action(s)	Time frame	Responsible unit(s)	Tracking	
			Comments	Status
In an effort to encourage more women, including both farmers and technical workers, to participate the project's trainings and related activities, under the project, gender mainstreaming training was held in late-2021, including 46 female agronomic and farmers.	2021.12.31	PMU and UNDP CO	N/A	Completed

<b>Terminal Evaluation recommendation 4.</b>				
<b>4.1 The project should prepare a well-written lesson learned report. This important document will be useful for the PMU and for similar projects in the country and abroad.</b>				
<b>4.2 The project should hold a workshop or prepare a document about a comprehensive exit strategy to ensure the long-time sustainability of results</b>				
<b>Management response:</b> Fully Accept				
Key action(s)	Time frame	Responsible unit(s)	Tracking	
			Comments	Status
The lesson learned report will be prepared together with the project closure report.	2022.5.31	PMU and UNDP CO	N/A	Initiated
The project closure meeting was held on 30 Nov 2021.	2021.11.30	PMU and UNDP CO	N/A	Completed