

Ugyen Dorji

From: Chimi Rinzin
Sent: Friday, April 16, 2021 8:50 AM
To: Azusa Kubota
Cc: Juergen Nagler; Phurpa Tshering; Ugyen Dorji
Subject: Fwd: Project Extension Request: GEF Bhutan - UNDP ID (PIMS 5563)

FYI... EV project extension approved.

Best

Sent from my iPhone

Begin forwarded message:

From: UNDP GEF <undpgef@undp.org>
Date: April 16, 2021 at 8:28:10 AM GMT+6
To: Nawaraj Chhetri <nawaraj.chhetri@undp.org>, Chimi Rinzin <chimi.rinzin@undp.org>, Wangchen Norbu <>wangchen.norbu@undp.org>
Cc: Kwanruen Seub-Am <kwanruen.seubam@undp.org>, Manuel Soriano <manuel.soriano@undp.org>
Subject: Project Extension Request: GEF Bhutan - UNDP ID (PIMS 5563)

Dear Colleagues,

Project extension request for **Bhutan**, GEF project, entitled "*Bhutan Sustainable Low-emission Urban Transport Systems*", (PIMS 5563), has been approved by the Executive Coordinator and Director until Sep 28, 2022.

Best regards,

Ms. Kwanruen Seubam

on behalf of Mr. Pradeep Kurukulasuriya

Executive Coordinator - Environmental Finance
Director - Nature, Climate and Energy
Bureau for Policy and Programme Support (BPPS)/Global Policy Network
United Nations Development Programme

Attachments:

Project extension request from the IP	Annex II - Request for project extension from IP MoIC.pdf
Project extension request from the IP	Minutes of the Project Board Meeting 2 NOV 2020.pdf
UNDP Resident Representative's Approval of the project extension	0 Project Extension Request Form.pdf

UNDP Resident Representative's Approval of the project extension	1 CO Request for extension letter 22 MAR 2021.pdf
UNDP Resident Representative's Approval of the project extension	2 CO Oversight Cost Estimation for the LESUTS Project Extension Period.pdf
UNDP Resident Representative's Approval of the project extension	3 AWP for the extension period Oct. 2020 - Sept. 2022.pdf
Workplan for the remaining project funds for the extension period	AWP for the extension period Oct. 2020 - Sept. 2022.pdf