



Empowered lives.  
Resilient nations.

## Scaling up Community Resilience to Climate Variability and Climate Change in Northern Namibia, with special focus on women and children (SCORE Project)

### Scaling down activities in Kavango East & West Regions

#### 1. Introduction

Following the Mid-term review (MTR) of SCORE project several recommendations were made by the consultants on the best possible options for the project to continue with the remaining resources.

#### 2. Recommendations from the MTR;

- *The SCORE project needs to scale-down, and end activities in the two Kavango regions reason being:*
  - *The GIZ is already assisting MAWF-DAPEES in two regions with sufficient of resources for CA activities with the implementation of National Comprehensive Conservation Agriculture Programme. The SCORE project is also assisting the ministry in the similar way.*
  - *The CRAVE project is going to do the similar activities like those the SCORE project had been implementing in the region (Conservation Agriculture & micro-drip irrigation gardens).*
  - *Considering these the implementation of these activities in these two regions and the limited resources, it will be wise that the project scale-down its activities in these regions.*

#### 3. Activities to be carried out after scaling down

##### 3.1. Micro-drip irrigation gardens

- Regular monitoring visits: Monthly monitoring of micro-drip irrigation gardens.
- Refresher training for MDI beneficiaries.

- Share awareness materials with the project beneficiaries and constituency office.

### ***3.2. Conservation Agriculture***

- Assist ATs during the ripping season (ensure that the CA beneficiary farmers are ripped for);
- Handover the CA activities to MAWF-DAPEES - training of CA farmers and subsidized input provision
- Monitoring of project sites
- Share awareness materials with the project beneficiaries and constituency office.

### ***3.3. Hand-dug wells***

- Handover the hand dug wells to the beneficiaries and training of the beneficiaries to manage the hand dug wells;
- Share awareness materials with the project beneficiaries and constituency office.

## **4. Handover**

- Meeting with MAWF-DAPEES, CRAVE and GIZ officials to share the MTR outcomes decisions by PSC on the way forward. Handover of project equipment to MAWF:
  - **April 2018**
- Meeting with constituency officials to share the MTR outcomes decisions by PSC on the way forward:
  - **April/May 2018**
- Meetings with Project beneficiaries to share the MTR outcomes decisions by PSC on the way forward:
  - **April/May 2018**

## Action Plan

Action	Stakeholders/participants	By who?	By when?	Resource needed	Progress measures
<b>Activity: Micro-drip irrigation systems &amp; CA activities</b>					
<p><b>1. CA Monitoring visit.</b></p> <ul style="list-style-type: none"> <li>- Check the progress on the CA fields</li> <li>- Advice farmers on immediate issues found on the ground. – ( AT)</li> <li>- Monitor services provided by SCORE supported tractor ( record keeping template delivered to AT)</li> <li>- Assist ATs during the ripping for the CA farmers.</li> <li>- Attend any relevant CA related field work and events organized by the Ministry of Agriculture. ( entails field days)</li> </ul>	<ul style="list-style-type: none"> <li>• Project Beneficiaries</li> <li>• Area technicians</li> <li>• SCORE regional team</li> </ul>	<ul style="list-style-type: none"> <li>• SCORE Regional team</li> <li>• Area Technicians</li> </ul>	January/February/ March/April/May 2018	Transport	<ul style="list-style-type: none"> <li>• Report on the monthly basis, (Challenges-solutions, lessons learnt).</li> </ul>
<p><b>2. Micro- drip irrigation systems.</b></p> <ul style="list-style-type: none"> <li>• In depth monitoring visits to Micro-drip irrigation system.</li> <li>• Monitoring visits to micro-irrigation systems at least until the closure (once a month to each garden).</li> <li>• Refresher training before the closure of the project</li> </ul>	<ul style="list-style-type: none"> <li>• Project beneficiaries</li> <li>• MAWF-DAPEES can support in this activity- Area technicians-optional.</li> <li>• SCORE regional team</li> <li>• MDI beneficiaries</li> <li>• Area AT</li> <li>• SCORE regional team</li> <li>• MAWF-DAPEES</li> </ul>	<p>SCORE regional project team</p> <ul style="list-style-type: none"> <li>• SCORE regional team</li> <li>• MAWF-DAPEES</li> <li>• SCORE regional team</li> </ul>	<p>March 2018</p> <p>February, March, April, May, June 2018</p> <p>April/May</p>	<ul style="list-style-type: none"> <li>• Transport</li> <li>• Pens &amp; Notebooks</li> <li>• Notebooks &amp; pens</li> <li>• Transport</li> </ul>	<ul style="list-style-type: none"> <li>• Write the status report for each garden (entails what resources were provided, training underwent, beneficiary list, status of the garden &amp; profit made, best practices the farmers have learnt or gained, how the project had impacted their livelihoods) <i>(these documents will be handed over</i></li> </ul>

Action	Stakeholders/participants	By who?	By when?	Resource needed	Progress measures
<b>Activity: Micro-drip irrigation systems &amp; CA activities</b>					
	<ul style="list-style-type: none"> <li>- Agronomist</li> <li>- Area ATs</li> <li>• Agro- Marketing Trade Agency (AMTA).</li> </ul>			<ul style="list-style-type: none"> <li>• Refreshments</li> <li>• Trainers (AMTA &amp; MAWF-DAPEES officials)</li> </ul>	<p><i>to MAWF-DAPEES &amp; constituency offices as well as any other project which will take over the activities).</i></p> <ul style="list-style-type: none"> <li>• Training reports &amp; attendance list</li> </ul>
<b>3. Hand-dug wells</b> <i>– Awareness material copy to the project beneficiaries and constituency office</i>	<ul style="list-style-type: none"> <li>• Project Manager</li> <li>–</li> </ul>	Regional team Project Manager	February/March 2018	Copy of the awareness material.	<ul style="list-style-type: none"> <li>• Awareness materials delivered to the constituency office and beneficiaries</li> </ul>
<b>Handover of the project activities, office &amp; other equipment</b>					
<b>4. Meetings with key stakeholders/implementing partners</b> <ul style="list-style-type: none"> <li>• Meeting with MWAF-DAPEES <ul style="list-style-type: none"> <li>○ <i>Sharing the outcome of MTR for Kavango regions</i></li> <li>○ <i>Discussed on decision made by the PMU &amp; UNDP</i></li> <li>○ <i>Way forward</i></li> </ul> </li> <li>• <i>Handing over of project activities</i></li> </ul>	<ul style="list-style-type: none"> <li>• MAWF-DAPEES</li> <li>• Deputy director</li> <li>• Chief Scientific office</li> <li>• Scientific Officers</li> <li>• Senior Agricultural Technicians.</li> <li>• Area Agricultural Technician</li> <li>• SCORE Project Manager</li> <li>• SCORE Project Implementation Officer</li> </ul>	<ul style="list-style-type: none"> <li>• SCORE regional Kavango team</li> <li>• SCORE Project Manager</li> <li>• SCORE implementation officer</li> </ul>	April/May 2018	<ul style="list-style-type: none"> <li>- In depth report of the activities implemented in the region.</li> <li>- Handing over letters. (activities, equipment &amp; office space)</li> <li>-</li> </ul>	<ul style="list-style-type: none"> <li>- Meeting Minutes</li> <li>- Handover letters</li> </ul>

Action	Stakeholders/participants	By who?	By when?	Resource needed	Progress measures
<b>Activity: Micro-drip irrigation systems &amp; CA activities</b>					
	<ul style="list-style-type: none"> <li>SCORE regional Kavango Team</li> </ul>				
<p>Meetings with Constituency councilors &amp; officials</p> <ul style="list-style-type: none"> <li>Sharing the outcome of MTR for Kavango regions</li> <li>Discussed on decision made by the PMU &amp; UNDP</li> <li>Way forward</li> <li>Handing over of project activities</li> </ul>	<ul style="list-style-type: none"> <li>MAWF-DAPEES</li> <li>Deputy director</li> <li>Chief Scientific office</li> <li>Scientific Officers</li> <li>Senior Agricultural Technicians.</li> <li>SCORE Project Manager</li> <li>SCORE Project Implementation Officer</li> <li>SCORE regional Kavango Team</li> </ul>	<ul style="list-style-type: none"> <li>SCORE regional Kavango team</li> <li>SCORE Project Manager</li> <li>SCORE implementation officer</li> </ul>	April/May 2018	<ul style="list-style-type: none"> <li>In depth report of the activities implemented in the region.</li> <li>Handing over letters</li> </ul>	<ul style="list-style-type: none"> <li>Meeting Minutes</li> <li>Handover letters</li> </ul>
<p>Meetings with project beneficiaries</p> <ul style="list-style-type: none"> <li>Discussed about the project support closure.</li> </ul>	<ul style="list-style-type: none"> <li>SCORE regional team</li> <li>Area Agricultural Technicians</li> <li>Senior Agricultural Technicians &amp; Agronomist</li> <li>MDI &amp; CA beneficiaries</li> <li>Representative from constituency offices</li> </ul>	SCORE regional Team	April/May 2018	Transport	Meeting minutes