

Outcome and Project Evaluation Plan 2006- 2010 Revision C

Table . 1

SL#	CPD Outcomes (related to UNDAF)	CPAP OUTCOME	PROJECTS	OUTCOME EVALUATION	PROJECT EVALUATION	SCHEDULE	STATUS
1	The human rights of children, women & vulnerable groups are progressively fulfilled Social changes are realized to reduce discriminatory practices and empowerment for women rights	Strengthened policies, institutional capacity for gender equality and women's advancement Functioning parliamentary oversight & accountability mechanisms Electoral assistance Coordinated and electorate informed of voting rights and responsibilities Justice, human rights and security promoted through capacity enhancement Public administration made efficient, transparent and accountable Access to information for citizens promoted through information portals and localisation of contents	-Capacity Building, Poverty Alleviation and Sustainable Livelihood of the Socially Disadvantaged Women and their Children -Strengthening Parliamentary Democracy (SPD) -Support to the Electoral Process in Bangladesh (SEP) -Preparation of Electoral Roll with Photographs (PERP) -Promoting Access to Justice and Human Rights in Bangladesh -Police Reform Programme (PRP) -Development Civil Service Capacity for 21 st Century -Civil Service Change Management Programme -Capacity Building for Management of Foreign Aid -Support to NEX Management and Aid Coordination (NEXM) -Strengthening the ICT Capacity of Prime Ministers' Office -Access to Information Programme - AZI -Community e-Centre -Assistance to SICT for Strengthening Planning Division (ASICT)	Outcome Evaluation Planned on 2009	-Project evaluation (SPD) -Project evaluation (SEP, PERP) -Project evaluation (PRP) -Project evaluation (NEXM) Project evaluation (AZI & ASICT)	December 2006 2009 2008 Nov 2007 2009	Completed Planned Completed Completed Planned

SL#	CPD Outcomes (related to UNDAF)	CPAP OUTCOME	PROJECTS	OUTCOME EVALUATION	PROJECT EVALUATION	SCHEDULE	STATUS
2.	Survival & development rights of vulnerable groups are ensured in environmentally sustainable framework	Enhanced carrying capacity of the environment and increased access to sustainable energy for human and income poverty reduction	<ul style="list-style-type: none"> -Costal Wetland Biodiversity Management Project (CWBMP) -Extension of Institutional Strengthening Ozone Depleting Substances- Phase IV -National ODS Phase Out Plan -Adaptation to Climate Change through Coastal Afforestation Project -Sustainable Environment Management Programme (SEMP) -National Capacity Self Assessment Project -Preparation of the POPs - NIP under the Stockholm Convention (POPS) -Improving Efficiency in the Brick Making Industry 	Outcome Evaluation completed on January 2008	-Project evaluation (CWBMP)	2008	Completed
3.	The most vulnerable groups have improved life conditions, skills, services and job opportunities	<ul style="list-style-type: none"> -Statistical capacities and analytical processes for MDG reporting established Expanded employment and poverty alleviation opportunities for poor through effective partnerships and basic service delivery Broad based, multi-sectoral response generated, integrating HIV/AIDS into development plans and Poverty Reduction Strategies 	<ul style="list-style-type: none"> Support to Monitoring PRS and MDG in Bangladesh -Urban Partnership for Poverty Reduction Project (UPPR) -Local Governance Support Project, Learning Innovation Component LGSP-LIC -Rural Employment Opportunity for Public Assets-the Capacity Strengthening Team (REOPA) 	Outcome Evaluation planned on December 2010	<ul style="list-style-type: none"> -Project evaluation (UPPR) -Project evaluation (REOPA) - Project evaluation (LGSP-LIC, REOPA) 	<ul style="list-style-type: none"> 2008 2008 2010 	<ul style="list-style-type: none"> Completed Completed Planned

SL#	CPD Outcomes (related to UNDAF)	CPAP OUTCOME	PROJECTS	OUTCOME EVALUATION	PROJECT EVALUATION	SCHEDULE	STATUS
4.	Human security is strengthened and vulnerability to social, economic and natural risks is reduced Increased ability of the country to understand and respond to the HIV epidemic	Institution building in CHT for improved and inclusive development	-Development and Confidence Building in the Chittagong Hill Tracts (CHT)	Outcome Evaluation completed on 2007	-Project evaluation (CHT)	2008	Completed
		Disaster risk reduction integrated into development planning	-Comprehensive Disaster Management Programme (CDMP) -Disaster Response Facility (DRF)		-Project evaluation (CDMP) - Project evaluation (DRF)	2007 2009	Completed Planned

Table .2 Summary of Evaluation Plan

Evaluation Type	2007	2008	2009	2010
Evaluation related to CPD/UNDAF outcome	<p>2007</p> <p>Evaluation Status: Completed</p> <p>Outcome 4. (Human security is strengthened and vulnerability to social, economic and natural risks is reduced)</p>	<p>2008</p> <p>Evaluation Status: Completed</p> <p>Outcome 2. (Survival & development of vulnerable groups in environmentally sustainable framework)</p>	<p>2009</p> <p>Evaluation Status: Planned</p> <p>Outcome 1. (The human rights of children & women & vulnerable groups are progressively fulfilled & Social changes are realized to reduce discriminatory practices for women rights)</p>	<p>2010</p> <p>Evaluation Status: Planned</p> <p>Outcome 3. (The most vulnerable groups have improved life conditions & job opportunities)</p> <p>-Assessment of Dev Results (ADR)</p>
Project evaluation	<p>Evaluation Status: Completed</p> <p>- Support to NEX Management & Aid Coordination (NEXM)</p> <p>- Police Reform Programme (PRP) under the Stockholm Convention</p> <p>- Comprehensive Disaster Mngt (CDMP)</p>	<p>Evaluation Status: Completed</p> <p>- Chittagong Hill Tracts Dev (CHT) - Urban Partnership for Poverty Reduction</p> <p>-Coastal Wetland Biodiversity (CW/BMP)</p> <p>-Police Reform Programme (PRP) - Rural Employment opportunity (REOPA)</p>	<p>Evaluation Status: Planned</p> <p>- Support to the Electoral Process (SEP) - Preparation of Electoral Roll with Photographs (PERP)</p> <p>- Access to Information (AZI)</p> <p>- Assistance to SICT for Strengthening Planning Division (ASICT)</p> <p>-Disaster Response Facility (DRF)</p>	<p>Eva Status: Planned</p> <p>- Local Governance Support Project, Learning Innovation Component</p> <p>LGSP-LIC</p> <p>-Rural Employment opportunity (REOPA)</p>

Prepared by: Ashiqul Hasib Tareq
Programme Analyst, RRMC

Ashiqul Hasib Tareq

Approved by: Stefan Priesner
Country Director, UNDP Bangladesh

