

Tunisia

CPD Evaluation Plan 2021-2025

2022 update

The CPD Evaluation Plan is focusing on Outcomes and Thematic Evaluations to measure the extend to which UNDP Tunisia is contributing to change at both national and Local levels. The UNSDCF and CPD planification process highlighted the need for evidence-based information on UN/UNDP contribution to national goals.

The CPD Evaluation plan updated in 2022 is integrating the project evaluations not planned before. Thus, it foresees Fifteen (15) evaluations during the 5 years as per the following table.

3 outcomes/thematic evaluations:

- Outcome 1 Evaluation : what are the achievements at this point, the added value of UNDP and its better positioning
- Outcome 2, Thematic Evaluation on SDG16 remaining gaps, to inform the next CPD design and efforts to be made
- Outcome 3, one thematic evaluation to inform the next planification and help position UNDP.

Portfolio Evaluation:

- Mid-term evaluation of the SDG16+ portfolio and its 8 projects, as well as the End-of-Project evaluation
- NDC portfolio Mid-term evaluation – Timeline to define

Projects evaluation:

For future projects approved within the framework of the new cycle, relevant evaluations will be integrated in the Evaluation Plan as they arise, in compliance with UNDP regulations.

GEF project Evaluations: the evaluations were undertaken. Submissions to GEF 7&8 are planned.

CPD Outcome	Strategic Plan Results Area	Evaluation Title	Partners (joint evaluation)	Evaluation commissioned by (if not UNDP)	Type of evaluation	Planned Evaluation Completion Date	Estimated Cost (\$)	Provisional Source of Funding
UNSDCF	SP Outcomes 1, 2, 3	Mid-term Evaluation	UNCT	RCO	Mid-Term Cooperation Framework	December, 2023	\$ 7,000 (estimated UNDP contribution) upon confirmation of Mid-term Eval and engagement of the other agencies on cost sharing	CO
CPD	SP Outcomes 1, 2, 3	Mid-term Evaluation		UNDP	Mid-Term CPD	March, 2023	\$ 50,000	CO
CPD	SP Outcomes 1, 2, 3	End-of-Cycle Evaluation		UNDP	ICPE Evaluation CPD	December, 2024	-	IEO

CPD Outcome	2022-2025 Strategic Plan Results Area	Evaluation Title	Partners (joint evaluation)	Evaluation commissioned by (if not UNDP)	Type of evaluation	Planned Evaluation Completion Date	Estimated Cost (\$)	Provisional Source of Funding
Outcome 1: In 2025, institutions carrying out well-performing public policies and taking into account risks in partnership with economic and social actors put country resources in the service of an inclusive, sustainable, resilient, and decent - job-creating development, particularly for the most vulnerable	Outcome 1: Structural transformations Outcome 2: No-one left Behind	Evaluation Outcome		N/A	Outcome level evaluation Adapting UNDP positioning on Inclusive Growth	October, 2024	\$ 30,000	CO
	Outcome 1	Project Evaluation – Entrepreneurship for development	N/A		Project level evaluation: Final Evaluation	November, 2022	\$ 20,000	Projet budget
		Project Evaluation – SDG Financing	RCO / UNICEF / PNUD	RCO	Project level evaluation: Final Evaluation	November 2022	\$ 10,000	Contribution to RCO budget
	Outcome 1	Project evaluation – Decentralisation			Project level evaluation: Final Evaluation	November 2022	\$20,000	Projet budget
	Outcome 1	Green Economy (With Outcome 3)			Mid-term Evaluation	June 2024	\$20,000	Projet budget
	Outcome 1	COVID 19 recovery	UNW – WHO	UND	Final Evaluation	February 2024	\$15,000	Projet budget

CPD Outcome	2022-2025 Strategic Plan Results Area	Evaluation Title	Partners (joint evaluation)	Evaluation commissioned by (if not UNDP)	Type of evaluation	Planned Evaluation Completion Date	Estimated Cost (\$)	Provisional Source of Funding
Outcome 2: In 2025, accountable institutions supported by a harmonized legislative framework and committed populations bolster Rule of Law, protection of human rights, social cohesion and justice, particularly for the most vulnerable, in accordance with international conventions and norms and in complementarity and interdependence with sustainable development efforts	Outcome 1: Structural transformations Outcome 2: No-one left Behind Outcome 3: Building Resilience	SDG16 Gap analysis evaluation (gaps & recommendations to reach 2030 targets)		N/A	Thematic level evaluation	May. 2024	\$ 40,000	CO
		ODD16 MTR Evaluation (portfolio) (Includes final evaluation of the projects under the Portfolio)		N/A	ODD 16 Portfolio evaluation	May 2022	\$ 20,000	Portfolio
		Social Cohesion (PVE)		N/A	Project Final evaluation	August, 2021	\$ 20,000	Project
		Accès à la Justice et Appui aux Instances	HCDH	UNDP	Project Final evaluation	Sept, 2022	\$ 20,000	Project
		Appui au Parlement (under réflexion)			Project Final evaluation	June, 2022	\$ 20,000	Project
		Secteur de la Sécurité – 3 projets			Project Final evaluation	Sept, 2022	\$ 20,000	Project
		Projet Jeunesse			Project Final evaluation	Sept, 2022	\$ 10,000	Project
		Tunisia Election			Mid-term Evaluation	Sept, 2023	\$ 20,000	Project
		Inclusion des jeunes	UNWomen/U NESCO	UNDP	Final Evaluation	May, 2023	\$ 16,000	Project

CPD Outcome	2022-2025 Strategic Plan Results Area	Evaluation Title	Partners (joint evaluation)	Evaluation commissioned by (if not UNDP)	Type of evaluation	Planned Evaluation Completion Date	Estimated Cost (\$)	Provisional Source of Funding
Outcome 3 (UNSDCF Outcome 4) : In 2025, all committed actors will ensure an equitable, transparent, and sustainable management of natural resources, ecosystems, and territories by improving their resilience/adaptation as well as that of populations, notably the most vulnerable in the face of climate risks	Outcome 1: Structural transformations Outcome 3: Building Resilience	Assessment of UNDP Tunisia' contribution to Environment / Climate Changes / Energy – UNDP contribution		N/A	Outcome Assessment Evaluation of 5 years support and perspectives for UNDP – Added value for better positioning for further funding	March, 2023	\$ 40,000	CO
	Outcome 2: Accelerate structural transformations for sustainable development	NAMA Support for the Tunisian Solar Plan Evaluation		N/A	GEF project Evaluation	March, 2022	\$ 27,000	CO
		Résilience Côtière			GEF project Evaluation	December 2021		CO
		RRC COVID			Project Evaluation	June 2023	\$20,000	
		NDC Portfolio			Portfolio Evaluation – Mid-term	TBD	\$30,000\$	

Celine Moyroud

UNDP RR



FE ES