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1 Executive Summary 

1.1 Project Information Table 

Project Title Improving Environmental Management in the Mining Sector of Suriname, with 
Emphasis on Artisanal and Small Scale Gold Mining (ASGM) 

UNDP Project ID (PIMS #): 5627 PIF Approval Date: June 9, 2016 
GEF Project ID (PMIS #): 9288 CEO Endorsement Date: February 16, 2018 
Country: Suriname ProDoc Signature Date: May 24, 2018 
Region: LAC Date project manager 

hired: 
April 2019, but resigned 
after app. 3 months 

Focal Area: Multi-focal area: 
Biodiversity, Climate 
Change and Land 
Degradation 

Inception Workshop 
date: 

May 14, 2019 

GEF Focal Area Strategic 
Objective 

Biodiversity-BD-4: 
Mainstream biodiversity 
conservation and 
sustainable use into 
production 
landscapes/seascapes 
and sectors Program 9: 
Managing the human-
biodiversity interface. 
Climate Change 
Mitigation-CCM-2: 
Demonstrate systemic 
impacts of mitigation 
options Program 4: 
Promote conservation 
and enhancement of 
carbon stocks in forest, 
and other land use, and 
support climate smart 
agriculture. 
Sustainable Forest 
Management SFM-1: 
Maintained Forest 
Resources: Reduce the 
pressures on high 
conservation value 
forests by addressing the 
drivers of deforestation 

Midterm Review Date December 8, 2021 

Trust Fund GEF 6 Planned closing date: May 24, 2025 
(estimated) 

Executing 
Agency/Implementing 
Partner 

Ministry of Natural Resources (MNR) with the National Institute for Environment 
and Development in Suriname (NIMOS) (responsible party) / UNDP  

Other execution partners - Ministry of Finance,  
- Geological Mining Service of the Ministry of Natural Resources (GMD),  
- the Bauxite Institute and the Presidential Commission to Regulate the Gold 

Mining Sector (OGS),  
- WWF Guianas,  
- MZ Medical Mission – Primary Health Care Suriname,  
- Tulane University, School of Public Health and Tropical Medicine, Suriname 

Environment and Mining Foundation (SEMIF),  
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Project Title Improving Environmental Management in the Mining Sector of Suriname, with 
Emphasis on Artisanal and Small Scale Gold Mining (ASGM) 

- Grassalco Mining co, Newmont Mines,  
- Rosebel Gold Mines 

Project Financing At CEO endorsement 
(US$) 

At Midterm Review (US$) 

[1] GEF Financing: 7,589,041 446,902 
[2] UNDP contribution: 1,000,000  
[3] Government: 8,400,000  
[4] Other partners: 13,732,000  
[5] Total co-financing 
[2+3+4]: 

22,132,000  

Project Total Costs [1+5] 29,721,041 446,902 

Table 1: information table 

 

1.2 Project Description (brief) 

1. Since the mid-20th century, oil and the extraction of gold and bauxite have been the country's 

main economic drivers. As the owner of all subsurface resources and the main authority responsible 

for legal development and control in Suriname, the Government of Suriname (GoS) is a major player 

in any project focusing on small-scale artisanal mining (ASM). Suriname's gold mining sector is 

comprised of both large-scale mining operations (LSM) and artisanal and small-scale mining operations 

(ASM). 

2. Despite governmental efforts, Suriname´s forests are significantly threatened by growth in 

extractive industries, in particular gold mining.  Although small-scale gold mining is considered a vital 

sector to the national economy and seems to bring relatively secure and high revenue compared to 

other rural livelihoods, it is still largely unregulated and practiced using artisanal techniques that lead 

to significant environmental and social impacts.  

3. The GEF financed project seeks to improve the environmental management of mining in 

Suriname, particularly small-scale gold mining, which is the largest driver of deforestation in the 

country and contributes to biodiversity loss (through habitat degradation and pollution), climate 

change (through deforestation) and unsustainable land, water, and forest management.  

4. The project addresses policy and institutional constraints to improved management of ASGM 

as a sector as well as to create an enabling environment for the dissemination of environmentally 

responsible mining practices. To do so, the project works at the policy level under outcome 1 on 

institutional capacity, inter-institutional coordination and increasing available funding for improved 

management of ASGM and outcome 2 policy and planning framework for the management of the 

environmental impacts of ASGM mining strengthened. At demonstration project site level under 

outcome 3, aim at increasing the uptake of environmentally responsible artisanal small-scale gold 

mining practices. This will demonstrate the environmental and economic benefits of environmentally 

responsible mining practices (ERMPs) and technologies. The model proposed is one that relies on the 

identification of benefits for miners that arise from the application of ERMPs, including social and 

economic benefits, as well as the design of a system of national level financial, fiscal and regulatory 

incentives to help re-orient the market towards more responsibly sourced gold. Based on the lessons 

learned from this model, the project will implement an upscaling strategy that will include knowledge 

sharing at local and national level, as well as with neighbouring countries (Outcome 4). The knowledge 
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sharing will also benefit the design of policies and implementation of demonstration sites. All four 

components are implemented by national implementation partners in close coordination with other 

government stakeholders, civil society as well as with miners themselves.  

 

1.3 Project Progress Summary 

5. The project is significantly off track. No real progress on any outcome can be found, except for 

some initial work on the MTECS.  The project still faces serious delays in initiating the main project 

activities even if 3 years already passed. Cumulative financial delivery and timing of key 

implementation milestones are severely off track.  

 

6. For Outcome 1, "Institutional capacity, inter-institutional coordination and availability of 

funding increased for improved management of ASGM" the only progress is represented by in the 

purchase of computer hardware and software for improved near real-time GIS monitoring of mining 

areas, which has been handed over to the Geological Mining Department (GMD) of Suriname. The 

foreseen training sessions for institutions have not taken place and there have not been any advances 

in identifying funding opportunities to support upscaling of ERM practices.  

 

7. The Outcome 2, "Policy and planning framework for the management of the environmental 

impacts of ASGM mining strengthened" did not record any significant progress except a limited support 

towards finalization of Suriname National Action Plan for ASGM in response to Minamata Convention. 

The PB decided that World Bank loans should be now used to carry out the activities foreseen for this 

outcome that include gender-sensitive policies, guidelines for the responsible management of gold 

mining and for sustainable forest management and a Responsible Mining Strategy and Action Plan to 

guide the sustainable development of the ASGM sector. However, discussions are still in progress and 

it is not clear what remains under the project and GEF funding. It should be agreed if it is the case to 

propose a budget shift between the project activities, if these budgetary changes will need to adhere 

to UNDP/GEF guidelines. 

 

8. For the Outcome 3 "Uptake of environmentally-responsible artisanal small-scale gold mining 

practices increased” there have been significant delays in institutional decision making between MNR 

and NIMOS on the location of the MTECs. Two locations were finally agreed upon but no actual MTEC 

has been set up yet. Because of COVID-19 restrictions, no site visits took place as well as consultations 

with local stakeholders before December 2021 when a first field visit has been undertaken from 

December 16-19 in the Brokopondo district. New field visits are now planned at beginning of 2022 to 

gather baseline data, consult with local stakeholders and take exploration samples to ensure that the 

gold is of sufficient quantity to be of interest to an operation to mine. A list for equipment to be 

acquired for the MTEC’s has been prepared. The Chief Technical Advisor (CTA) is based in Canada and 

he was not able to go to the field. This Outcome includes one of the main projects results and there is 

the need to greatly accelerate the implementation of activities, and it requires strong commitment of 

the key government counterparts. 

 

9. No results can be seen also for Outcome 4, "Knowledge availability and sharing increased at 

the national and regional scale on environmentally responsible ASGM". The communications firm still 
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needs to start working on communications and knowledge products. The study tour on 

environmentally friendly mining sites in French Guiana was not yet organized and it should be 

scheduled for beginning of next year if COVID-19 will allow for it.  

 

10. The project´s Stakeholders Platform, will be re-launched soon after more than one year of 

inoperability. A new invitation letter has been sent to all the stakeholders included in the platform.  

 

11. If the project will not be able to reduce the delays accumulated so far, there is a high risk that 

the project will not be able to achieve all its proposed targets and objectives at the time of its scheduled 

closure.  

 

12. However, if the field activities will be continued in January involving local beneficiaries, and all 

the other activities will be speeded up once the PMU will be fully operation and supported by all the 

external consultant, almost all the objectives could be reached. 

It has to be noted that it is not easy to engage external consultants with proper skills and competencies. 

For different calls for Expression of Interest (EoI) no proposals were received.  

 

13. A request for project extension can facilitate to finalize the project and meet the expected 

results however, basically the UNDP rules say that extensions are not permitted except when force 

majeure occurs. 12 month extensions could be permitted with strong justifications due to the COVID-

19 Pandemic and source for funding to cover cost of project extension, but it is not sure this will be 

enough since the project is significantly behind schedule.  

 

1.4 MTR Ratings & Achievement Summary Table 

 

Measure MTR Rating Achievement Summary 

Project Strategy Satisfactory (S)  

 

The project strategy was formulated in line of the UNMSDF (2016 

– 2021), the project is also aligned with the UNDP country 

document 2016 - 2021 and is complemented by the SDG joint 

program with the UN and the GoS, where ASGM is included.  

The project is also coherent with the UNDP country document 

2022 - 2026 and the UNMCSDF (United Nations Multi Country 

Sustainable Development Framework) previous UNDAF, is also 

included for the period 2022-2026 that MNR is a critical part 

including looking at the ASGM. 
Gender mainstreaming was featured in the project strategy and 
results framework. Strengthening the socio-ecological resilience 
of local miners and communities is integrated into the project 
strategy, i.e., having a focus on capacitating small-scale miners in 
adopting environment friendly practices. 

Progress towards 

Results 

Outcome 1  Unsatisfactory (U)  

 Outcome 1, Institutional capacity, inter-institutional coordination 

and availability of funding increased for improved management 

of ASGM.  

Computer hardware and software for improved near real-time 

GIS monitoring of mining areas have been handed over to the 

Geological Mining Department (GMD) of Suriname. The ERM 

expert have started to work on the capacity assessment of the 

institutions targeted by the training activities but the foreseen 

training sessions for institutions have not taken place and there 
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Measure MTR Rating Achievement Summary 

have not been any advances in identifying funding opportunities 

to support upscaling of ERM practices.  

 Outcome 2 Highly 

Unsatisfactory 

(HU) 

 

Outcome 2, Policy and planning framework for the management 

of the environmental impacts of ASGM mining strengthened. 

Outcome 2 did not record any progress. Discussions are still in 

progress with WB and it is not clear what activities would be 

carried out by the project with GEF funding versus the World 

Bank initiative. 

 Outcome 3  Highly 

Unsatisfactory 

(HU) 

 

Outcome 3 Uptake of environmentally-responsible artisanal 

small- scale gold mining practices increased.  

There have been significant delays in institutional decision 

making between MNR and NIMOS on the location of the MTECs. 

Two locations were finally agreed upon but no actual MTEC has 

been set up yet. Because of COVID restrictions, the first site visit 

took place only in December 2021 and consultations with local 

stakeholders have been postponed. New field visits are now 

planned at beginning of 2022. 

 Outcome 4  Highly 

Unsatisfactory 

(HU) 

 

Outcome 4, "Knowledge availability and sharing increased at the 

national and regional scale on environmentally responsible 

ASGM".  

Outcome 4 did not reach any result. The communications firm 

still needs to start working on communications and knowledge 

products. The study tour on environmentally friendly mining 

sites in French Guiana was not yet organized and it should be 

scheduled for beginning of next year if COVID-19 will allow for it. 

The project´s Stakeholders Platform, will be re-launched soon.  

Project Implementation & 

Adaptive Management 

Highly 

Unsatisfactory 

(HU) 

Activity execution has not always been smooth and affected by 

external conditions and factors. The change in management 

structure was one of the things that gave certain delays in the 

execution of the project. Adaptive management has not really 

materialized. Staffing the PMU took longer than expected, the 

interim PM will be replaced by a full time PM from January 2022 

and engagement specialist have been contracted only in 

December 2021.. From the very start of the implementation of 

the project there have been many issues in the selection of the 

MTECs sites.  

Sustainability Unlikely (U)  Institutional:  

After the General Elections the project was faced with a 

slowdown. Project activities should be mainstreamed into the 

operations and programmes and the MNR should lend effort in 

this regard. The Project has not yet a clearly-articulated and 

financed long term sustainability plan, with well-defined roles 

and responsibilities. 

Environmental: 
If the project will succeed in implementing the MTECs, its 
environmental sustainability is clear. So far, the project was not 
yet able to meet its environmental objectives. 
Financial: 
Discussions took place but no agreements have been already 
signed with banks, financial institution or donors to ensure the 
project financial sustainability. 
Socio-economic: 
The COVID-19 pandemic has had significant socioeconomic 
consequences, and the uncertainty regarding the duration and 
possible recurrence of the crisis compound the problem. 
The final beneficiaries participation has still to be proven. 

Table 2: Ratings & Achievement Summary 
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1.5 Concise summary of conclusions 

14. Because of the COVID-19 pandemic, travel to the country has been restricted 

therefore, the MTR team developed a methodology that took into account the need to 

conduct the MTR virtually and remotely, including the use of remote interview methods and 

extended desk reviews, data analysis, and evaluation questionnaires.  

The international consultant worked remotely with national evaluator support in the field, 

also holding one-on- one meetings with local stakeholders. 

 

15. Due to its largely unregulated and uncontrolled nature, mining, and in particular 

small- and medium-scale gold mining, is causing significant negative environmental impacts 

on forests, freshwater, fauna, as well as social and health impacts caused by mercury 

exposure. 

16. The project objective is to improve the management of artisanal and small -scale gold 

mining in Suriname (ASGM) and promote uptake of environmentally responsible mining 

technologies to reduce the negative effects on biodiversity, forests, water, and local 

communities, while also reducing greenhouse gas emissions. 

17. The project builds on lessons learned from past initiatives, and successful 

experiences from the other UNDP-GEF projects. 

18. It relies on the participation of a broad spectrum of stakeholders from government, 

civil society, academia and local communities.   

19. The project is still relevant and in line with national policy and objectives, as it will 

enable Suriname to reach national goals and commitments the country has made 

internationally. The project is also very relevant from the perspective of national 

development priorities, such as the climate change and forest agenda, considering that 

mining activities are not only related to forest management, but also to other activities that 

are fundamental for the country’s economy.  

 

20. Some risks related to the management and administrative aspects have been 

underestimated and were the cause of delays and difficulties, i.e . difficulties in the 

recruitment of the project manager and the Project Management Unit (PMU) staff, the 

impact of COVID-19 on international experts´ activities and contact with final beneficiaries.  

21. All the institutional stakeholders suffer from a lack of sufficient qualified human 

resources and equipment. The Ministry of SP&E has only been limitedly involved in the 

project activities supporting MNR. The PMU is not yet fully staffed, a full-time project 

manager will start to work on January 2022. 

22. These occurrences show that adaptive management has not really materialized, they 

affected the project implementation and changes have not been introduced to avoid or 

reduce their impacts on the project activities and outputs.  The current organization 

structure needs to be adapted to the needs of the next phase of the project implement ation. 
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23. The project is significantly off track. No real progress on any outcome can be found, 

except for some initial work on the Mining Training and Extension Centers (MTECs). The project 

still faces serious delays in initiating the main project activi ties even though 3 years have 

already passed. 

24. The project was not yet able to demonstrate effectiveness. No objectives have been 

reached so far.  

25. Concerning efficiency, only about 6% of the GEF funds were executed, which is 

indicative of the project being severely behind. This very poor execution of resources 

resulted in very few outcomes and outputs achieved by the project, which is very concerning 

considering that the project is supposed to end in April 2025.  

26. From the technical point of view the EMSAGS implementation process is a particularly 

complex because it requires to combine very technical elements with policy, strategic and 

development objectives while encountering the structural problems of mining and local 

economy. However, the PMU team has not yet created all the technical capacities in its 

personnel or in the respective institutions, therefore the next semester is key to ensure 

Suriname will benefit completely from the project technical results.  

27. The small miners are eager to learn the environmental mining techniques mainly 

because they understand that the yield is much higher than when using their own mining 

methods. Sites visits and local beneficiaries discussions have not yet been carried out  with 

the exception of the one in the Brokopondo district,  but they are key for the project 

effectiveness. 

28. The COVID-19 pandemic significantly affected the country and the project causing 

delays in its implementation. 

29. A high political engagement is still missing,  the Project needs to focus to reach all 

branches of government and engage them in the discussion of the ASGM strategy in line with 

the Development Strategy 2035.  

30. If the project will not be able to reduce the delays accumulated so far, there is a high  

risk that the project will not be able to achieve all its proposed targets and objectives at the 

time of its scheduled closure.  

31. However, if the field activities started in December will continue in January involving 

local beneficiaries, and all the other activities are sped up once the PMU will be fully 

operation and supported by all the external consultant, almost all the objectives could be 

reached. 
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1.6 Recommendation Summary Table 

The following table sums up the recommendations that can be found in more detail in the last 

chapter of the report. 

No. 

 

Recommendation Responsibility 

 Management actions  

1 Ensure enhanced PMU functioning and operations with the full -time project coordinator and 
engagement specialist onboard by completing PMU staffing and ensuring clear decision -
making processes are in place.  

NIMOS, PMU 

2 Implement Adaptive project management and acceleration actions, including adjustment of 
implementation schedule, composition, time and co mpensation of the technical experts and 
specialist taking into account COVID-19 and in line with GEF policies to get the project back 
on track.  

PMU 

3 Involve more the Ministry of SP&E in the project activities supporting MNR. Cooperation 
between the two ministries was not always efficient enough. It is important to get both 
ministers to actively work on the project, to show that at the highest level the government is 
engaged. 

NIMOS, PMU, 
MNR, UNDP 

4 Introduce corrective actions to make the recruitment and  procurement processes more 
effective and successful. In order to attract candidates, incentives (i.e. attractive salary) can 
be foreseen. 

NIMOS, PMU 

5 Improve the procurement process and strategy, e.g. implementing a contract management 
platform to make project planning, vendor management, bid management and negotiation 
much simpler; to proper manage budget, workflow, and production timelines and keep 
everything aligned with project objectives. 

NIMOS, PMU 

6 Set a multi-layered Monitoring and Evaluation (M&E) implementation which involves several 
government departments, and local and international partner agencies and consultants 
working together to prepare baseline assessments, deliver technical monitoring reports, and 
conduct regular monitoring. M&E should form an essential part of the operational approach 
of the ministries and national agencies also for monitoring and reporting on co-financing. 

NIMOS, PMU, 
MS&E 

 Operational aspects  
7 Put in place operational guidelines in terms of timeline and decision making for a proper 

implementation of activities. These guidelines should define clear responsibilities and 
deadlines to approve decisions and deliver responses and documents . 

NIMOS, PMU 

8 The UNDP Country Office needs to enhance the project oversight on bi-monthly or quarterly 
basis to support implementation acceleration. It is a very high -risk project in the sense of its 
underperformance, and UNDP has to keep the pressure also on a governmental level.  

UNDP 

9 Project implementation activities should not only focus activities on the outcomes related to 
the MTECs (Outcome 3), rather also include work under the other outcomes, including analysis 
and realization of synergies and complementarity between the World Bank 
Suriname Competitiveness and Sector Diversification (SCSD) project and this project and what 
this project will need to advance under Outcome 2.  

NIMOS 

10 Facilitate cooperation of Chief Technical Advisor (CTA) and Environmentally responsible mining 
(ERM) experts with local team of consultants together with MNR staff to continue and finalize  
field work as preparations for establishing MTECS. 

NIMOS, PMU, 
MNR 

11 Initiate actions to re-establish the stakeholder platform and ensure the full cooperation of all  
the project actors as soon as possible, however not later than 2 months of MTR report.  

NIMOS 

12 Set up of MTECs should not only be in areas where there are tailings, operationalization per 
project document should also be given to demonstration of full mine life cycle, without 
supporting expansion of ASGM locations.  

NIMOS, PMU, 
UNDP 

 Implementations aspects  
13 Ensure the effectiveness of local mining environmental activities, it is vital to introduce a 

stronger coordination between the EMSAGS implementing partners and the local 
governments. It will also allow making sure final beneficiaries owns the project results. 

NIMOS, PMU, 
MNR 

14 Organize other visits to the pilot sites areas by end of January 2022, to select and ensure the 
execution of alternative technologies for responsible mining pilot interventions and create 
more involvement with miners.  

NIMOS, PMU 

15 Start implementation activities at the 2 sites as agreed within the PB and initiate activities at 
the third site at a later stage, benefiting from the experience of the first two sites. 

NIMOS 
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Table 3: Recommendations table 
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2 Introduction 

2.1 Purpose of the MTR and Objectives 

32. The MTR assesses progress towards the achievement of the project objectives and outcomes 

as specified in the Project Document and assess early signs of project success or failure with the goal 

of identifying the necessary changes to be made in order to set the project on-track to achieve its 

intended results. The MTR also reviewed the project’s strategy and its risks to sustainability. 

33. The main objective of the MTR is to evaluate the project’s performance (efficiency, 

effectiveness, sustainability, relevance and impact criteria) and the factors affecting it and propose 

recommendations to improve it.  

 

34. The GEF Operational Focal Point and other stakeholders have been involved and consulted 

during the Mid-Term Review process. Additional quality assurance support has been available from 

the UNDP-GEF Directorate. The final MTR report will be cleared by the UNDP Country Office and the 

UNDP-GEF Regional Technical Adviser and approved by the Project Board.  

 

35. The evaluation team is composed by an international expert (Mr. Guido Mattei) and a national 

expert (Ms. Ria Jharap). The consultants hired to undertake the assignment are independent from 

organizations that were involved in designing, executing or advising on the project to be evaluated. 

 

2.2 Scope & Methodology 

36. The Mid-Term Review should not be seen as an event but as part of an exercise whereby 

different stakeholders are able to participate in the continuous process of generating and applying 

evaluative knowledge. 

37. An overall approach and method1 for conducting project midterm reviews of UNDP supported 

projects developed over time. The evaluators frame the evaluation effort using the criteria of 

relevance, effectiveness, efficiency, sustainability, and impact, as defined and explained in the UNDP 

Guidance for Conducting Terminal Evaluations of UNDP-supported Projects.   

38. A mixed qualitative and quantitative approach have been used throughout all the 

methodological components proposed in the ToR. The aim of the Quantitative approach is to provide 

information that can be the basis of answering such questions as: “How many?”; “Who was involved?”; 

“What were the outcomes?”; and “How much did it cost?” Quantitative data will, in this context, be 

collected by surveys, observation, review of existing documents and by gathering data, supplemented 

with interviews of key stakeholders.  

The strength of the qualitative approach is that it provides contextual data to explain complex issues 

and complementing quantitative data by explaining the “why” and “how” behind the “what”. 

Qualitative data have been collected through direct or participant observation, interviews, focus 

groups, and case studies and from documents made available. Analyses of qualitative data include 

examining, comparing and contrasting, and interpreting patterns.  

                                                           
1 For additional information on methods, see the Handbook on Planning, Monitoring and Evaluating for 

Development Results, Chapter 7, pg. 163 
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39. The evaluator followed a participatory and consultative approach ensuring close engagement 

with the project management team and government counterparts, such as the Ministry of Natural 

Resources, Ministry of Spatial Planning & Environment, NIMOS, UNDP country Office, mining 

companies and NGO’s.  

40. The evaluation matrix is included as Annex B and it displays for each of the evaluation criteria, 

the questions and sub questions that the evaluation answered, and for each question, the data that 

collected to inform about methods that used to collect that data. The list of final questions used by the 

consultants is included as Annex C. 

 

 

2.2.1 Data collection methods 

 

41. Given the nature and context of the project and the UNDP evaluations at the decentralized 

level, including limitations of time and resources, the evaluators used a mix of primary and secondary 

data, including performance indicators, supplemented relevant documentary evidence from 

secondary sources, and qualitative data collected by a variety of means. 

 

42. Primary data consists of information that the evaluators observed or collected directly from 

stakeholders about their first-hand experience with the initiative. These data consist of the reported 

or observed values, beliefs, attitudes, opinions, behaviours, motivations and knowledge of 

stakeholders, obtained through phone interviews. This method allows for more in-depth exploration 

and yield information that can facilitate deeper understanding of observed changes in outcomes and 

outputs (both intended and unintended) and the factors that contributed by filling out the operational 

context for outputs and outcomes. 

 

43. Secondary data is primary data that was collected, compiled and published by someone else. 

Secondary data used for the MTR have many forms but mainly consists of documentary evidence that 

has direct relevance for the purposes of the evaluation. Sources of documentary evidence include: 

nationally and internationally published reports; project and programme plans; monitoring reports; 

country strategic plans; and other documents that may have relevance for the evaluation.  

 

44. The evaluators reviewed all relevant sources of information, such as the project document, 

project reports including annual project implementation review (PIR) reports, project budget revisions, 

substantial and technical reports, project files, national strategic and legal documents, and all other 

materials that the evaluator considered useful for this evidence-based assessment 

The list of the main documents used by the evaluators is included as Annex G. 

 

45. Because of COVID-19 pandemic, travel to the country has been restricted since 16/03/20 and 

travel in the country is also restricted. Therefore, the MTR team have developed a methodology that 

takes into account the need to conduct the MTR virtually and remotely, including the use of remote 

interview methods and extended desk reviews, data analysis, and evaluation questionnaires. 

46. The international consultant worked remotely with national evaluator support in country, also 

making one to one meetings with local stakeholders. 
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47. A general evaluation of the Project performance, focused on specific criteria was suggested in 

the terms of reference (Annex A) and adopted by the consultants. 

 

2.2.2 Structure of the evaluation process 

 

The MTR followed the process described in the following Figure 1. 

 

Figure 1: MTE steps and deliverables 

48. An inception meeting with the PMU was used to discuss the proposed methodology prior to 

initiating stakeholder interviews. The meeting also sought to obtain an overall impression of project 

execution progress and challenges. The meeting proceedings as well as the preliminary literature 

review informed the development of the Inception Report (Deliverable 1) that was finalized. Steps 3 

and 4 of the MTR process followed with additional document review and interviews with the range of 

project stakeholders (Annex 2 for the list of interviews conducted) utilizing the semi-structured 

interview questions (Annex 3) approved in the Inception Report. The consultations collected 

stakeholder feedback that were then analyzed (Step 6).  

 

49. The MTR therefore also reviewed the progress made in spending against planned project 

activities and results. The information was collated and used to prepare the draft final report.  

The preparation of the MTR Report was constrained by some factors that affected the timely collection 

and analysis of data, including: 

 Limitations in the ability to collect analytical data based on the delayed status of project 

implementation.  

 The COVID-19 containment measures impacted MTR implementation where an in-field 

mission was not possible due to air and field travel restrictions.  
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2.3 Structure of the MTR report 

50. The MTR report was prepared in accordance with the outline specified in the UNDP-GEF MTR 

guideline. The report starts out with a description of the project, indicating the duration, main 

stakeholders, and the immediate and development objectives. The findings of the evaluation are 

broken down into the following categories:  

• Project Strategy  

• Progress towards results  

• Project implementation and adaptive management  

• Sustainability  

 

51. The report culminates with a summary of the conclusions reached and recommendations 

formulated to enhance implementation during the final period of the project implementation 

timeframe. 
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3 Project Description and Background Context 

3.1 Development context 

52. Suriname is considered an upper-middle income economy2 with a high human development 

index score3. Since 2000, the rise in international commodity prices resulted in a strong expansion of 

the Surinamese economy. Suriname’s economy heavily depends on the primary sector: mining and 

agriculture. The contributions to GDP from the primary subsectors show gold and oil contributing some 

30% and agriculture 12%. The tertiary or services sector, contributing 55% to the GDP, is led by trade 

and transport activities that are closely linked to the commodities industry (UNDP 2018).  

53. Commodities account for almost 90% of export revenues and 40% of government income, 

making the economy vulnerable to international price volatility. A fall in international commodity 

prices in 2015 deteriorated the country’s terms of trade, which reduced government revenues.  

54. The combination of negative GDP growth, inflation and currency devaluation led to a fiscal 

deficit and high public debt. This has limited the ability of the GoS to invest in climate change mitigation 

and resiliency building and building capacity across the country to address climate change impacts. 

The government has adopted measures to curb the ongoing recession. Economic growth has recovered 

and averages 2% per annum. It is driven by foreign direct investment (FDI) and domestic private 

investment, particularly in gold and oil production, as well as in infrastructure development.  

55. Suriname has outlined its development priorities in the Policy Development Plan 2017-2021 

(Government of Suriname 2017). The Plan emphasizes the need for “diversification of our economic 

basis, using the many possibilities provided by our nature and at the same time protect the 

environment.” The two most fundamental development challenges, which Suriname cannot really 

change are its small population and the openness of the economy 

 

3.2 Problems that the project sought to address: threats and barriers targeted 

56. Suriname is the smallest sovereign state in South America with a land area of 

approximately 163,000 km2. It has extremely high levels of tropical rainforest cover, forming part of 

the Amazon river basin. It is estimated that 90% is still forested, corresponding to approximately 14.8 

million hectares (Report to CBD 2012), and it is considered a 'High Forest Cover- Low Deforestation 

Rate' country.  

 

57. Since 2009 gold has become the economically most important export commodity, 

surpassing bauxite/alumina, for which production stopped in 2015. 

As the owner of all subsoil resources and main authority responsible for legal development and 

control in Suriname, the Government of Suriname (GoS) is a primary stakeholder in any project 

focused on artisanal small-scale mining (ASM). 

 

58. The gold mining sector in Suriname is composed of both large-scale mining (LSM) 

operations and artisanal and small-scale mining operations (ASM). Artisanal gold mining operations 

                                                           
2 World Bank Country Classification. 
3 UNDP, “Human Development Reports”, http://hdr.undp.org/en/composite/HDI. 
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(ASGM) in Suriname are highly mechanized, working with excavators and automated equipment. 

They are considered artisanal because those conducting the activities benefit from no formal training, 

the mines are characterized by poor planning and a highly informal nature. 

 

59. Artisanal and Small-Scale Mining is posing a serious threat to the country's forests and 

associated biodiversity, as a result of the unplanned clearing of land for mining operations, poorly 

managed operations, the deleterious practices employed, and general absence of land rehabilitation. 

While Suriname still maintains high levels of tropical rainforest cover and the deforestation rate is 

still relatively low at between 0.02 and 0-07%, gold mining is contributing to higher rates of 

deforestation than any other activity. 

 

60. Mining mostly takes place in Suriname's Greenstone Belt, where the majority of gold 

deposits are found (see Figure 2), and which is composed mainly of dryland forest.  

Unfortunately, due to its largely unregulated and uncontrolled nature, mining, and in particular 

artisanal small- and medium-scale gold mining, is causing significant negative environmental impacts 

on forests, freshwater, fauna, as well as social impacts. 

 

Figure 2: Map showing the Greenstone Belt 

 

61. Significant impacts on biodiversity also arise from the high levels of mercury use among 

most small and medium-scale miners, with an estimated 10,000–20,000 kg entering the environment 

annually in Suriname. As a highly toxic heavy metal, it is linked to freshwater contamination as well 

as bioaccumulation in fish, among other effects.  

 

62. The cumulative impact of many smaller tributaries on larger rivers is substantial. Many 

rivers and creeks that once provided water that was suitable for human consumption are now 

deemed unsuitable, and the fish that used to reside in them has gradually disappeared. In the dry 

season, when rainwater is scarce, diarrhea and other waterborne diseases, including malaria, are on 

the increase in ASGM areas.  

 

63. After mining operations are over, large parts of mined areas remain bare ground, grass, 
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and standing water, with significant and difficult to reverse impacts on biodiversity, carbon stocks, 

ecosystems goods and services. 

 

64. Although small-scale gold mining is considered a vital sector to the national economy and 

seems to bring relatively secure and high revenue compared to other rural livelihoods, it is still largely 

unregulated and practiced using artisanal techniques that lead to significant environmental and social 

impacts.  

 

65. The root causes of these threats are related first and foremost to poverty in the hinterland, 

and the lack of viable economic alternatives in many areas apart from mining. In addition, strong 

economic and political interests play an important role in the growth of this sector and in the lack of 

sufficient controls in place. Surrounding communities in the interior do not fully understand the 

environmental impacts of current small- scale gold mining practices for short-term economic gain 

versus the long term economic value of the forest ecosystem for livelihoods 

 

66. The use of more environmentally responsible technologies in the small-scale gold mining 

sector in Suriname is hindered by three main barriers, namely  

 Barrier 1: the lack of institutional, technical and financial capacity of government institutions 

to monitor and understand impacts and to promote more environmentally responsible 

practices,  

 Barrier 2: the weak legal and policy framework to guide and incentivize the small- scale 

mining sector, in particular the gold sector,   

 Barrier 3: the lack of access by small-scale miners to environmentally responsible gold mining 

technologies and tools, as well as inadequate incentives to apply them. 

 

 

3.3 Project Description and Strategy 

67. The project objective is to improve the management of artisanal and small-scale gold 

mining in Suriname (ASGM) and promote uptake of environmentally responsible mining technologies 

to reduce the negative effects on biodiversity, forests, water, and local communities, while also 

reducing greenhouse gas emissions. The strategy to achieve this objective is to set an enabling 

environment at the institutional level, which will effectively support on-the-ground actions to 

improve the management of the artisanal and small-scale gold mining sector.  

68. The project aims at reinforcing Suriname’s mining policies and regulations and strengthen 

institutional capacities to create an enabling environment for the adoption of less damaging gold 

mining practices. This will support the introduction of environmentally responsible mining techniques 

among small- scale miners along with a set of reinforcing incentives, targeting both the supply and 

the demand of gold products in Suriname. Environmentally responsible mining practices at each step 

of the mining cycle will be introduced, from exploration to decommissioning and rehabilitation, to 

ensure impacts are minimized. The project will disseminate environmentally responsible mining 

technologies, practices and methods through a learning-by-doing approach. 
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69. The project will focus on demonstrating technologies and practices that apply to optimization 

of tailings and the re-mining of old or abandoned sites (mining of tailings). Though earnings in absolute 

terms may be lower in old mining sites, cost-effectiveness is much higher, with minimal set-up and 

labour costs, compared to new sites that require forest clearing and operations installed. Re-mining 

old sites also allows miners to recover and reuse mercury left in the site from former gold extraction.  

70. Focusing on improved gold recovery from existing sites will help will also reduce the likelihood 

that miners re-enter these sites once they are exhausted, and will enable future recovery and 

rehabilitation of the land. 

71. The project expected results are shown in the following figure depicting the project Theory of 

Change. 

 

 

Figure 3: Theory of Change 

 

72. Four inter-related objectives will support the delivery of this project: 

Outcome 1: Institutional capacity, inter-institutional coordination and availability of funding increased 

for improved management of ASGM. 
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Outcome 2: Policy and planning framework for the management of the environmental impacts of 

ASGM mining strengthened. 

Outcome 3: Uptake of environmentally responsible artisanal small- scale gold mining practices 

increased. 

Outcome 4: Knowledge availability and sharing increased at the national and regional scale on 

environmentally responsible ASGM. 

73. Through Outcomes 1 and 2 the barriers to the adoption of revised policies and regulatory 

instruments are tackled by training the national government and institutions to develop an enabling 

legal framework for the application of environmental responsible mining practices. Under Outcome 3, 

the project designs a mining extension model that relies on the identification of benefits for miners 

that arise from the application of environmental responsible mining practices, including social and 

economic benefits. The project also seeks to introduce environmentally responsible mining techniques 

among small- scale miners along with a set of reinforcing incentives, to help re-orient the market 

towards more responsibly sourced gold. Based on the lessons learned, Outcome 4 will increase the 

level of knowledge sharing within the region and locally on environmentally responsible mining. 

 

3.4 Project Implementation Arrangements 

74. The project is implemented under the National Implementation Modality (NIM) with the 

Ministry of Natural Resources (MNR) as implementing partner who will also serve as the executer. The 

Senior Supplier is UNDP and the Senior Beneficiaries are NIMOS and the Ministry of Spatial Planning 

and Environment4. Note that after start of the project, based on a Project Board decision, MNR had 

delegated parts of its responsibilities for the management of daily operation of the PMU in the 

implementation of the project to NIMOS as Senior Beneficiary and Project Board member.  

75. NIMOS is now responsible for (1) the management of the day-to-day operations of the PMU, 

(2) approval of payments and other disbursements under the approved AWP and Procurement Plan 

and (3) technical and operational guidance of the PMU. As implementing partner, MNR will still retain 

responsibility for (1) decisions at policy level, (2) payments and other disbursements that deviate from 

the approved AWP and Procurement Plan and (3) activities deviating from the approved AWP. 

76. The Project Board consist of national focal points from the Government and is chaired by MNR 

along with NIMOS and consist of the following Project Board members acting as representative from: 

 Ministry of Natural Resources 

 Ministry of Spatial Planning and Environment 

 NIMOS representative 

 UNDP Country Office representative Supported by the PMU 

 And if needed, the UNDP Regional Technical Advisor and other PMU members can be 

invited. 

                                                           
4 At the time of Project Document design, Environmental Office within the Cabinet of the President was appointed 

as Senior Beneficiary. After the 2020 election, with the new administration, Environmental Office was placed 

under the newly established Ministry of Spatial Planning and Environment. 

DocuSign Envelope ID: C6DFF141-367D-494D-84AC-5EBB0EDEDF8B



23 
 

77. MNR and NIMOS are appointed as designated Project Board members in charge of overseeing 

activities and operations of the Project Management Unit (PMU).  

78. According to the ProDoc, the PMU is in charge of the day-to-day activities and consist of the 

Project Manager (PM), Chief Technical Advisor (CTA), Monitoring and Evaluation specialist (M&E) and 

a Finance and Administrative Officer. The PMU is guided by the Project Board (PB) and assisted by 

technical experts and consultants recruited to assist in the completion of project activities.  

 

3.5 Project timing and milestones 

79. The project was endorsed by GEF CEO on February 16, 2018 and the Project Start date 

(Signature date of the Project Document) was May 24, 2018. One year later, the project`s inception 

workshop was held (May 14, 2019).  

The project is now in its third year of implementation. As of now, three PIRs (Project Implementation 

Review) have been drafted.  

Important dates relating to the project are depicted in following figure: 

 

 

 

Figure 4: meeting and events 

 

3.6 Main stakeholders: summary list 

80. A wide range of stakeholders are involved in the project. The following table lists an overview 

of the key-stakeholders and their role in the project. 

 

Main Stakeholder Role in the Project 

Ministry of Natural Resources Serves as the Implementing Partner along with 

NIMOS and also Co-Chairing member of the Project 

Board.  

Ministry of Spatial Planning and Environment As the senior Beneficiary, member of the Project 

Board 

Ministry of Regional Development Participate within the project through livelihoods 

development of Sustainable Non-Timber Forest 

Products (NTFP) and horticulture production systems, 

facilitate stakeholder engagement and participation 

of ITP. 
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NIMOS Implementing partner along with MNR/ Senior 

beneficiary. Co-chairing member of the Project Board 

/ member of the Local Advisory Committee (LAC). 

Engage in Outcomes 1-2-3-4. Responsible for the 

management of the day-to-day operations of the 

PMU. 

Large scale mining companies Provision of co-financing to support community social 

and environmental activities. Support by giving 

permission to introduce environmentally responsible 

mining techniques in their concessions; 

Artisanal Gold Council (AGC) AGC is expected to manage at least one of the MTEC 

sites as a Responsible Party (pending confirmation). 

AGC will be responsible for providing mining 

extension on environmentally responsible practices, 

as well as for the design and operationalization of the 

MTEC including its incentive scheme, along with other 

partners. As 

Alliance for Responsible Mining (ARM) ARM is expected to manage at least one of the MTEC 

sites as a Responsible Party (pending confirmation). 

They will be responsible for providing mining 

extension in relation to environmentally responsible 

practices, as well as for the design and 

operationalization of the MTEC including its incentive 

scheme, along with other partners. 

Commission for the Regulation of Gold Sector (OGS) Participate in the Local Advisory Committee for the 

MTECs and in monitoring of the implementation of 

ERM practices by registered miners. 

UNDP UNDP is the GEF Implementing Agency and oversees 

all activities of the project, in collaboration with the 

project board, project management unit and other 

partners. UNDP is a member of the Project Board as 

Senior Supplier. 

Table 4: project stakeholders 
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4 Findings 

4.1 Project Strategy 

4.1.1 Project Design 

 

81. The project design builds on lessons learned from past initiatives, and it also benefits 

from lessons learned and successful experiences from the medium -sized UNDP-GEF project 

that has been carried out in Guyana, entitled "Enhancing Biodiversity Protection through 

strengthened monitoring, enforcement and uptake of environmental regulations in Guyana's 

gold mining sector" (2013- 2017).  

81. Experience and results of the Colombian UNDP-GEF project, "Conservation of 

biodiversity in landscapes impacted by mining in the Choco bio-geographic region" have 

been also taken into account. 

82. These projects showed that the mining communities recognize the value of strategic 

planning as an essential element of effective national mine action programs. In order to 

ensure that, the project included a wide national and local participation. Moreover, 

following the lessons learned from these UNDP-GEF project, miners livelihood improvements 

have been foreseen in the project results.  

83. The assumptions made during project design can be summarized as follows: 

 Willingness of institutions to receive training on improved environmental management of 

ASGM 

 Commitment of the government to making adequate human resources available; 

 Sufficient political will to improve the management of ASGM 

 Willingness of local mining communities to adopt proposed improved mining techniques 

 Project partners operating on the ground gain sufficient trust of mining communities to 

achieve the project’s targets 

84. The ProDoc took into account previous national experiences in ASGM, e.g. WWF 

Guyana regional gold mining project. The Regional Technical Advisor involved in the project 

design also included insights from other regional projects that the UNDP supports.   

Linkages with other interventions also rely on national and international NGOs such as the 

Suriname Conservation Foundation (SCF), Amazon Conservation Team (ACT), the Artisanal 

Gold Council (AGC), the Alliance for Responsible Mining (ARM), World Wildlife Foundation 

(WWF), even if they were often uncoordinated.  

 

85. Initial meetings between WWF, the PMU and the Ministry of Natural Resources were 

held to identify synergies between these two projects. The PMU continued, due to the 

COVID-19 pandemic, virtual meetings with WWF. 

 

86. The Artisanal Gold Council (AGC) is running a US State Department financed project 

with similar objectives as the ASGM project. They have already identified their pilot site in 
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the Brokopondo District and will be working with one small scale mine r to set up an 

environmentally friendly mobile processing unit.   

 

87. The World Bank ‘Competitiveness and Sector Diversification Project’ in Suriname, covers some 

of the aspects which are under Outcome 2 of the EMSAGS project. This Project concerns mining laws 

and regulations which is being undertaken by the MNR. As such, it is important to avoid duplication in 

activities between this project and the EMSAGS project. However, it is not clear what is exactly covered 

under the World Bank project. This analysis still needs to be carried out, but it is already clear that 

some aspects are not part of the World Bank´s work- e.g., carrying out Targeted Scenario Analyses. 

The PMU, through the Board, has requested clarification to MNR on this and expects that the Ministry 

will submit a letter to the Board with the detailed activities that will be covered by the WB project.  

  

88. The GEF Gold project (Global Opportunities for Long-term Development of artisanal 

and small-scale mining) will be a complementary project to the EMSAGS project. This project 

has the following objectives: 

 Optimizing formalization strategies through integrated, holistic, and multi -sector 

approaches at the landscape scale through commodity -specific 

jurisdictional approach; 

 Accelerating financial inclusion and creation of responsible supply chains;  

 Enhancing uptake of mercury-free technologies through sustainable business models;  

 Foster knowledge sharing, learning, and synthesis of experiences.  

89. The project also foresees cooperation on mining issues with the neighbouring 

countries in particular with both French Guiana and Guyana who are also concerned with 

illegal ASM and ASGM. 

90. The results of the Suriname REDD+ project will also be useful for the project 

implementation. Funded by the Forest Carbon Partnership Facility (FCPF) and managed by 

NIMOS, REDD+ focuses on strengthening national forest governance, including the 

development of a REDD+ strategy and National Forest Monitoring System, Forest  Reference 

Emission Level and Safeguard Information System linked with REDD+ strategy framework.  

91. The project will also build upon efforts from large-scale gold mining companies 

Grassalco, Iamgold and Newmont. Moreover, it took into consideration the ra tification of 

the Minamata convention on mercury, which means the country recognizes mercury as a 

chemical of global concern that affects ecosystems, environment and human health and 

raise national awareness of the health effects from vulnerable population s’ exposure to 

mercury 

 

4.1.2 Results Framework/ Logframe 

 

92. The project has been designed through a proper logical framework  analysis.  
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The proposed activities are coherent with the project objectives and expected results.  

Smart and gender based indicators have been included in the project logical framework 

(LogFrame). 

 

93. As designed, it would allow for good project management however, the results of the 

interviews made by the consultant with the project stakeholders showed that the LogFrame 

is not used as a monitoring tool.  

 

94. Moreover, some of the stakeholders complain about the logical framework rigidity 

that was not suitable to adapt to political and pandemic-induced changes, also because it 

has been designed about 6 years ago. 

It has to be noted that some of the institutional officers are not used to work in result 

oriented environment and follow strict deadlines.  

Some of the project stakeholders interviewed are unfamiliar with the Project Results 

Framework also because it is not always included in presentations made to them. 

 

 

4.1.3 Gender Mainstreaming 

 

95. As local stakeholders confirmed, such as representatives of miners as sociations, the 

small mining sector in Suriname is really a male oriented sector without gender balance. The 

maroon men say that gold mining is not really women’s work. The position of the women is 

not in the mine activities but more in the shops, cooking and the seconda ry activities around 

actual gold mining.  

96. However, women from Brazil, Dominican Republic and China are involved in the 

mining activities. Chinese women play an important role in Paramaribo in the management 

activities i.e. when equipment is bought and when they have to look for labourers to go into 

the mines. Increasing numbers of women are also in more management and decision -making 

positions in the field. 

97. Gender related issues and concerns have been well addressed in the ProDoc and sex -

disaggregated indicators have been included in the LogFrame. A gender mainstreaming 

strategy has been developed to ensure that both women and men can participate in, and 

benefit from the project´s interventions.  

 

98. The project promotes using environmental techniques that will enable miners to shift 

to other income activities. It proposes more environmentally friendly mining techniques as 

well as the introduction of alternative livelihoods in which women could be involved. 

Environmentally friendly mining techniques will benefit not only women but also children e.g. through 

less contamination of the water and fish, and alternative livelihoods –if implemented- would benefit 

them economically. 

 

99. So far, no activities have been carried out to promote alternative liveli hoods, they 

will start when field activities are initiated.  
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100. The project shows commitment to gender mainstreaming. Its logical framework 

include gender based indicators and the evidence of the detected representation of women 

among the stakeholders is provided by the list of the people interviewed.   As of September 

2021, the project staff consist of 3 men (PM, ERM expert and CTA) and 1 woman (Adm&Fin 

officer) while the Project Board consists of 4 men and 5-6 female members. 

101. The following are the key elements that can be integrated in Project design to ensure 

the inclusion of gender and vulnerable groups:  

 Establishment of targets for the female-headed ASMG to be beneficiaries in the 

revolving loan programme.  

 Provision of support for the development of technical drawings and budget to 

facilitate loan processing.  

 In Project procurement, the eventual selection of the contractors should include an 

assessment of good labour practices as a criterion for selection, with gender sensitive 

hiring practices.  

 The Project should select contractors with the oversight of the UNDP, which consists 

of a balance of men and women.  

 The MTEC shelter facility guidance makes specific accommodation for persons with 

disabilities, the elderly, women with difficulties.  

 

 

4.2 Progress towards Results 

4.2.1 Progress towards outcomes analysis 

102. The project is significantly off track. No real progress on any outcome can be found, 

except for some initial work on the MTECS.  

The project still faces serious delays in initiating the main project activities even if 3 years 

have already passed. Cumulative financial delivery and timing of key implementation 

milestones are severely off track.  

 

103. Regarding Outcome 1, "Institutional capacity, inter-institutional coordination and 

availability of funding increased for improved management of ASGM" the only progress is 

represented by in the purchase of computer hardware and software for improved near real -

time GIS monitoring of mining areas, which has been handed over to the Geological Mining 

Department (GMD) of Suriname. The foreseen training sessions for institutions have not 

taken place and there have not been any advances in identifying funding opportunities to 

support upscaling of ERM practices.  

 

104. The Outcome 2, "Policy and planning framework for the management of the 

environmental impacts of ASGM mining strengthened" did not record any progress. The PB 

decided that World Bank loans should now be used to carry out the activities foreseen for 

this outcome that include gender-sensitive policies, guidelines for the responsible 

management of gold mining and for sustainable forest management and a Responsible 

Mining Strategy and Action Plan to guide the sustainable development of the ASGM sector. 
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However, discussions are still in progress and it is not clear what remains under the project 

and GEF funding. It should be agreed if it is the case to propose a budget shift b etween the 

project activities, that these budgetary changes adhere to UNDP/GEF guidelines.  

 

105. For the Outcome 3 "Uptake of environmentally-responsible artisanal small- scale gold 

mining practices increased” there have been significant delays in institutional decision 

making between MNR and NIMOS on the location of the MTECs. Two locations were finally 

agreed upon but no actual MTEC has been set up yet. Because of COVID restrictions, no sites 

visits took place as well as consultations with local stakeholders , before December 2021. The 

first visit included two sites located between Brownsweg and the Kriki 9 area, on both sides 

of the road to Atjoni, and South of the Nieuw Koffiekamp area.  New field visits are now 

planned to gather baseline data, consult with local stakeholders and take e xploration 

samples to ensure that the gold is of sufficient quantity to be of interest to an operation to 

mine. A list for equipment to be acquired for the MTEC’s  have been drafted. The Chief 

Technical Advisor (CTA) is based in Canada, and he due to the Covid-19 Pandemic, he opted 

not to travel and therefore was not able to go to the field. This Outcome includes one of the 

main projects results and there is the need to greatly accelerate the implementation of 

activities, and it requires strong commitment of the key government counterparts.  

 

106. No results can be seen also for Outcome 4, "Knowledge availability and sharing 

increased at the national and regional scale on environmentally responsible ASGM". The 

communications firm still needs to start working on communications and knowledge 

products. The study tour on environmentally friendly mining sites in French Guiana was not 

yet organized and it should be scheduled for beginning of next year if Covid19 will allow for 

it.  

 

107. The project´s Stakeholders Platform, will be re-launched soon after more than one 

year of inoperability. A new invitation letter has been sent to all the stakeholders included 

in the platform.  

 

108. The project was not yet able to demonstrate effectiveness. No objectives  have been 

already reached. All four project Outcomes and the project objective itself are off track.  

 

109. The following table shows the status of implementation for all the expected project 

results. 
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Indicator Assessment Key 

Green= Achieved Yellow= On target to be 

achieved 

Red= Not on target to be 

achieved 

 

 

Table5: Progress Towards Results Matrix (Achievement of outcomes against End-of-project Targets) 

Project 

Strategy 

Indicator Baseline Midterm Target End-of-project 

Target 

 

Midterm 

Level & 

Assessment 

Achiev

ement 

Rating 

Justification for Rating  

Outcome 1:  Institutional capacity, inter-institutional coordination and availability of funding increased for improved 
management of ASGM 

 Level of 
institutional 
capacity for 
planning, 
management and 
dissemination of 
environmentally 
responsible 
ASGM and for 
inter-institutional 
cooperation 
among central 
government 
institutions with 
a mandate related 
to ASM, as 
measured 
through a 
capacity 
scorecard and the 
availability of 

1.2 on a scale 
of 0 to 3; 
there are no 
improved 
policy or 
regulatory 
documents 

An 
improvement of 
25% in capacity  

An 
improvement 
of 35%  

 U Training assessment and training 
sessions have not started yet.  
The ERM expert have started to work 
on the capacity assessment of the 
institutions targeted by the training 
activities. 
Once the Covid situation will allow, the 
training sections will be carried out and 
could be finalized. 
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improved policy 
and regulatory 
instruments 

 Avenues for 
sustainable, 
reliable and 
predictable 
funding/ 
incentives to 
support 
upscaling of 
ERM practices 

There are 
currently no 
predictable 
sources of 
funding for 
the upscaling 
of ERM 
practices. 

A stock take of 
available 
options  

At least one 
funding 
mechanism is 
adopted  

 HU Contacts with Artisanal Gold Council 
(AGC), GEF GOLD+ Project, banks 
and Embassy of Holland have been 
made to ensure funding for upscaling. 
However, no agreement have been 
signed. 
 

 Percentage of 
total area of small 
and medium 
scale mining 
operations with 
regular 
monitoring 
through near 
real-time 
deforestation 
monitoring in 
mining zones 

While there 
currently is 
ad hoc 
monitoring 
of 
deforestation 
on at least a 
portion of 
the forest 
belt, none of 
the ASGM 
affected area 
is subject to 
near-real 
time 
monitoring. 
Baseline data 
will be 
confirmed 
and refined 
during 
inception 

At least 20% of 
the ASGM 
affected area  

At least 50% of 
the ASGM 
affected area  

 MS Equipment and software has been 
procured to support the Geological 
Mining Department (GMD).  
Hardware is expected to be delivered by 
end of 2021 then the measurements will 
be possible. 

Outcome 2: Policy and planning framework for the management of the environmental impacts of ASGM strengthened  

 Number of 
gender- sensitive 
policies and 
guidelines for the 

There is 
currently 1 
Environmen
tal 

1 set of gender-
targeted 
technical 
guidelines  

One Gender-
responsive 
ERM policy 
and guidelines 

 U ERM expert has submitted an inception 
report and workplan for 2021-2022. 
But no policies and guidelines have 
been produced or drafted. 
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responsible 
management of 
gold mining and 
for sustainable 
forest 
management 
updated and 
approved by end 
of project and 
beginning to be 
implemented. 

Assessment 
Guideline, 
the Mining 
Code is 
under 
revision, 
there is no 
Mining 
Strategy or 
Action Plan; 
some 
guidelines 
are under 
development 
as related to 
mercury use, 
including a 
potential 
mercury 
recovery 
strategy. 
Gender 
elements are 
under-
represented 
in these 
existing texts 

 start to be 
implemented 

These objectives can be reached also 
with the financial support of the World 
Bank. 

 Existence of a 
Responsible 
Mining Strategy 
and Action Plan 
to guide ASGM 
in a sustainable 
fashion 

No Mining 
Strategy has 
been 
developed to 
guide ASGM 

Draft 
Responsible 
Mining Strategy 
and Action Plan  
 

Approved 
gender-
sensitive 
Responsible 
Mining 
Strategy and 
Action Plan  

 HU The new environmental law was 
published on 7 May 2020. Under the 
new Law, the NIMOS will become the 
NMA (National Environmental 
Authority). 
Some progress could be possible when 
an agreement with WB will be defined 
and a clear decision on responsibilities 
and tasks will be taken. 
 

Outcome 3: Uptake of environmentally responsible artisanal and small-scale gold mining practices increased  
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 Existence of a 
sustainable 
system for 
dissemination, 
uptake and  
monitoring of 
environmentally 
responsible ASM 
practices at local 
level  

O MTECs 
established 

Protocols, 
Incentives and  
infrastructure 
for the 3 
MTEcs agreed 
and established 
my mid-term  
 
 

3 MTECs are 
operational  
 

 HU MNR submitted a map of preferred 
locations for MTECs that differ from 
the locations mentioned in the ProDoc. 
Two locations adjacent to sites as per 
Prodoc or overlapping certain areas of 
the sites being the preferences of MNR 
were approved in that PB Meeting. 
Field visits are needed to confirm the 
MTEC locations. 
No basic design of an MTEC has been 
prepared yet.  

 
 Number of small 

scale miners, % 
of which are 
women, 
implementing at 
least 75% of the 
environmentally 
mining practices 
(…). 

No miners in 
the pilot sites 
are using 
environment
ally 
responsible 
mining 
practices 

300 miners (of 
which at least 
10% are 
women)  
 

600 miners (of 
which 10% are 
women)  
 

 HU Local miners need to be involved and 
educated on environmentally practices. 
Field visits have to be organized 
together with training contents and 
activities. 

 Reduction in the 
Hg: Au ratio  

Hg: Au ratio 
is 3.34:1 
(2016 
estimate) 

Hg:Au ratio of 
2.5:1 in year 4 is 
achieved by 300 
miners  

Hg:Au ratio of 
1:1 is achieved 
by beneficiary 
miners  

 HU Field activities have just started in 
December 2021. 

 Number of 
people accessing 
improved health 
and other social 
services through 
the MTECs 

0 people At least 500 
people access 
improved 
services at 
MTECs  
 

At least 1000 
people access 
improved 
services at 
MTECs  
 

 HU Field activities have just get started in 
December 2021 and only few people 
were involved. 

 Number of 
people 
implementing 
alternative 
income 
generating 
activities  
through the 

0 people 100 people 
implement 
alternative 
income 
generating 
activities, of 
which 50%  
 

200 people 
implement 
alternative 
income 
generating 
activities, of 
which 50  
 

 HU A list for equipment to be acquired for 
the MTEC’s has been prepared. 

DocuSign Envelope ID: C6DFF141-367D-494D-84AC-5EBB0EDEDF8B



34 
 

MTECs, % of 
which are 
women 

 Level of 
awareness 
among 
population in 
project area and 
key decision-
makers of 
environmental 
and health 
impacts  of 
current small and 
medium-scale 
gold mining 
using non- 
environmentally 
responsible 
techniques and 
benefits of more 
environmentally 
responsible 
techniques and 
practices 

TBD An increase in 
30% of 
awareness as 
determined by 
the surveys  
 

An increase of 
50% in 
awareness  
 

 HU The communication firm has just been 
contracted and started to work. The 
study tour in French Guyana has been 
postponed due to the  COVID 
pandemic to year 4. 

Outcome 4: Knowledge availability and sharing increased at the national and regional scale on environmentally responsible 
ASGM  

 Level of regional 
knowledge 
sharing and 
learning with 
Brazil, Guyana 
and French 
Guiana on 
environmentally 
responsible 
mining as 
measured by 
survey to be 

A limited 
number of 
Surinamese 
government 
stakeholders 
participate in 
venues of the 
regional 
platforms, 
on an ad hoc 
basis. 
Limited 

at least 3 
meetings at least 
75% of 
respondents 
increased their 
learning  

at least 5 
regional 
meetings 75% 
of respondents 
increased their 
learning 

 U No activities undertaken.  
The study tour has not been scheduled.  
Once the Covid restrictions will be 
removed, these activities could be 
conducted. 
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administered to 
participants of 
relevant regional 
fora, such as the 
Sustainable 
Development 
Solutions 
Network and the 
Sustainable Gold 
Platform in 
which Suriname 
stakeholders 
participate and at 
which ASGM is 
discussed 

discussion of 
environment
al issues 
related to 
ASGM 

 Number of 
knowledge 
products 
produced and 
disseminated 
regionally  

0 knowledge 
products 

at least 3 
knowledge 
products have 
been produced.  
 

7 knowledge 
products as 
well as one 
technical report 
on lessons 
learned have 
been published  

 HU The communication firm has just been 

contracted and it has to start producing 

documents. 

There should not be problem in 

carrying out these activities when the 

firm will be operative and the 

environmentally free technologies 

selected and tested. 
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110.  The project suffers from severe delays.  Delays in project implementation have been 

caused by several reasons, the main ones include:  

 PMU staff recruitment and turnover;  

 Change in government with change in insights on MTEC site selection, causing back and 

forth discussions; 

 Covid-19 impact and its related measures taken by government, such as several total lock 

downs and restrictions in travelling to the interior of the country; impact on CTA and 

ERM experts; 

 Hiring key consultants – international and local – difficult to attract for the project 

 

111. Moreover, the institutional arrangement issues have been very important causes of 

delay in terms of lack of capacity, lack of following up, lack of timely decision making. Issues 

have been brought up in the meetings time and time again, and the re has been no follow 

up. Timeframe in which the ministry would react, took always much longer that the available 

time. 

 

112. Indicators provided in the project document were not effectively used for measuring 

progress and performance. Some of the partners  and implementing partners are not aware 

of the contents of the logical framework.  

 

113. If the project is not able to overcome the accumulated delays, there is a high risk that 

the project will not achieve all of its proposed targets and objectives at the  time of its 

scheduled closure.  

 

114. However, if the field activities involving local beneficiaries started at the end of 2021 

will be continued in January and all the other activities are expedited with the full PMU fully 

operational and supported by all the external consultants, almost all the objectives could 

still be reached. 

It is noted that it is not easy to engage external consultants with the proper skills and 

competencies. For different calls for EoI no proposals were received .  

 

115. A request for project extension can facilitate to finalize the project and meet the 

expected results however, basically the UNDP rules say that extensions are not permitted 

except when force majeure occurs. 12 month extensions could be permitted with strong 

justifications due to the COVID-19 issue but it is not sure they will be enough since the 

project is significantly behind schedule.  

 

 

4.2.2 Remaining barriers to achieving the project objective 

 

116. Adapting to the current COVID-19 pandemic. The COVID-19 pandemic significantly 

affected the country and the project causing delays in its implementation. The EMSAGS 

project has developed a COVID contingency plan to outline measures to ensure the health 
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of all those involved in the project. The cont ingency plan includes measures such as holding 

virtual meetings when field activities are not permitted. 

117. Strengthen stakeholder involvement.  It will be important to strengthen stakeholder 

engagement re-launching the stakeholder platform and involving stakeholders in the design 

and set up of MTECs. 

118. Strengthening the institutional, technical and financial capacity of government 

institutions. The durability of results achieved on the project will largely depend on the 

strengthened capacities of involved government institutions. The project needs to refine the 

strategy in this regard, e.g., developing training modules, identifying capacity needs, 

delivering targeted training, etc.  

119. Formulating incentive frameworks for promoting environmental friendly mining 

technologies. Without incentives it will be difficult for small miners to purchase such 

technologies. 

 

4.3 Project implementation and Adaptive Management 

4.3.1 Management Arrangements 

120. At the project start up, roles and responsibilities of the project’s governance 

mechanism were clearly designed. However, all stakeholders suffer from a lack of sufficient 

qualified human resources and equipment.  

121. PMU is not yet fully staffed. It still includes an interim project manager who cannot 

be involved full time on the project, because he is involved in other  NIMOS projects. 

Moreover, he has a limited authority e.g. needs approval from the Board for every terms of 

reference drafted for consulting services for the project.  From January 2022 a full-time 

project manager will replace the interim one in the management activities.  

122. The UNDP Country Office is responsible for complying with all UNDP project -level 

M&E requirements as outlined in the UNDP POPP. This includes ensuring the UNDP Quality 

Assurance Assessment during implementation is undertaken annually.  The office also 

oversees the level of achievement of the project Outcome and Objective targets and 

reported using UNDP corporate systems.  

123. These M&E activities are included in the annual GEF PIR quality assessment reports 

and related ratings and reported in the UNDP ROAR. Three PIRs are already available: 2019 , 

2020, 2021. Performance concerns were flagged in the GEF PIRs and these have been 

described in detail in the PIRs with action plans prepared but not yet addressed or resolved. 

124. The UNDP-GEF Regional Technical Advisor and the UNDP-GEF unit also provide 

additional support for M&E and implementation quality assurance and troubleshooting.  
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All the stakeholders interviewed did not complain about any problems towards UNDP, on 

the contrary they expressed a positive opinion on its work and support.  

125. UNDP officers are fully involved in the project implementation and overseeing.  

However, in the first 2 years they should have pushed in a more effectively way the 

governments to take decisions and carry out their activities.  In the past, there hasn’t been  

enough follow-up from the Country Office to reduce the delays.  Considering the gender 

component, no interactions have been recorded with UNFPA and UNWOMEN.  

126. The Implementing Partner MNR/NIMOS is responsible for providing any and all 

required information and data necessary for timely, comprehensive and evidence -based 

project reporting, including results and financial data, as necessary and appropriate. The 

Implementing Partner strives to ensure project-level M&E is undertaken by national 

institutes, and is aligned with national systems so that the data used by and generated by 

the project supports national systems. 

127. However, as previously mentioned, their M&E activities lack adequate resources to 

be effective.  

128. NIMOS showed difficulties in managing the project i.e. in developing contracting 

processes for the PMU personnel, as a result the PMU never operated with the complete 

personnel that was envisaged. 

129. NIMOS did not provide proper support in contracting processes for consultants, so 

most of the contracting process took more time than needed relying only on technical people  

with not much experience in these processes. 

130. Strategic and technical Leadership from NIMOS needs to be strengthened. NIMOS will 

also need to consider strengthening its capacities to support its Director engaging in high 

political level discussion on the project alternatives, identified as part of a national 

development strategy for Suriname. Apart from identifying personnel dedicated to this, it 

could be useful to improve internal skills and competences (political, operational, and 

analytical).  

131. High level engagement is especially needed. NIMOS, with the support of relevant 

Ministers, UNDP and the Project team, needs to start the engagement at higher level 

especially in the next phase of the project implementation to carry out MTEC and local field 

activities. 

132. There are unclear and overlapping responsibility among government institutions 

related to the environmental sector. Four ministries are involved in the E MSAGS project but 

as reported by a NIMOS´s analysis, almost all ministries have some environmentally related 

mandate. 
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133. If MNR wants to delegate all the main day-to-day executing to NIMOS, then the latter 

need to be clearly informed and instructed on that. If MNR still wants to retain decision 

making, then they need to make decisions quickly.  But in the current situation, when there 

is no clear communication, this represents one of the main causes of the project delay. 

134. After the recent elections, MNR has a different view on the project objectives and 

pilot sites. This was one of the main causes of delay.   

 

4.3.2 Work planning 

135. Adaptive management has not really materialized. Staffing the PMU took longer than 

expected. The unavailability of suitable candidates resulted in an extensive recruitment 

time, especially for the PM position. Unavailability of suitable candidates m ade it necessary 

to re advertise the vacancy. The unavailability of the evaluation panel due to other 

commitments has also occurred. This was also coupled with some delays in UNDP processing 

of contracts.  

136. Given the challenges, an interim PM was appointed, but the duration of interim PM 

was not clear and could have been shorter, or clear decision on the next steps had to be 

taken earlier. 

137. The recruitment of other support positions such as Chief Technical Advisor (CTA), 

Communications Consultant and Engagement consultant has also proven challenging. For a 

long time, there was no response to the CTA position. It took three rounds of calls for 

proposals but finally the CTA was contracted. With support of the CTA, the ToRs  for the ERM 

consultant could be finalized and advertised end of 2020.  

138. The M&E position was initially filled in (Nov, 2018), but soon the M&E officer 

resigned. The position will be removed from the PMU and placed in the NIMOS/NMA 

(Nationale Milieu Autoriteit) organization structure as decided in the PB meeting on Nov 21, 

2019. NIMOS has agreed to draft a plan on how these two positions (PM and M&E) will be 

incorporated in the operations and will share it with all the partners for approval.  

139. Advertisement for the ESI position did not yield any response. The board decided in 

August 2021 to switch from an individual to a consultancy firm that has been contracted.  

140. Changes also happened in the management of the project. An agreement was made 

between MNR and NIMOS, where the overall implementation responsibility stays with MNR 

and the daily execution of the project is done by NIMOS. The change in management 

structure was one of the things with the new government in place that gave certain delays 

in the execution of the project. 

141. The project works through the Ministry of Natural Resources and NIMOS, in 

coordination with other governmental and non-governmental partners. Before the May 

25th, 2020 election, the Environmental Office within the Cabinet of the President was 
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responsible for the national coordination for environmental issues in Suriname. Currently 

these responsibilities for national environmental coordinatio n are under the newly 

established Ministry of Spatial Planning and Environment.  

142. With the approval of Suriname's Environmental Framework Act (May 2020), NIMOS 

will become the National Environmental Authority. On the medium term this should lead to 

strengthen environmental management framework however, on the short term this process is causing 

some delays in critical approval processes. 

143. From the very start of the implementation of the project there have been many issues 

in selection of the MTECs sites. The problem is that MTECs set up is one of the four project 

outcomes, and this leads to delays in progress. 

144. The issues related to the MTECs that are frequently discussed in the PB meeting are: 

 Regarding the location of the MTEC. Despite the locations pointed out in the 

ProDoc, from the very beginning MNR under the new government, had concerns 

about the location of the sites; 

 Regarding the legal framework; who will own the gold once it is extracted? Status 

of the land and who the material belongs to legally; 

 Regarding the management and structure of the MTEC.  

 Regarding whether the project should only work on tailings management.  

 

145. New locations of the MTECs has been decided by MNR and proposed to NIMOS to 

approve in the Board. There has been discussion regards the selection of MTEC site near 

Newmont and Sela kreek. NIMOS suggested that for those sites that are further away, a cost 

estimate will be prepared and if the costs are above the budget, the Ministry will investigate 

and discuss options to finance the extra costs associated with this divergence. Also, the 

Ministry’s position on MTECs still is that no MTECs will be set up in areas where the 

Government does not want mining sites to exist. At the PB meeting April, 2021, all m embers 

approved the two areas, one in Brokopondo and one in the Northeast Pamaaka area wherein 

a specific site can be selected. Discussion on the roll -out and structure of the MTEC 

continues.  

 

146. Implementation delays also occurred due to delays to start communication with the 

larger Gold mining companies on higher level, too.  

147. Execution of Activities has been challenging and negatively affected by external 

conditions and factors. Identification of gaps, shortfalls and constraints ensure that 

corrective actions can be taken in a timely manner to alleviate any further risks to successful 

implementation.  
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4.3.3 Finance and co-finance 

148. In addition to the GEF funding, the project can benefit from co-financing from 

different sources that are reported in the following table. 

 

 

Donor   

(Million USD) 

GEF Trust Fund: 

 
7,589,041 

UNDP: 1,000,000 

Government (MNR and NIMOS): 8,400,000 

Other co-financing: 13,732,000 

Total co-financing: 22,132,000 

Total Project Cost: 29,721,041 

Table 6: project co-financing 

 

149. The UNDP, as GEF agency for this project, provides project management cycle 

services. 

GEF project finance is managed by UNDP as part of its fiduciary responsibilities; UNDP staff 

is involved as well as the staff of the MNR. PMU include a financial of ficer who is in charge 

of registering the project expenditures.  

 

150. The total cost of the project is 29,721,041 USD, of which only 1,50% (about 446.902 

USD) was spent so far. It includes equipment, vehicles, computers, support to the GMD , it 

however excludes co-financing resources such as the interim PM, rent of office space, etc.  

 

151. The total amount of expenditures corresponds to GEF funding, whose total amount 

is 7,589,041 USD, so the percentage of GEF funds used is 5,89%.  

This corresponds to the status of the project in June 2021. Expenditure which has taken place 

after June 2021, has not yet been formalized on CDR level and are not available for this 

review. 

 

152. The GEF expenditure for each project component in USD is reported in the following 

table: 

 

 

Component 1 

 

27,902.61 
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Component 2 

 

12,199.31 

Component 3 
 

178,642.99 

Component 4 
 

12,726.95 

Component 5 (PM) 
 

215,430.26 

Total 
 

446.902 USD 

Table 7: project expenditure per component  

 

 

 

153. The trend of expenses is shown in the following figure 4. 

 
 

 

Figure 5. Cumulative Disbursement 

 

 

154. Using the budgetary allotment outlined within the planned expenditure schedule as 

the benchmark, procurements to date are quite behind budgetary limits outlined in the 

Project Document. 

This very poor execution of resources resulted in very few outcomes and outputs achieved 

by the Project, which is very concerning considering that the Project is supposed to end in 

April 2025.  
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155. Although standard quantitative project management indices  such as the Schedule 

Performance Index (SPI) and Cost Performance Index (CPI) were not captured by the Project, 

available data are indicative of low Project SPI and CPI.  

 

156. The Project’s cost charged against the allotted grant funds was not efficientl y 

creating value as per the project’s planned objectives.  

 

157. The main factors influencing the poor efficiency of project implementation are:  

 Lack of capacities inside the PMU team for planning, budgeting procurement, 

execution and financial administration  

 The staff that was thought to be part of the PMU is not yet complete, and the gaps 

are being covered by external staff which is not sustainable.  

 Lack of clarity for procurement procedures, guidelines, rules, resulting in long 

procurement processes  

 Insufficient bid proposals received for procurements to be consistent with and 

proceed according to the procurement guidelines resulted in delayed procurements.  

 Although the PMU has tried to be responsive to the numerous challenges that have 

marked the procurement process, the combined effect of the challenges has 

contributed to the Project being significantly behind schedule. To date, 

procurements under the Project have been significantly delayed and contribute to 

the slow pace of project implementation.  

 Strategic and technical leadership from NIMOS needs to be strengthened  

 COVID-19 implications, which introduced additional complexities into negotiation 

and contract finalization processes.  

 

158. The PMU financial officer has a record of everything that goes through the PMU.  

 

 

Co-financing: 

159. The status of the co-financing at the time of the mid-term review is reported in the 

following table. 

 

 

Sources of Co-
financing 

Name of Co-
financer 

Type of Co-
financing 

Co-financing 
amount 
confirmed at 
CEO 
Endorsement 
(US$) 

Actual 
Amount 
Contributed at 
stage of 
Midterm 
Review (US$) 

Actual % of 
Expected 
Amount 

National 

Government   

Ministry of 

Natural 

Resources  

In-kind  7,000,000  N/A N/A 

National 

Government   

 NIMOS   In-kind  1,400,000  N/A N/A 

International 

organization 

WWF-Guianas  Grant  932,000  N/A N/A 

Civil Society 

Organization   

Tulane 

University, 

School of Public 

Grant  1,600,000  N/A N/A 

DocuSign Envelope ID: C6DFF141-367D-494D-84AC-5EBB0EDEDF8B



44 
 

Health and 

Tropical 

Medicine  
 Medische 

Zending (MZ) 

Primary Health 

Care Suriname 

Grant 1,000,000 N/A N/A 

Foundation   Suriname 

Environment 

and Mining 

Foundation 

(SEMIF)  

Grant  2,500,000  N/A N/A 

Private Sector   Grassalco 

Mining co,  
 Grant   2,500,000  N/A N/A 

Private Sector   Newmont Mines  Grant  2,200,000  N/A N/A 
Private Sector   Rosebel Gold 

Mines  
Grant  2,000,000  N/A N/A 

GEF Partner 

Agency   

UNDP 

Suriname  
Grant  1,000,000  N/A N/A 

  TOTAL 22,132,000 N/A N/A 

Table 8: Co-financing table  

 

160. UNDP is not charging it’s time to the project budget, as this is being covered by the 

agency fee. But from the interview held with the PMU staff, it seems they are not aware that 

UNDP is not charging its oversight time to the project budget.  

 

161. It is also not clear how much was spent as in-kind budget. The government 

institutions were not able to provide the consultants with data on their co -financing. No 

administration kept data regarding co-financing, in addition, the design of the format also 

regarding the accountability for the co-financing, was not decided. No system or tool have 

been designed or adopted to this aim. 

 

162. Other parties haven't taken any action yet, so no co -financing was needed and used 

by them. WWF wants to align their current activities with the EMSAGS project and have a 

coordinated implementation of both projects. There is mutual agreement to do so but WWF 

still awaits further response from EMSAGS. WWF has already started with their mining 

project, but due to a lack of communication from EMSAGS, they cannot give figures with 

regards to their spending of the co-finance budget.  

 

 

4.3.4 Project-level monitoring and evaluation systems 

163. There are annual reports of the Project (Project Implementation Reports - PIRs), also 

minutes from meetings held by the Project Board, the PMU, as well as minutes of meetings 

held with other institutions. 

 

164. In the Project Board meeting of 4 August 2021 it was decided for enhancement of 

monitoring and communication with management of project implementation through 

formalization of biweekly monitoring and technical working groups meeting and to share 

and circulate the meeting final notes with Project Board to support Project decision making. 
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165. The ERM consultant designed community-based monitoring activities to build the 

evidence base on the environmental, economic, and social benefits of the piloted ERM 

practices in the demonstration sites, that will be part of the training program; they will be 

undertaken in Yrs 5-7. 

 

166. However, the project lacks proper Monitoring and Evaluation (M&E) activities.  

There is no active indicator tracking system that provides a real -time update on the status 

of the indicators. Currently the project tracks its M&E reporting to the PMU manually. A 

M&E expert is still missing. The former M&E officer had drafted an M&E plan, but when she 

resigned the PMU didn’t have the time to use that tool. While waiting for the new M&E 

expert, the monitoring work might be done by the Ministry of Spatial Planning and 

Environment but dedicated personnel should be appointed to do that. 

 

167. No own monitoring systems are used in the ministries, but when NIMOS will becomes 

the National Environmental Authority it will have its own monitoring system and staff . 

 

168. Monitoring against the expected output needs to be strengthened. Monitoring is 

included in the annual workplan, but it needs to be elaborated a bit more. It should look at 

each activity and see if it was done, and if not, explain why.  Monitoring and Evaluation (M&E) 

should form an essential part of the business delivery approach of the ministries and national 

agencies. 

 

169. The project should set a multi-layered M&E implementation which involves several 

government departments, and local and international partner agencies and consultants 

working together to prepare baseline assessments, deliver technical monitoring reports, and 

conduct regular monitoring.  

 

4.3.5 Stakeholder engagement 

 

170. The project relies on the participation of a broad spectrum of stakeholders from 

government, civil society, academia and local communities. During the design phase of the 

ProDoc, a Project Design Inception Workshop and Validation workshop involving local 

stakeholders were held in 2017. 

171. During the project implementation phase, a Project Implementation Inception workshop 

was organized in February 2019 and a stakeholder platform meeting in May 2019, with the 

participation of the government, NGOs, Indigenous and Tribal People groups, including ASG 

miners, and the private sector. These groups were invited to actively participate in the 

Stakeholders Platform.  

172. The stakeholder engagement plan was developed, it was well planned and designed 

but not properly implemented. A stakeholder platform was set shortly after the inception 
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workshop on May 14th, 2019. Stakeholders were enthusiastic at the beginning of the project, 

but due to the project delays and difficulties the stakeholder platform was not operative.  

173. At the end of August 2021, NIMOS sent a letter to all the stakeholders to confirm 

their involvement and to re-launch the application platform. This will allow to revitalize the 

cooperation with all the stakeholders in order to start producing results and outputs.  

174. The project includes a comprehensive list of stakeholders involving  institutional, 

social and private stakeholders. The full list is reported at page 22.  

175. Stakeholder engagement faced several difficulties.  An engagement specialist was 

appointed by the government but he terminated his contract with the project when the new 

government was elected and in place. Because of Covid19 pandemic, several total lockdowns 

were put in place by the government, which did not allow for field trips to the interior and 

to effectively engage with the stakeholders. Virtual meetings are not an effectively option 

for the project that need physical visits on the sites and meetings with miners. Since 20 

August 2021 field trips are possible per COVID-19 protocols, and they have to be carried out 

by end of the year. 

176. Local governmental administrations are not properly involved. The project could 

strengthen that engagement, working a bit closer with local governments it would also help 

to solve the security issues. 

177. The miners are eager to learn the environmental mining techniques mainly because 

they understand that the yield is much higher than when using their own mining methods. 

They expressed their interest in the project also because of their need in financial support 

in buying the environmentally friendly mining equipment that will be more profitable.  

178. It is not easy to engage small miners because they are fully committed in their 

working activities, they are also located in areas not easily accessible, and they are not 

always sedentary.  

UNDP comparative advantage 

179. The evaluation found that UNDP has a strong comparative advantage rooted in the 

following seven operational characteristics:  

 extensive technical know-how in the focus areas of UNDP and a portfolio of 

good practices;  

 established relationship with government; 

 neutrality and absence of political bias;  

 strategic position within the United Nations system;  

 experience in implementing other GEF projects; 

 emphasis on capacity development and a demand-led approach to 

programming;  
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 flexibility to respond at the country level.  

 

4.3.6 Reporting 

 

180. There have been three Project Implementation Reports (PIR) prepared and already 

available: 2019, 2020, 2021. 

 

181. Adaptive management changes, e.g., delay in initiating the project implementation, 
have been covered in the PIR’s. Performance concerns were flagged in the PIRs and these 
have been described in detail in the PIRs with action plans prepare d but not addressed or 
resolved as of yet. 
 

182. Adaptive management measures associated with the current COVID -19 pandemic 

have been implemented and will need to be further considered during the second half of the 

project.  

 

183. Apart from the PIR reports, there are no other reports generated on the project. For 

the Project Inception Workshop held on May 14th, 2019, a press release was shared on UNDP 

Suriname's FB page. 

184. Results-oriented reporting documents should by produced by PMU in order to 

provide regular updates on the project implementation. The quality of these reports will be 

revised and ensured by UNDP and shared with partners and stakeholders.  

 

4.3.7 Communications 

 

185. The project has maintained close coordination with the UNDP CO and with the UNDP 

Regional Technical Advisor who is based in Panama City.  

 

186. The communication component is weak, resulting in challenging issues in other are as. 

As discussed earlier under the Stakeholder Engagement section, the limited involvement of 

MS&E and other sector stakeholders has diminished the overall effectiveness of external 

communications on the project. But this is mainly affected by the lack of a Communication 

Specialist. 

 

187. TORs for Communications Specialist were revisited and advertised in 2021 and it was 

agreed to contract firms instead than individual consultants. The ToRs for a communications 

firm to set up an awareness campaign have been advertised,  a suitable firm has been 

selected by an evaluation committee on May 19th 2021.  The company has just started to 

work on communication outputs but at the date of the MTR no communication deliverables 

have been produced.  

 

188. A graphic designer was contracted in September 2020 and produced a suite of graphic 

products including a project logo, to enhance the visibility of the project.  
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There are opportunities for improving external communication and awareness -raising to the 

general public, e.g., through production and dissemination of knowledge products, e.g. 

organizing community events, to promote the benefits of introducing environmental friendly 

technologies, etc. 

189. In order to facilitate the cooperation and communication among all the involved 

actors, a stakeholder platform was created at the beginning of the project. It has not been 

operational for more than one year, but recently there are plans to re-launch the stakeholder 

platform. 

190. However, due to the large number of stakeholders involved,  it’s hard to ensure a 

meaningful participation considering the diversity of stakeholders in terms of language 

barriers, needs for adapting communication level, and the need to have also strategic and 

policy oriented discussions. The Board needs to adapt and evolve to an 

information/communication platform mode when necessary and through changes in the 

procedural guidelines to a manageable decision-making board. 

 
 

4.4 Sustainability 

191. Sustainability is generally considered to be the likelihood of continued be nefits after 

the GEF funding ends. Under GEF criteria each sustainability dimension is critical, i.e., the 

overall ranking cannot be higher than the lowest one among the four assessed risk 

dimensions.  

192. As previously mentioned, there are a number of factors that enhance the prospects 

that results achieved on the project will be sustained after GEF funding ceases.  

193. Achieving durable change requires time, and the environmental extension services 

have an important role in maintaining support to local farmers. The lack of a specific strategy 

on strengthening extension services diminishes overall sustainability.  

194. And the limited engagement of stakeholders beyond the mining sector reduce the 

likelihood that results will be sustained, as effective management of environmental projects 

require multi-stakeholder approaches.  

 

195. There are also externalities that affect sustainability, e.g., socio -ecological resilience 

could be influenced by the unpredictable impacts of climate change. The current COVID -19 

pandemic poses further uncertainty, for instance, a prolonged economic downturn and 

disruptions in supply chains might affect the viability of some of the project interventions.  

 

196. The summary of the analysis of the project sustainability is reported in the following 

table. Overall, the likelihood that benefits will continue to be delivered after project closure 

is rated as moderately unlikely.  

 

Sustainability rating table 
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Sustainability Rating 

Financial resources  MU - moderately unlikely 

Socio-economic MU - moderately unlikely 

Institutional framework and governance MU - moderately unlikely 

Environmental U - unlikely 

Overall Likelihood of Sustainability U - unlikely 

 

197. The following sections include considerations across the four sustainability risk 

dimensions, including financial, socioeconomic, institutional and governance, and 

environmental. 

 

4.4.1 Financial risks to sustainability 

198. Different institutions and companies already committed funds to co-finance the 

project since the project design.  

Large scale mining companies and bank institutions will support the development of financial 

mechanisms for the rehabilitation of spent mining sites, and for incentives and loans to 

miners to allow them to buy free mercury tools and machineries.  

 

199. The Project is testing the market for financing and with targeted communication can 

stimulate future participation by private financial institutions.  

The provision of loans is ensured with the participation by financial institutions willing to 

develop specialized products aimed at providing low-cost environmental financing.  

 

200. However, no agreements have been signed at this stage, therefore, at the time of the 

MTR, the above elements are not yet in place to ensure the project financial sustainability.  

 

201. In summary, uncertainty of government funding and continued donor support render 

prospect of sustaining project results moderately unlikely, with respect to the financial 

dimension of sustainability. 

 

 

4.4.2 Socio-economic to sustainability 

 

202. The mining sector in Suriname is very important in terms of employment and 

livelihoods for a big proportion of the interiors population and a major contributor to the 

country’s economy.  

203. The Project has given due consideration to partner feedback on any environ mental, 

social and health risks associated with elements of the design interventions and efforts have 

been made to make adjustments in finalizing the ProDoc.  
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204. However, some of them have been underestimated and were cause of delays and 

difficulties i.e. impact of external factors such as COVID19 on international experts activities 

and contact with final beneficiaries.  

205. There is a potential for conflict between Small Scale Goldminers from Tribal 

Community and Large-Scale Goldmining Company with legal concession. This issue will 

continue to be monitored, including by the Indigenous and Tribal Peoples expert.  

206. The project aims at implementing an upscaling strategy that will include knowledge 

sharing at local and national level, as well as with neighbouring countries.  EMSAGS will 

support willing lead miners in undertaking demonstration missions and study tours to other 

sites to discuss their experiences. 

207. Since mercury issues are common to almost all the mining secto r activities, if 

successfully finalized, there are real potential for replications not  only in the country and 

region. However, it is too early to evaluate the results concerning the replicability of the 

project, even considering the delays that have occurred.  

208. The activities related to the replication of the project will be discussed in the coming 

years when the results in the field are produced.  

209. The COVID-19 pandemic is not only a public health risk, but also has had significant 

socioeconomic consequences, and the uncertainty regarding the duration and possible 

recurrence of the crisis compound the problem. 

210. It is still too early to know if the project will have the desired impact in the country’s 

development. 

211. Uncertainties associated with the COVID-19 pandemic and final beneficiaries 

participation render the likelihood of sustaining project results as moderately unlikely, with 

respect to socioeconomic risks. 

 

4.4.3 Institutional Framework and governance risks to sustainability 

 

212. The government is committed to finalize the project through the involved ministries 

and agencies. The National Institute for Environment and Development in Suriname (NIMOS) 

serves as the GoS technical focal point for implementation of the project. 

213. The ProDoc already identified several risks in its risk log and the document include 

potential difficulties that are mainly related to the lack of resources (lack of institutional, 

technical and financial capacity of the involved ministries and institutions). 

214. The project aims at setting up an enabling environment in which the GoS will be able 

to better control and monitor the ASGM operations.   

215. Towards the General Elections the project was faced with a slowdown, and with the 

new Government in place in Q3 2020, the project was reintroduced.  
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216. With the transitioning of NIMOS into the National Environmental Authority, delays 

have occurred. The Environmental Framework law was passed in March 2020 and provides 

the National Environmental Authority the basis to establish some committees. The Inter-

Ministerial Advice Commission (IMAC) will be one of those committees, but this needs to be 

looked into further because the IMAC will be established as a technical guiding mechanism 

for NIMOS, now in the transition phase to become the National Environmental Authority. 

217. The Project Board is responsible for making by consensus management decisions for 

the strategic direction of the project, particularly when guidance is required by the Projec t 

Coordinator. The Board is supposed to hold project reviews to assess the performance of the 

project and appraise the Annual Work Plan for the following year.  

218. The Project Board met several times during the project implementation as reported 

in the following Figure. 

 

 

 

Figure8: Timeline of Procurement and Meetings 

 

 

219. The Project Board need to take more proactive corrective action as needed to ensure 

the project achieves the desired results.  

 

220. The Board needs to adapt and evolve to an information/communication platform 

mode when necessary, e.g. a platform that incorporates them into a modular solution, 

enabling a holistic view of the inbound and outboard communications and through changes 

in the procedural guidelines to a manageable decision making board.  

 

221. The Project has not yet a clearly-articulated and financed long term sustainability 

plan, with well-defined roles and responsibilities involving the government, NGOs and local 

beneficiaries that have a key role in the continuation of Project benefits and results beyond 

the Project closure. To mitigate this risk, Project activities should be mainstreamed into the 

operations and programmes and the MNR should lend effort in this regard prior t o the end 

of the Project.  

 

222. Institutional framework and governance risks remain relevant. At midterm, a rating 

of moderately unlikely is applied for this sustainability dimension. Through continued 

progress during the second half of the project, this rating has a strong chance to be upgraded 

by project closure. 
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4.4.4 Environmental risks to sustainability 

223. If the project will succeed in implementing the MTECs, its environmental 

sustainability is clear since it would like to replace mercury and reduce the mining 

environmental impacts on soil, air and forests.    

 

224. ASGM operators will be trained on environmentally responsible practices over the 

whole mine life cycle and will be able to replicate these methods in the next mining site they 

move to. 

 

225. However, although the project aims at establishing connections which enables dialogue with 

indigenous peoples and maroon communities, on the use of environmental friendly mining practices, 

the project is not yet able to show reductions in use of mercury and stress on ecological systems. 

There is no demonstrated progress towards its environmental impact achievements. 

 

226. Due to the project delays, the project was not yet able to meet its environmental 

objectives. 

 

227. The project will need to strategically engage with the final beneficiaries and small 

miners representative organizations to achieve its environmental results.  

 

228. A unlikely rating has been applied for the environmental sustainability dimension at 

midterm. 
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5 Conclusions and Recommendations 

5.1 Conclusions 

Management and administrative aspects  

229. The EMSAGS Project encounter several management problems from the beginning of 

its execution, the Implementing Partner, NIMOS, showed difficulties in developing 

contracting processes for the PMU personnel, as a result the PMU never operated with the 

complete personnel that was envisaged.  

 

230. The interim PM cannot be involved full time because of his other governmental 

commitments.  

 

231. The PMU had also to operate with the key experts not in place, this situation 

combined was exacerbated by low execution and poor management, in an already difficult 

context. This also affected the contracting process that took more time than needed. 

 

232. The situation continued until the last trimester when measures were taken but those 

are not definitive but transient, therefore definitive measures are still to be decided.  

 

233. The current organization structure needs to be adapted to the needs of the next 

phase of the project implementation and hire the key technical personnel that is needed.  

 

234. NIMOS requires assistance in contracting processes therefore, in order to expedite 

the implementation of the Project is recommendable that UNDP assist further in the 

recruitment of the PMU personnel that are still not hired.  

 

Technical Aspects  

235. The EMSAGS implementation process is a particularly complex because it requires to 

combine very technical elements with policy, strategic and development objectives. It moves 

from a local perspective to national and international scope.  

 

236. The readiness process is a challenging because it not only encounters the structural 

problems of mining and local economy, but also the political and legal contexts play an 

important role and the process needs to make actions as participative as possible.  

 

237. The PMU team has not yet created all the technical capacities in its personnel or in 

the respective institutions, therefore the next semester is key to ensure Suriname will 

benefit completely from the project technical results.  

 

238. The main products related to MTEC are not going to be ready for another 12 months 

at least, so the Project might require to extend its implementation time, but it has to be 

justified by force majeure and approved by UNDP headquarter.  
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239. Attention to support the MTEC studies development are needed to ensure the 

technical feasibility and achievement of results .  

 

240. The PMU team requires strengthen its capabilities to engage in technical and 

strategic discussions.  

 

Strategic and Political Aspects  

241. A high political engagement is still missing, the Project needs to focus to reach all 

branches of government and engage them in the discussion of the ASGM strategy in line 

with the Development Strategy 2035. Also the discussion of the Mining Law provides a 

perfect context to include the climate change variable in the discussion, since Mining is the 

most important driver of deforestation.  

 

242. Other structural barriers such as Land Planning, land rights continue to be key 

subjects to monitor and inform when possible.  

 

243. Completion of the PMU organizational structure and supporting experts is needed to 

be in place by January 2022, so the PMU will count with all the personnel on board and the 

technical and administrative support ready to continue the project implementation.  

 

244. Taking into account the current state of implementation, the Project will require an 

extension of not less than 12 months to finalize the main expected outputs, but only if the 

recommendations in this review are implemented in due time.  

 

245. If the situation does not change, the Project with the current low level of execution 

per year, even with an extension of time would not be able to use all the resources nor 

deliver the expected outcomes and outputs.  

 

Lessons learned 

246. The EMSAGS project shows clearly that in the mining sector, the local team should 

have the technical background to benefit and make use of the technical but also legislative 

and social skills provided by international senior consultants.  

 

247. When the responsibilities are split between different ministries difficulties could 

arise, cooperation mechanisms have to be clearly designed and set.  

 

248. Hiring experienced local and international experts can be very challenging and it 

needs effective procedures and ToRs able to attract excellent candidates.  

 

249. The role of all the political representatives and ministries has to be clear since the 

project design but actions have to take place to ensure it during all the project duration.  

 

250. Dealing with the mining sector includes different interests and objectives that are 

not only related to the high profitability but that include also social, environmental, security 

and safety aspects.  
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251. A clear legal framework, allowing for the implementation of the actions, is necessary 

to effectively achieve the technical results and support the project sustainability.  When the 

framework is not working well, it can become a weakness.  

 

252. Such multi-tasking projects need to establish cooperation opportunities with local, 

regional and international actions. New or upcoming projects have to be monitored and 

taken into account, in order to benefits from them and not overlapping activities and 

expenses. 

 

253. The involvement of local beneficiaries is key to meet the project objective and to 

ensure its long term sustainability. Actions to involve them should start since the beginning 

of the project in order to keep attention, relevance and to ensure local ownership of results.  

 

254. The small-scale miners understand the impact mining has on the environment, but 

they are not primarily driven by the environmental protection but mainly driven by the 

financial aspect. They are interested because they have heard that using those methods will 

yield more gold.  

 

255. Unexpected event may occur during the project, the PMU, PB and implementing 

partners, should be ready to put in place immediate actions to face the possible difficulties 

and constraints. 

 

 

5.2 Recommendations 

5.2.1 Corrective actions for the design, implementation, monitoring and evaluation of the 

project 

 

1) Ensure enhanced PMU functioning and operations with the full -time project coordinator 

and engagement specialist onboard by completing PMU staffing and ensuring clear decision -

making processes are in place. 

2) Implement Adaptive project management and acceleration actions, including adjustment 

of implementation schedule, composition, time and compensation of the technical experts 

and specialist taking into account COVID-19 and in line with GEF policies to get the project 

back on track. 

3) Involve more the Ministry of SP&E in the project activities supporting MNR. Cooperation 

between the two ministries was not always efficient enough. It is important to get both 

ministers to actively work on the project, to show that at the highest level the governm ent 

is engaged. 

4) Introduce actions and procedures to make the recruitment and procurement processes 

more effective and successful. In order to attract candidates, incentives (i.e. attractive 

salary) can be foreseen. 
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5) Improve the procurement process and strategy, e.g. implementing a contract 

management platform to make project planning, vendor management, bid management and 

negotiation much simpler; to proper manage budget, workflow, and production timelines 

and keep everything aligned with project objectives. 

6) Set up a multi-layered Monitoring and Evaluation (M&E) structure at national, local and 

international level, involving several government departments, partner agencies and local 

and international consultants working together to prepare baseline a ssessments, deliver 

technical monitoring reports towards Global Environment Benefits and conduct regular 

monitoring. M&E should form an essential part of the operational approach of the ministries 

and national agencies and include monitoring and reporting of co financing. 

7) Put in place operational guidelines in terms of timeline and decision making for a proper 

implementation of activities. These guidelines should define clear responsibilities and 

deadlines to approve decisions and deliver responses and documents. 

8) The UNDP Country Office needs to enhance the project oversight on bi -monthly or 

quarterly basis to support implementation acceleration. It is a very high -risk project in the 

sense of its underperformance, and UNDP has to keep the pressure also  on a governmental 

level. 

 

5.2.2 Actions to follow up or reinforce initial benefits from the project 

 

9) Project implementation activities should not only focus activities on the outcomes related 

to the MTECs (Outcome 3), rather also include work under the other  outcomes, including 

analysis and realization of synergies and complementarity between the World Bank 

Suriname Competitiveness and Sector Diversification (SCSD) project and this project and 

what this project will need to advance under Outcome 2.  

10) Facilitate cooperation of Chief Technical Advisor (CTA) and Environmentally responsible 

mining (ERM) experts with local team of consultants together with MNR staff to continue 

and finalize field work as preparations for establishing MTECS.  

11) Initiate actions to re-establish the stakeholder platform and ensure the full cooperation 

of all the project actors as soon as possible, however not later than X months of MTR report.  

12) Set up of MTECs should not only be in areas where there are tailings, operationalizati on 

per project document should also be given to demonstration of full mine life cycle, without 

supporting expansion of ASGM locations. 

 

5.2.3 Proposals for future directions underlining main objectives 
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13) Ensure the effectiveness of local mining environmental activities, through a stronger 

coordination between the EMSAGS implementing partners and the local governments. It will 

also allow final beneficiaries ownership of the project results.  

14) Organize other visits to the pilot sites areas by end of January 20 22, to select and ensure 

the execution of alternative technologies for responsible mining pilot interventions and 

create more involvement with miners. 

15) Start implementation activities at the 2 sites as agreed within the PB and initiate 

activities at the third site at a later stage, benefiting from the experience of the first two 

sites. 
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6 ANNEXES 

Annex I: MTR ToR (Excluding ToR annexes) 

 

Mid-Term Review Terms of Reference Improving Environmental Management in 

the Mining Sector of Suriname, with Emphasis on Artisanal and Small-Scale Gold 

Mining (ASGM) (PIMS5627)   

 

1. INTRODUCTION  

This is the Terms of Reference (ToR) for -the Midterm Review (MTR) of the full -sized UNDP-supported 
GEF-financed project titled Improving Environmental Management in the Mining Sector of Suriname, with 
Emphasis on Artisanal and Small Scale Gold Mining (ASGM) (PIMS5627) implemented through the 
Ministry of Natural Resources (MNR) with the National Institute for Environment and Development in 
Suriname (NIMOS) as Responsible Party, which is to be undertaken in 2021. The project started on the 24 
May 2018 and is in its third year of implementation. This ToR sets out the expectations for this MTR.  The 
MTR process must follow the guidance outlined in the document Guidance For Conducting Midterm 
Reviews of UNDP-Supported, GEF-Financed Projects . 
 

2.  PROJECT BACKGROUND INFORMATION  

The project was designed to: (provide a brief introduction to the project including project goal, objective 
and key outcomes, its location, timeframe, the justification for the project, total budget and planned co-
financing.  
The project seeks to improve the environmental management of mining in Suriname, particularly small-
scale gold mining, which is the largest driver of deforestation in the country and contributes to biodiversity 
loss (through habitat degradation and pollution), climate change (through deforestation) and unsustainable 
land, water and forest management.  
The project addresses policy and institutional constraints to improved management of ASGM as a sector as 
well as to create an enabling environment for the dissemination of environmentally responsible mining 
practices. To do so, the project works at the policy level under outcome 1 on institutional capacity, inter-
institutional coordination and availability of funding increased for improved management of ASGM and 
outcome 2 policy and planning framework for the management of the environmental impacts of ASGM 
mining strengthened. At demonstration project site level under outcome 3 on uptake of environmentally 
responsible artisanal small-scale gold mining practices increased. This to demonstrate the environmental 
and economic benefits of environmentally responsible mining practices (ERMPs) and technologies. The 
model proposed is one that relies on the identification of benefits for miners that arise from the application 
of ERMPs, including social and economic benefits, as well as the design of a system of national level 
financial, fiscal and regulatory incentives to help re-orient the market towards more responsibly sourced 
gold. Based on the lessons learned from this model, the project will implement an upscaling strategy that 
will include knowledge sharing at local and national level, as well as with neighbouring countries (Outcome 
4). The knowledge sharing will also benefit the design of policies and implementation of demonstration 
sites. All four components are implemented by national implementation partners in close coordination with 
other government stakeholders, civil society as well as with miners themselves.  
   
As of June 10th, Suriname now reports a cumulative total of 17,576 confirmed cases with the transmission 

category remaining that of community transmission. There are 384 reported deaths resulting from COVID-

19 infection with the crude case fatality ratio still at 2.2%. The infection rate for the country is now 3,051 

per 100,000 population (total population-575,991) with a 7-day cumulative incidence of 319.1 per 100,000 
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population compared to 269.1 per 100,000 in the previous week. The effective Rt is 1.11 [1.07 – 1.15], 

compared to 1.12 in the previous week. 

As of 13 March 2020 Suriname, registered its first COVID-19 case, from Monday 16 March the Suriname 

imposed travel restrictions for international travel as well as domestic travel. With the exception of short 

periods these restrictions remain in place, making international travel to Suriname limited to repatriation 

and as of June 2021 essential travel. The UNDP country Office has been in Business Continuity Procedure 

mode and working from home as of 16 March 2020 to date, with no Official business travel permitted. For 

a project that has a International consultant support mechanism as well as substantial field activities more 

than 60% of budget linked to field activities, travel restrictions have directly impacted the project in addition 

to simply not being able to hold meetings in the field with local communities and ASGMiners. Suriname 

held general elections in May 2020, with newly elected government taking office in July 2020, with the 

COVID-19 situation requiring virtual technical and Project Board meetings resulted in more time being 

needed to engage the new leadership at the Ministry of Natural Resources on this project in general as well 

as decision making on ASGM demonstration sites. 

UNDP under overall guidance of the UN in Suriname has spearheaded the preparation of the Social 

Economic Impact Assessment as result of COVID-19. This report succinctly captures the main social and 

economic impacts and proposed measures to alleviate these impacts. The report includes a results and 

resource framework with actionable steps and associated indicators to measure impact of action. 

Complementary to the COVID-19 SEIA, the UNDP under its social development programme together 

with Indigenous Peoples organisations VIDS deployed Rapid Digital SEIA of Indigenous Households in 

Suriname.           

3.  MTR PURPOSE 

The MTR will assess progress towards the achievement of the project objectives and outcomes as specified 
in the Project Document, and assess early signs of project success or failure with the goal of identifying the 
necessary changes to be made in order to set the project on-track to achieve its intended results. The MTR 
will also review the project’s strategy and its risks to sustainability. 

The GEF Operational Focal Point and other stakeholders will be involved and consulted during the Mid-
Term Review process. Additional quality assurance support is available from the UNDP-GEF Directorate. 
The final MTR report will be available in English and will be cleared by the UNDP Country Office and the 
UNDP-GEF Regional Technical Adviser and approved by the Project Board. The consultants that will be 
hired to undertake the assignment will be independent from organizations that were involved in designing, 
executing or advising on the project to be evaluated. 
 

4. MTR APPROACH & METHODOLOGY 

The MTR is scheduled to be undertaken from Sept 2021 and completed by 24 Nov 2021. Given the nature 

of the project this is ideally done with in country mission taking place. The Country Office supported by 

the project management team will be prepared for plan B namely through remote evaluation.   

 

The MTR report must provide evidence-based information that is credible, reliable and useful. 

The MTR team will review all relevant sources of information including documents prepared during the 
preparation phase (i.e. PIF, UNDP Initiation Plan, UNDP Social and Environmental Screening 
Procedure/SESP), the Project Document, project reports including annual PIRs, project budget revisions, 
national strategic and legal documents, and any other materials that the team considers useful for this 
evidence-based review. The MTR team will review the baseline GEF focal area Core Indicators/Tracking 
Tools submitted to the GEF at CEO endorsement, and the midterm GEF focal area Core 
Indicators/Tracking Tools that must be completed before the MTR field mission begins.   
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The MTR team is expected to follow a collaborative and participatory approach5 ensuring close engagement 
with the Project Team, government counterparts (the GEF Operational Focal Point), the UNDP Country 
Office(s), the Nature, Climate and Energy (NCE) Regional Technical Advisor, direct beneficiaries, and other 
key stakeholders.  

Engagement of stakeholders is vital to a successful MTR.6 Stakeholder involvement should include 
interviews with stakeholders who have project responsibilities, including but not limited to (list Ministry of 
Natural Resources, National Institute for Environment and Development in Suriname, Ministry of Spatial 
Planning and Environment, Geological Mining Department, WWF/ARM); executing agencies, senior 
officials and task team/ component leaders, key experts and consultants in the subject area, Project Board, 
project stakeholders, academia, local government and CSOs, etc. Additionally, the MTR team is expected 
to conduct field missions to (location Brokopondo and Marowijne/Sipaliwini), including the following 
project sites (list to be determined).  To facilitate virtual mission communication tools such as however not 
limited to will be presented to the MTR team: WhatsApp, Zoom, Google meet and surveys, Skype, MS 
Teams, Telephone.  

The specific design and methodology for the MTR should emerge from consultations between the MTR 
team and the above-mentioned parties regarding what is appropriate and feasible for meeting the MTR 
purpose and objectives and answering the evaluation questions, given limitations of budget, time and data. 
The MTR team must, however, use gender-responsive methodologies and tools and ensure that gender 
equality and women’s empowerment, as well as other cross-cutting issues and SDGs are incorporated into 
the MTR report. 
 
The final methodological approach including interview schedule, field visits and data to be used in the MTR 

must be clearly outlined in the Inception Report and be fully discussed and agreed between UNDP, 

stakeholders and the MTR team.   

 
The final MTR report must describe the full MTR approach taken and the rationale for the approach making 
explicit the underlying assumptions, challenges, strengths and weaknesses about the methods and approach 
of the review. 

 
 
As of 11 March 2020, the World Health Organization (WHO) declared COVID-19 a global pandemic as 
the new coronavirus rapidly spread to all regions of the world. Travel to the country has been restricted 
since 16/03/21 and travel in the country is also restricted. If it is not possible to travel to or within the 
country for the MTR mission then the MTR team should develop a methodology that takes this into 
account the conduct of the MTR virtually and remotely, including the use of remote interview methods 
and extended desk reviews, data analysis, surveys and evaluation questionnaires. This should be detailed in 
the MTR Inception Report and agreed with the Commissioning Unit.   
 
If all or part of the MTR is to be carried out virtually then consideration should be taken for stakeholder 
availability, ability or willingness to be interviewed remotely. In addition, their accessibility to the 
internet/computer may be an issue as many government and national counterparts may be working from 
home. These limitations must be reflected in the final MTR report.   
 
If a data collection/field mission is not possible then remote interviews may be undertaken through 
telephone or online (skype, zoom etc.). International consultants can work remotely with national evaluator 
support in the field if it is safe for them to operate and travel. No stakeholders, consultants or UNDP staff 
should be put in harm’s way and safety is the key priority.  
 

                                                           
5 For ideas on innovative and participatory Monitoring and Evaluation strategies and techniques, see UNDP Discussion Paper: 
Innovations in Monitoring & Evaluating Results, 05 Nov 2013. 
6 For more stakeholder engagement in the M&E process, see the UNDP Handbook on Planning, Monitoring and Evaluating for 
Development Results, Chapter 3, pg. 93. 
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A short validation mission may be considered if it is confirmed to be safe for staff, consultants, stakeholders 
and if such a mission is possible within the MTR schedule. Equally, qualified and independent national 
consultants can be hired to undertake the MTR and interviews in country as long as it is safe to do so.  

 
5.  DETAILED SCOPE OF THE MTR 

The MTR team will assess the following four categories of project progress.  
What key COVID-related challenges have impacted the project activities? 

Has the context changed significantly due to COVID-19 that the project objective may not be realized, and 

the project should be restructured? 

In light of the COVID-19 pandemic, what support do you need to achieve the project results on time and 

on budget? 

 

i.    Project Strategy 

Project design:  

 Review the problem addressed by the project and the underlying assumptions.  Review the effect of any 
incorrect assumptions or changes to the context to achieving the project results as outlined in the 
Project Document. 

 Review the relevance of the project strategy and assess whether it provides the most effective route 
towards expected/intended results.  Were lessons from other relevant projects properly incorporated 
into the project design? 

 Review how the project addresses country priorities. Review country ownership. Was the project 
concept in line with the national sector development priorities and plans of the country (or of 
participating countries in the case of multi-country projects)? 

 Review decision-making processes: were perspectives of those who would be affected by project 
decisions, those who could affect the outcomes, and those who could contribute information or other 
resources to the process, taken into account during project design processes?  

 Review the extent to which relevant gender issues were raised in the project design. See Annex 9 of 
Guidance For Conducting Midterm Reviews of UNDP-Supported, GEF-Financed Projects for further guidelines. 

o Were relevant gender issues (e.g. the impact of the project on gender equality in the programme 
country, involvement of women’s groups, engaging women in project activities) raised in the 
Project Document?  

 If there are major areas of concern, recommend areas for improvement.  
 
 
Results Framework/Logframe: 

 Undertake a critical analysis of the project’s logframe indicators and targets, assess how “SMART” the 
midterm and end-of-project targets are (Specific, Measurable, Attainable, Relevant, Time-bound), and 
suggest specific amendments/revisions to the targets and indicators as necessary. 

 Are the project’s objectives and outcomes or components clear, practical, and feasible within its time 
frame? 

 Examine if progress so far has led to, or could in the future catalyse beneficial development effects (i.e. 
income generation, gender equality and women’s empowerment, improved governance etc...) that 
should be included in the project results framework and monitored on an annual basis.  

 Ensure broader development and gender aspects of the project are being monitored effectively.  
Develop and recommend SMART ‘development’ indicators, including sex-disaggregated indicators and 
indicators that capture development benefits.  
 

ii.    Progress Towards Results 
 
Progress Towards Outcomes Analysis: 

 Review the logframe indicators against progress made towards the end-of-project targets using the 
Progress Towards Results Matrix and following the Guidance For Conducting Midterm Reviews of UNDP-
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Supported, GEF-Financed Projects; colour code progress in a “traffic light system” based on the level of 
progress achieved; assign a rating on progress for each outcome; make recommendations from the areas 
marked as “Not on target to be achieved” (red).  
 

Table. Progress Towards Results Matrix (Achievement of outcomes against End-of-project Targets) 
Project 
Strategy 

Indicator7 Baseline 
Level8 

Level in 1st 
PIR (self- 
reported) 

Midterm 
Target9 

End-of-
project 
Target 

Midterm 
Level & 
Assessment10 

Achievement 

Rating11 

Justification 

for Rating  

Objective:  
 

Indicator (if 
applicable): 

       

Outcome 1: Indicator 1:        

Indicator 2:      

Outcome 2: Indicator 3:        

Indicator 4:      

Etc.      

Etc.         

 

Indicator Assessment Key 

Green= Achieved Yellow= On target to be achieved Red= Not on target to be achieved 

 
In addition to the progress towards outcomes analysis: 

 Compare and analyse the GEF Tracking Tool/Core Indicators at the Baseline with the one completed 
right before the Midterm Review. 

 Identify remaining barriers to achieving the project objective in the remainder of the project.  

 By reviewing the aspects of the project that have already been successful, identify ways in which the 
project can further expand these benefits. 
 

iii.   Project Implementation and Adaptive Management 

 

Management Arrangements: 

 Review overall effectiveness of project management as outlined in the Project Document.  Have 
changes been made and are they effective?  Are responsibilities and reporting lines clear?  Is decision-
making transparent and undertaken in a timely manner?  Recommend areas for improvement. 

 Review the quality of execution of the Executing Agency/Implementing Partner(s) and recommend 
areas for improvement. 

 Review the quality of support provided by the GEF Partner Agency (UNDP) and recommend areas for 
improvement. 

 Do the Executing Agency/Implementing Partner and/or UNDP and other partners have the capacity 
to deliver benefits to or involve women? If yes, how? 

 What is the gender balance of project staff? What steps have been taken to ensure gender balance in 
project staff? 

 What is the gender balance of the Project Board? What steps have been taken to ensure gender balance 
in the Project Board? 

 
Work Planning: 

 Review any delays in project start-up and implementation, identify the causes and examine if they have 
been resolved. 

 Are work-planning processes results-based?  If not, suggest ways to re-orientate work planning to focus 
on results? 

                                                           
7 Populate with data from the Logframe and scorecards 
8 Populate with data from the Project Document 
9 If available 
10 Colour code this column only 
11 Use the 6 point Progress Towards Results Rating Scale: HS, S, MS, MU, U, HU 
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 Examine the use of the project’s results framework/ logframe as a management tool and review any 
changes made to it since project start.   

 
Finance and co-finance: 

 Consider the financial management of the project, with specific reference to the cost-effectiveness of 
interventions.   

 Review the changes to fund allocations as a result of budget revisions and assess the appropriateness 
and relevance of such revisions. 

 Does the project have the appropriate financial controls, including reporting and planning, that allow 
management to make informed decisions regarding the budget and allow for timely flow of funds? 

 Informed by the co-financing monitoring table to be filled out by the Commissioning Unit and project 
team, provide commentary on co-financing: is co-financing being used strategically to help the 
objectives of the project? Is the Project Team meeting with all co-financing partners regularly in order 
to align financing priorities and annual work plans? 
 

Sources of Co-
financing 

Name of Co-
financer 

Type of Co-
financing 

Co-financing 
amount 
confirmed at 
CEO 
Endorsement 
(US$) 

Actual 
Amount 
Contributed at 
stage of 
Midterm 
Review (US$) 

Actual % of 
Expected 
Amount 

 Ministry of 

Natural 

Resources  

In-kind  7,000,000    

  NIMOS   In-kind  1,400,000    

 WWF-Guianas  Grant  932,000    

 Tulane 

University, 

School of Public 

Health and 

Tropical 

Medicine  

Grant  1,600,000    

 Medische 

Zending (MZ) 

Primary Health 

Care Suriname 

Grant 1,000,000   

 Suriname 

Environment 

and Mining 

Foundation 

(SEMIF)  

Grant  2,500,000    

 Grassalco 

Mining co,  
 Grant   2,500,000    

 Newmont Mines  Grant  2,200,000    

 Rosebel Gold 

Mines  
Grant  2,000,000    

 UNDP 

Suriname  
Grant  1,000,000    

  TOTAL 22,132,000   

 

 Include the separate GEF Co-Financing template (filled out by the Commissioning Unit and project 
team) which categorizes each co-financing amount as ‘investment mobilized’ or ‘recurrent 
expenditures’.  (This template will be annexed as a separate file.) 
 

Project-level Monitoring and Evaluation Systems: 

 Review the monitoring tools currently being used:  Do they provide the necessary information? Do they 
involve key partners? Are they aligned or mainstreamed with national systems?  Do they use existing 
information? Are they efficient? Are they cost-effective? Are additional tools required? How could they 
be made more participatory and inclusive? 
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 Examine the financial management of the project monitoring and evaluation budget.  Are sufficient 
resources being allocated to monitoring and evaluation? Are these resources being allocated effectively? 

 Review the extent to which relevant gender issues were incorporated in monitoring systems. See Annex 
9 of Guidance For Conducting Midterm Reviews of UNDP-Supported, GEF-Financed Projects for further 
guidelines. 
 

Stakeholder Engagement: 

 Project management: Has the project developed and leveraged the necessary and appropriate 
partnerships with direct and tangential stakeholders? 

 Participation and country-driven processes: Do local and national government stakeholders support the 
objectives of the project?  Do they continue to have an active role in project decision-making that 
supports efficient and effective project implementation? 

 Participation and public awareness: To what extent has stakeholder involvement and public awareness 
contributed to the progress towards achievement of project objectives? 

 How does the project engage women and girls?  Is the project likely to have the same positive and/or 
negative effects on women and men, girls and boys?  Identify, if possible, legal, cultural, or religious 
constraints on women’s participation in the project.  What can the project do to enhance its gender 
benefits?  

 
Social and Environmental Standards (Safeguards) 

 Validate the risks identified in the project’s most current SESP, and those risks’ ratings; are any revisions 
needed?  

 Summarize and assess the revisions made since CEO Endorsement/Approval (if any) to:  
o The project’s overall safeguards risk categorization.  
o The identified types of risks12 (in the SESP). 
o The individual risk ratings (in the SESP) . 

 Describe and assess progress made in the implementation of the project’s social and environmental 
management measures as outlined in the SESP submitted at CEO Endorsement/Approval (and 
prepared during implementation, if any), including any revisions to those measures. Such management 
measures might include Environmental and Social Management Plans (ESMPs) or other management 
plans, though can also include aspects of a project’s design; refer to Question 6 in the SESP template 
for a summary of the identified management measures. 

A given project should be assessed against the version of UNDP’s safeguards policy that was in effect at 

the time of the project’s approval.  

 
Reporting: 

 Assess how adaptive management changes have been reported by the project management and shared 
with the Project Board. 

 Assess how well the Project Team and partners undertake and fulfil GEF reporting requirements (i.e. 
how have they addressed poorly-rated PIRs, if applicable?) 

 Assess how lessons derived from the adaptive management process have been documented, shared 
with key partners and internalized by partners. 

 
Communications & Knowledge Management: 

 Review internal project communication with stakeholders: Is communication regular and effective? Are 
there key stakeholders left out of communication? Are there feedback mechanisms when 
communication is received? Does this communication with stakeholders contribute to their awareness 
of project outcomes and activities and investment in the sustainability of project results? 

                                                           
12 Risks are to be labeled with both the UNDP SES Principles and Standards, and the GEF’s “types of risks and potential impacts”: Climate Change 
and Disaster; Disadvantaged or Vulnerable Individuals or Groups; Disability Inclusion; Adverse Gender-Related impact, including Gender-based 
Violence and Sexual Exploitation; Biodiversity Conservation and the Sustainable Management of Living Natural Resources; Restrictions on Land 
Use and Involuntary Resettlement; Indigenous Peoples; Cultural Heritage; Resource Efficiency and Pollution Prevention; Labor and Working 
Conditions; Community Health, Safety and Security. 
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 Review external project communication: Are proper means of communication established or being 
established to express the project progress and intended impact to the public (is there a web presence, 
for example? Or did the project implement appropriate outreach and public awareness campaigns?) 

 For reporting purposes, write one half-page paragraph that summarizes the project’s progress towards 
results in terms of contribution to sustainable development benefits, as well as global environmental 
benefits.  

 List knowledge activities/products developed (based on knowledge management approach approved 
at CEO Endorsement/Approval). 

 
iv.   Sustainability 

 Validate whether the risks identified in the Project Document, Annual Project Review/PIRs and the 
ATLAS Risk Register are the most important and whether the risk ratings applied are appropriate and 
up to date. If not, explain why.  

 In addition, assess the following risks to sustainability: 
 

Financial risks to sustainability:  

 What is the likelihood of financial and economic resources not being available once the GEF assistance 
ends (consider potential resources can be from multiple sources, such as the public and private sectors, 
income generating activities, and other funding that will be adequate financial resources for sustaining 
project’s outcomes)? 

 
Socio-economic risks to sustainability:  

 Are there any social or political risks that may jeopardize sustainability of project outcomes? What is 
the risk that the level of stakeholder ownership (including ownership by governments and other key 
stakeholders) will be insufficient to allow for the project outcomes/benefits to be sustained? Do the 
various key stakeholders see that it is in their interest that the project benefits continue to flow? Is there 
sufficient public / stakeholder awareness in support of the long-term objectives of the project? Are 
lessons learned being documented by the Project Team on a continual basis and shared/ transferred to 
appropriate parties who could learn from the project and potentially replicate and/or scale it in the 
future? 

 

Institutional Framework and Governance risks to sustainability:  

 Do the legal frameworks, policies, governance structures and processes pose risks that may jeopardize 
sustenance of project benefits? While assessing this parameter, also consider if the required systems/ 
mechanisms for accountability, transparency, and technical knowledge transfer are in place.  
 

Environmental risks to sustainability:  

 Are there any environmental risks that may jeopardize sustenance of project outcomes?  

 
Conclusions & Recommendations 

 

The MTR team will include a section in the MTR report for evidence-based conclusions, in light of the 

findings. 
 

Additionally, the MTR consultant/team is expected to make recommendations to the Project Team. 

Recommendations should be succinct suggestions for critical intervention that are specific, measurable, 

achievable, and relevant. A recommendation table should be put in the report’s executive summary. See the 

Guidance For Conducting Midterm Reviews of UNDP-Supported, GEF-Financed Projects for guidance on a 

recommendation table. 

 

The MTR team should make no more than 15 recommendations total.  
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Ratings 
 
The MTR team will include its ratings of the project’s results and brief descriptions of the associated 
achievements in a MTR Ratings & Achievement Summary Table in the Executive Summary of the MTR report. 
See Annex E for ratings scales. No rating on Project Strategy and no overall project rating is required. 
 

Table. MTR Ratings & Achievement Summary Table for (Project Title) 

 

 

 

6. TIMEFRAME 
 

The total duration of the MTR will be approximately (31) working days over a time period of (16) weeks, 
and shall not exceed five months from when the consultant(s) are hired. The tentative MTR timeframe is 
as follows:  
 

General timeline Midterm Review (MTR) for EMSAGS/PIMS 5627 

Key steps 

indicative 

date 

completio

n 

Lead Support Deliverable 

Posting of 

TOR's/GPN 

16-Jul-21 UNDP  Non-

Applicable 

Advertisement inclusive 

international ToR 

Closing of posting 

TOR/GPN 

31 Jul-21       

Short 

Listing/Interview 

06-Aug-

21 

UNDP  EMSAGS 

PMU and PB 

Review reports with 

recommendations (Intern + 

National) 

Contracting 12-Aug-

21 

UNDP  Non-

Applicable 

UNDP Contract 

Time Frame for 

Review process 

Home based 

20-Aug-

21 

UNDP  EMSAGS 

PMU and PB 

Inception Report, Stakeholder list, 

meeting schedule, interview report, 

recommendation/discussion on 

EMSAGS TOC/RRF  

Measure MTR Rating Achievement Description 

Project Strategy N/A  

Progress Towards 
Results 

Objective Achievement 
Rating: (rate 6 pt. scale) 

 

Outcome 1 Achievement 
Rating: (rate 6 pt. scale) 

 

Outcome 2 Achievement 
Rating: (rate 6 pt. scale) 

 

Outcome 3 Achievement 
Rating: (rate 6 pt. scale) 

 

Etc.   

Project 
Implementation & 
Adaptive 
Management 

(rate 6 pt. scale)  

Sustainability (rate 4 pt. scale)  
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Literature review, IC 

Report and list of 

interviewees Home 

based 

20-Sep-21 UNDP/Internation

al + Local 

Consultant  

EMSAGS 

PMU and PB 

Inception Report, Stakeholder list, 

meeting schedule, interview report, 

recommendation/discussion on 

EMSAGS TOC/RRF  

Interviewees and 

optional country 

mission and field 

visits completed  

21-Oct-21 UNDP/Internation

al + Local 

Consultant  

EMSAGS 

PMU and PB 

Outline draft report and PPT MTR 

process and initial findings 

Report writing Home 

based 

05-Nov-

21 

UNDP/Internation

al Consultant  

EMSAGS 

PMU and PB 

1st draft MTR report  

Expected completion 

date for MTR 

18-Nov-

21 

UNDP/Internation

al Consultant  

EMSAGS 

PMU and PB 

final MTR inclusive of Management 

Response 

 
 

ACTIVITY 
 
 

NUMBER OF 
WORKING DAYS  

COMPLETION 
DATE 

Document review and preparing MTR Inception Report 
(MTR Inception Report due no later than 2 weeks before 
the MTR mission) 

4 days  (9/20/2021) 

MTR mission: stakeholder meetings, interviews, field visits 
Alternative plan B virtual methodology would use virtual 
mission communication tools such as however not limited 
to will be presented to the MTR team: WhatsApp, Zoom, 
Google meet and surveys, Skype, MS Teams, Telephone. If 
virtual interviews could be started late Sept/early October 
2021. 
 
 

14 days  (10/06/2021)  

Presentation of initial findings- last day of the MTR mission 1 day (10/21/2021) 

Preparing draft report (due within 3 weeks of the MTR 
mission) 

8 days  (11/5/2021) 

Finalization of MTR report/ Incorporating audit trail from 
feedback on draft report (due within 1 week of receiving 
UNDP comments on the draft)) 

4 days  (11/18/2021) 

 

Options for site visits should be provided in the Inception Report.  

 

7. MIDTERM REVIEW DELIVERABLES 
 

# Deliverable Description Timing Responsibilities 

1 MTR Inception 
Report 

MTR team clarifies 
objectives and methods of 
Midterm Review 

No later than 2 
weeks before the 
MTR mission 
 
 

MTR team submits to 
the Commissioning Unit 
and project management 

2 Presentation Initial Findings End of MTR 
mission 

MTR Team presents to 
project management and 
the Commissioning Unit 
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3 Draft MTR 
Report 

Full draft report (using 
guidelines on content 
outlined in Annex B) with 
annexes 

Within 3 weeks of 
the MTR mission 

Sent to the 
Commissioning Unit, 
reviewed by RTA, 
Project Coordinating 
Unit, GEF OFP 

4 Final Report* Revised report with audit 
trail detailing how all 
received comments have 
(and have not) been 
addressed in the final MTR 
report 

Within 1 week of 
receiving UNDP 
comments on draft 

Sent to the 
Commissioning Unit 

*The final MTR report must be in English. If applicable, the Commissioning Unit may choose to arrange for a 
translation of the report into a language more widely shared by national stakeholders. 

8. MTR ARRANGEMENTS 
 

The principal responsibility for managing this MTR resides with the Commissioning Unit. The 

Commissioning Unit for this project’s MTR is the UNDP Suriname Country Office. 

 

The Suriname Country Office will contract the consultants and ensure the timely provision of per diems 

and travel arrangements within the country for the MTR team and will provide an updated stakeholder list 

with contact details (phone and email). The Project Management Unit, based at the National Institute for 

Environment and Development (NIMOS), will be responsible for liaising with the MTR team to provide 

all relevant documents, set up stakeholder interviews, and arrange field visits.  

 
 

9.  TEAM COMPOSITION 
 

A team of two independent consultants will conduct the MTR - one team leader (with experience and 
exposure to projects and evaluations in other regions globally) and one team expert, usually from the country 
of the project.  The team leader will (. be responsible for the overall methodology, design, presentation of 

findings and writing of the evaluation report, etc.)  The Institutional expert will (assess emerging trends with 
respect to Institutional and regulatory frameworks, national policies and strategies, budget allocations, 
capacity building, work with the Suriname Country Office and Project Management Unit in developing the 
TE itinerary, etc.) 
 
The consultants cannot have participated in the project preparation, formulation, and/or implementation 
(including the writing of the Project Document) and should not have a conflict of interest with project’s 
related activities.   
 
The selection of consultants will be aimed at maximizing the overall “team” qualities in the following areas:  

Education 

 A Master’s degree in in Mining, Ecology, Environmental Sciences, Social Sciences and Environmental 
Management), or other closely related field 
 

Experience 

 Relevant experience with result-based management evaluation methodologies;  

 Experience applying SMART indicators and reconstructing or validating baseline scenarios; 

 Competence in adaptive management, as applied to (GEF Focal Area Sustainable Land Management, 
Biodiversity and Climate Change); 

 Experience in evaluating projects; 

 Experience working in (LAC region); 
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 Experience in relevant technical areas for at least 10 years; 

 Demonstrated understanding of issues related to gender, and (GEF Focal Area Sustainable Land 
Management, Biodiversity and Climate Change), preferably in relation to Artisanal and Small Scale 
Goldmining;  

 Experience in gender sensitive evaluation and analysis. 

 Excellent communication skills; 

 Demonstrable analytical skills; 

 Project evaluation/review experiences within United Nations system will be considered an asset; 

 Experience with implementing evaluations remotely will be considered an asset. 
 

Language 

 Fluency in written and spoken English. 
 

 

10. ETHICS 
 

The MTR team will be held to the highest ethical standards and is required to sign a code of conduct upon 

acceptance of the assignment. This MTR will be conducted in accordance with the principles outlined in 

the UNEG ‘Ethical Guidelines for Evaluation’. The MTR team must safeguard the rights and confidentiality 

of information providers, interviewees and stakeholders through measures to ensure compliance with legal 

and other relevant codes governing collection of data and reporting on data. The MTR team must also 

ensure security of collected information before and after the MTR and protocols to ensure anonymity and 

confidentiality of sources of information where that is expected. The information, knowledge and data 

gathered in the MTR process must also be solely used for the MTR and not for other uses without the 

express authorization of UNDP and partners. 

 
11. PAYMENT SCHEDULE 

 20% payment upon satisfactory delivery of the final MTR Inception Report and approval by the 

Commissioning Unit  

 40% payment upon satisfactory delivery of the draft MTR report to the Commissioning Unit 

 40% payment upon satisfactory delivery of the final MTR report and approval by the Commissioning 

Unit and RTA (via signatures on the TE Report Clearance Form) and delivery of completed TE Audit 

Trail 

Criteria for issuing the final payment of 40%13: 

 The final MTR report includes all requirements outlined in the MTR TOR and is in accordance 
with the MTR guidance. 

 The final MTR report is clearly written, logically organized, and is specific for this project (i.e. text 
has not been cut & pasted from other MTR reports). 

 The Audit Trail includes responses to and justification for each comment listed. 

In line with the UNDP’s financial regulations, when determined by UNDP Suriname Country Office and/or 
the consultant that a deliverable or service cannot be satisfactorily completed due to the impact of COVID-
19 and limitations to the MTR, that deliverable or service will not be paid 
 

 

                                                           
13 The Commissioning Unit is obligated to issue payments to the MTR team as soon as the terms under the ToR are fulfilled.  If 
there is an ongoing discussion regarding the quality and completeness of the final deliverables that cannot be resolved between the 
Commissioning Unit and the MTR team, the Regional M&E Advisor and Vertical Fund Directorate will be consulted.  If needed, 
the Commissioning Unit’s senior management, Procurement Services Unit and Legal Support Office will be notified as well so that 
a decision can be made about whether or not to withhold payment of any amounts that may be due to the evaluator(s), suspend or 
terminate the contract and/or remove the individual contractor from any applicable rosters. 
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12. APPLICATION PROCESS14 

 
 

Recommended Presentation of Proposal:   
 

a) Letter of Confirmation of Interest and Availability using the template15 provided by UNDP; 
b) CV and a Personal History Form (P11 form16); 
c) Brief description of approach to work/technical proposal of why the individual considers 

him/herself as the most suitable for the assignment, and a proposed methodology on how they will 
approach and complete the assignment; (max 1 page) 

d) Financial Proposal that indicates the all-inclusive fixed total contract price and all other travel related 
costs (such as flight ticket, per diem, etc), supported by a breakdown of costs, as per template attached 
to the Letter of Confirmation of Interest template.  If an applicant is employed by an 
organization/company/institution, and he/she expects his/her employer to charge a management fee 
in the process of releasing him/her to UNDP under Reimbursable Loan Agreement (RLA), the 
applicant must indicate at this point, and ensure that all such costs are duly incorporated in the financial 
proposal submitted to UNDP.   
 

All application materials should be submitted by email at the following address ONLY: 

procurement.sr@undp.org by 24.00 and 3 August 2021. Incomplete applications will be excluded from 
further consideration. 
 
Criteria for Evaluation of Proposal:  Only those applications which are responsive and compliant will be 
evaluated.  Offers will be evaluated according to the Combined Scoring method – where the educational 
background and experience on similar assignments will be weighted at 70% and the price proposal will 
weigh as 30% of the total scoring.  The applicant receiving the Highest Combined Score that has also 
accepted UNDP’s General Terms and Conditions will be awarded the contract.  
  

                                                           
14 Engagement of the consultants should be done in line with guidelines for hiring consultants in the POPP: 
https://info.undp.org/global/popp/Pages/default.aspx  
15 
https://intranet.undp.org/unit/bom/pso/Support%20documents%20on%20IC%20Guidelines/Template%20for%20Confirmati
on%20of%20Interest%20and%20Submission%20of%20Financial%20Proposal.docx  
16 http://www.undp.org/content/dam/undp/library/corporate/Careers/P11_Personal_history_form.doc  
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Annex II: MTR Evaluative matrix (evaluation criteria with key questions, indicators, sources of data, and methodology) 

 

Evaluative Criteria Questions Indicators Sources Methodology 

Relevance: How does the project relate to the main objectives of the GEF focal area, and to the environment and development priorities at the local, regional and national levels?  

  How realistic were the project’s intended outcomes?  Degree to which the project supports 
national environmental Objectives 

 Project documents and 
evaluations 

  

 Document 

analysis 

  Were the project’s objectives and components relevant, according to 
the social and political context? 

 Degree of coherence between the project 
and national priorities, policies and 
strategies 

 Min of Finance; 

Environment 

Coordination (Office of 

the president), Project 

team, UNDP 

 

 Interviews 

  Were counterpart resources (funding, staff, and facilities), enabling 
legislation, and adequate project management arrangements in place at 
project entry? 

 Appreciation from national stakeholders 
with respect to adequacy of project design 
and implementation to national realities 
and existing capacities 

 Project partners and 
relevant stakeholders 

 Interviews 

  Are the stated assumptions and risks logical and robust? And did they 
help to determine activities and planned outputs? 

 Coherence between needs expressed by 
national stakeholders and UNDP CDP 
priorities 

 Extent to which the 
project is actually 
implemented in line with 
incremental cost 
argument 

 Document 

analysis 

Effectiveness: To what extent have the expected outcomes and objectives of the project been achieved? 
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  To what extent were project results achieved?  See indicators in the project document 
results framework and log frame 

 Project documents and 

evaluations 

 Document 
analysis 

 

  In what ways are long-term emerging effects to the project foreseen?  Level of coherence between project 
expected results and project design 
internal logic 

 Environment 
Coordination (Office of 
the president), MDS; 
Project team, UNDP  

 Interviews 

  Were the relevant representatives from government and civil society 
involved in project implementation, including as part of the project 
steering committee? 

 Level of coherence between project design 
and project implementation approach 

 Project partners and 
relevant stakeholders 

 Document analysis 

  Was an intergovernmental committee given responsibility to liaise with 
the project team, recognizing that more than one ministry should be 
involved? 

   Level of coherence between project design 
and project implementation approach 

 Project documents and 
evaluations 

 Document analysis 

Efficiency: Was the project implemented efficiently, in-line with international and national norms and standards? 

  Was adaptive management used and if so, how did these modifications 
to the project contribute to obtaining the objectives? 

 Quality of existing information systems 
in place to identify emerging risks and 

other issues 

 Project documents and 

evaluations  

 Document analysis 

  How did institutional arrangements influence the project’s achievement 
of results? 

 Quality of risk mitigations strategies 
developed and followed 

 ROGB, MDS; WLA; 
Environment 
Coordination (Office of 
the president) ; Project 
team, UNDP 

 Interviews 

  Were the indicators provided in the Project Document effectively used 
for measuring progress and performance? 

 Occurrence of change in project design/ 
implementation approach (i.e. 
restructuring) when needed to improve 
project efficiency 

 Project documents and 
evaluations  

 Environment 
Coordination (Office of 
the president); NIMOS, 
Min of Finance Project 
team, UNDP 

 Interviews 
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  Were baseline conditions, methodology and roles and responsibilities 
well-articulated at project start-up? 

 Occurrence of change in project design/ 
implementation approach (i.e. 
restructuring) when needed to improve 
project efficiency 

 Project documents   Interviews; 
Document analysis 

 Sustainability: To what extent are there financial, institutional, social-economic, and/or environmental risks to sustaining long-term project results? 

  In what way may the benefits from the project be maintained or 
increased in the future? 

 See indicators in project document 
results framework and log frame 

 Project documents and 

reports 

 

 Document analysis 

  Is there sufficient public/stakeholder awareness in support of the 
project’s long-term objectives? 

 Evidence that particular 
partnerships/linkages will be sustained 

 NIMOS, Project team, 

UNDP; Grantees 

 Interviews 

  Which of the project’s aspects deserve to be replicated in future 
initiatives? 

 Evidence that particular practices will be 
sustained 

 NIMOS, Project team, 
UNDP;
 Environment 
Coordination (Office of 
the president); 

 Interviews 

  Do the legal frameworks, policies, and governance structures and 
processes within which the project operates pose risks that may 
jeopardize sustainability of project benefits? 

 Evidence that Mainstreaming has taken 
place and SLM concepts are integrated in 
multiple sectors’ policies. 

 Project documents and 

reports 

 Document analysis 

Impact: Are there indications that the project has contributed to, or enabled progress toward, reduced environmental stress and/or improved ecological status?   

  Are there verifiable reductions in stress on ecological systems?  See indicators in project document results 
framework and log frame 

 Project documents and 

evaluations 

 Document analysis 

  Is there demonstrated progress towards these impact achievements?  NFIS; national portals and websites   SBB 

 Project team 

 Project partners and 
relevant stakeholders 

 Interviews 

DocuSign Envelope ID: C6DFF141-367D-494D-84AC-5EBB0EDEDF8B



 
 

Annex III: Example Questionnaire used for data collection 

 

Relevance 

1 - How realistic were the project’s intended outcomes?  

2 - Does the project support national environmental Objectives? 

3 - Were the project’s objectives and components relevant, according to the social and political context? Are 

they still relevant? 

4 - Have stakeholders and final beneficiaries been involved in the project design? 

5 - Were lessons from other relevant projects properly incorporated into the project design? 

6 - Were counterpart resources (funding, staff, and facilities), enabling legislation, and adequate project 

management arrangements in place at project entry? 

7 - Is the project design coherent with national realities and existing capacities? 

8 - Are the stated assumptions and risks logical and robust? And did they help to determine activities and planned 

outputs? Are they in line with UNDP CDP priorities? 

Effectiveness 

9 - To what extent were project results achieved? (logframe) 

10 - In what ways are long-term emerging effects to the project foreseen? (coherence between project expected 

results and project design internal logic) 

11 - Which were the main causes of delay, have they been resolved? 

12 - Were the relevant representatives from government and civil society involved in project implementation, 

including as part of the project steering committee? 

13 - Was an intergovernmental committee given responsibility to liaise with the project team, recognizing that 

more than one ministry should be involved? 

14 - Do local and national government stakeholders support the objectives of the project?  Do they continue to 

have an active role in project decision-making that supports efficient and effective project implementation? 

15 - Are monitoring tools aligned or mainstreamed with national systems?  Do they use existing information? Are 

they efficient? Are they cost-effective? Are additional tools required? How could they be made more 

participatory and inclusive? 

16 - Are sufficient resources being allocated to monitoring and evaluation? 

17 - How do you judge the support provided by the GEF Partner Agency (UNDP)? 

18 - Is communication regular and effective? Are there key stakeholders left out of communication? Are there 

feedback mechanisms when communication is received? 

Efficiency 

19 -Was adaptive management used and if so, how did these modifications to the project contribute to obtaining 

the objectives? (Quality of existing information systems in place) 
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20 - Have changes been made and are they effective?   

21 - How did institutional arrangements influence the project’s achievement of results? (Quality of risk 

mitigations strategies) 

22 - Were the indicators provided in the Project Document effectively used for measuring progress and 

performance? 

23 - Is there evidences of occurrence of change in project design/ implementation approach to improve project 

efficiency? 

24 - Were baseline conditions, methodology and roles and responsibilities well-articulated at project start-up? 

25 - Have changes to fund allocations been made? In case are the appropriate and relevant? 

26 - Does the project have the appropriate financial controls, including reporting and planning, that allow 

management to make informed decisions regarding the budget and allow for timely flow of funds? 

27 - Is co-financing being used strategically to help the objectives of the project? Is the Project Team meeting 

with all co-financing partners regularly in order to align financing priorities and annual work plans? 

28 - To what extent has stakeholder involvement and public awareness contributed to the progress towards 

achievement of project objectives? 

 

Sustainability 

29 - In what way may the benefits from the project be maintained or increased in the future? 

30 - Are already there (or foreseen) other funding source to continue the project activities? (Financial risks to 

sustainability) 

31 - Is there sufficient public/stakeholder awareness in support of the project’s long-term objectives? 

32 - Do the various key stakeholders see that it is in their interest that the project benefits continue to flow?  

33 - Is there sufficient public / stakeholder awareness in support of the long-term objectives of the project? 

34 - Are there any social or political risks that may jeopardize sustainability of project outcomes? 

35 - Which of the project’s aspects deserve to be replicated in future initiatives? 

36- Do the legal frameworks, policies, and governance structures and processes within which the project 

operates pose risks that may jeopardize sustainability of project benefits? 

37 - Has mainstreaming taken place and SLM concepts are integrated in multiple sectors’ policies? 

Impact 

38 -Are the project able to provide sustainable development benefits, as well as global environmental benefits? 

Are there verifiable reductions in stress on ecological systems? 

Is there demonstrated progress towards these impact achievements? 

39 - Are private sector representative of the medium or large-scale mining industry included to the Project 

Board? 

Gender 
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40 - Were relevant gender issues (e.g. the impact of the project on gender equality in the programme country, 

involvement of women’s groups, engaging women in project activities) raised in the Project Document?  

41 - What can the project do to enhance its gender benefits?  

42 - How does the project engage women and girls?  Is the project likely to have the same positive and/or 

negative effects on women and men, girls and boys?   

43 - Do the Executing Agency/Implementing Partner and/or UNDP and other partners have the capacity to deliver 

benefits to or involve women? how? 

44 - What is the gender balance of project staff? What steps have been taken to ensure gender balance in project 

staff? 

45 - What is the gender balance of the Project Board? What steps have been taken to ensure gender balance in 

the Project Board? 

46 - Are gender issues incorporated in monitoring systems? 

47 - Are there any legal, cultural, or religious constraints on women’s participation in the project? 

48 - Have any required social and environmental assessments and/or management plans been prepared in the 

reporting period? 
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Annex IV: MTR Ratings Scale 

 

Ratings for Progress Towards Results: (one rating for each outcome and for the objective) 

6 
Highly Satisfactory 
(HS) 

The objective/outcome is expected to achieve or exceed all its end-of-project targets, without 
major shortcomings. The progress towards the objective/outcome can be presented as “good 
practice”. 

5 Satisfactory (S) 
The objective/outcome is expected to achieve most of its end-of-project targets, with only minor 
shortcomings. 

4 
Moderately 
Satisfactory (MS) 

The objective/outcome is expected to achieve most of its end-of-project targets but with 
significant shortcomings. 

3 
Moderately 
Unsatisfactory (HU) 

The objective/outcome is expected to achieve its end-of-project targets with major shortcomings. 

2 Unsatisfactory (U) The objective/outcome is expected not to achieve most of its end-of-project targets. 

1 
Highly 
Unsatisfactory (HU) 

The objective/outcome has failed to achieve its midterm targets, and is not expected to achieve 
any of its end-of-project targets. 

 

Ratings for Project Implementation & Adaptive Management: (one overall rating) 

6 
Highly Satisfactory 
(HS) 

Implementation of all seven components – management arrangements, work planning, finance 
and co-finance, project-level monitoring and evaluation systems, stakeholder engagement, 
reporting, and communications – is leading to efficient and effective project implementation and 
adaptive management. The project can be presented as “good practice”. 

5 Satisfactory (S) 
Implementation of most of the seven components is leading to efficient and effective project 
implementation and adaptive management except for only few that are subject to remedial action. 

4 
Moderately 
Satisfactory (MS) 

Implementation of some of the seven components is leading to efficient and effective project 
implementation and adaptive management, with some components requiring remedial action. 

3 
Moderately 
Unsatisfactory (MU) 

Implementation of some of the seven components is not leading to efficient and effective project 
implementation and adaptive, with most components requiring remedial action. 

2 Unsatisfactory (U) 
Implementation of most of the seven components is not leading to efficient and effective project 
implementation and adaptive management. 

1 
Highly 
Unsatisfactory (HU) 

Implementation of none of the seven components is leading to efficient and effective project 
implementation and adaptive management. 

 

Ratings for Sustainability: (one overall rating) 

4 Likely (L) 
Negligible risks to sustainability, with key outcomes on track to be achieved by the project’s closure and 
expected to continue into the foreseeable future 

3 
Moderately Likely 
(ML) 

Moderate risks, but expectations that at least some outcomes will be sustained due to the progress 
towards results on outcomes at the Midterm Review 

2 
Moderately Unlikely 
(MU) 

Significant risk that key outcomes will not carry on after project closure, although some outputs and 
activities should carry on 

1 Unlikely (U) Severe risks that project outcomes as well as key outputs will not be sustained 
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Annex V: MTR mission itinerary 

   

Guido Mattei (international consultant) and Ria Jharap (national consultant) 
11-30-2021 

 
Mission Report 

 

 

Midterm Review EMSAGS Project 
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Introduction 

With the EMSAGS project in its midterm, an independent external midterm review (MTR) is currently 

carried out by an international consultant, Guido Mattei, supported by a national consultant, Ria 

Jharap. Due to the Covid pandemic with its fourth wave ongoing in the country, the situation is not 

safe enough for the international consultant to visit the country, thus the MTR being conducted 

remotely with on the ground support from the national consultant. The MTR is supposed to be finalized 

end of November 2021.  

As part of the MTR, next to consulting local authorities and partners of the EMSAGS project, a field 

mission to the hinterland was projected to take place with the aim to perform site-visits and consult 

stakeholders such as small scale miners as they are the beneficiaries of the said project.  However due 

to the ongoing Covid pandemic in the country, field mission and physical interviews were not possible, 

resulting in consulting all relevant stakeholders, including those based in Paramaribo, remotely. 

Background and Purpose 

The EMSAGS (Environmental Management of Suriname Artisanal Goldmining Sector) project seeks to 

improve the environmental management of mining in Suriname, particularly small-scale gold mining 

by removing the barriers to the successful application of environmentally responsible gold mining 

techniques in artisanal small-scale mining in order to contribute to biodiversity conservation, climate 

change mitigation, and reduction of land degradation. 

The project’s four outcomes are: 

1. Institutional capacity, inter-institutional coordination and availability of funding increased for 

improved management of ASGM; 

2. Policy and planning framework for the management of the environmental impacts of ASGM 

strengthened; 

3. Uptake of environmentally responsible artisanal and small-scale gold mining practices 

increased; 

4. Knowledge availability and sharing increased at the national and regional scale on 

environmentally responsible ASGM. 

Outcomes 1 and 2 focus on the policy level and addresses policy and institutional constraints to 

improve management of the ASGM sector. Environmentally responsible mining practices (ERMPs) and 

technologies play an important role in outcome 3. Demonstrating these practices and technologies, 

the miners will learn about the environmental and economic benefits. Outcome 4 will implement an 

up scaling strategy including knowledge sharing based on the lessons learned from the outputs of 

outcome 3. 

Stakeholders, such as the government institutions, UNDP, partners in the EMSAGS project including 

the mining companies, artisanal small scale miners (the beneficiaries) and NGOs all play an important 

part in all 4 outcomes. As such, these stakeholders were interviewed with the purpose of taking stock 

of status in progress of the EMSAGS project and its implementation process.  
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Virtual Interviews 

As mentioned before, field visits and physical interviews were not possible due to the Covid pandemic, 

thus all interviews toke place virtually using telephone and Zoom with support from the PMU EMSAGS 

within the period 4 October 2021 – 25 October 2021. A total of twenty-two (22) interviews were 

carried out as the consultants preferred to have one-on-one interviews. All interviews were managed 

in a confidential way. Table 1 depicts an overview of all interviewees. 

Table 1: Overview of interviewed stakeholders 

Stakeholder/ Organisation Representative Function 

 
NIMOS 

 

Anil Pershad Interim Project Manager 

PMU Minouschka Fernand  Finance and Administrative officer 

  Stephan Metcalf Chief Technical Advisor 

  Patience Singo ERM expert 

  Gina Griffith Legal Adviser 

  Cedric Nelom Acting Director NIMOS 

UNDP Margaret Jones Williams Deputy Resident Representative 

  Bryan Drakenstein CO Focal Point/ Progamme Specialist, 
Energy and Environment 

  Anuradha Khoen Khoen Programme Assistant Energy & 
Environment  

  Alexandra Fischer Regional Technical Advisor 

Ministry Of Natural 
Resources 

Mr. Dave Abeleven former Permanent Secretary, before 
election of May 2020 

  Ms. Thania Chin A Lin Secretary to the Minister 

  Ms. Angela Monorath Deputy Director Mining 

  Mr. David Abiamofo Minister of Natural Resources 

Ministry of Spatial Planning 
and Environment 

Mr. Ritesh Sardjoe Permanent Secretary Environment 

  Mrs. Merdith Cumberbatch Policy adviser 

WWF Farzia Hausil Governance Coordinator WWF 

Artisanel Gold Council Marieke Heemskerk Consultant AGSM and Gender 

Grassalco Wesley Rozenhout President Grassalco 

IAMGold (Rosebel 
Goldmines) 

Jerry Finisie Sustainability Manager IAMGOLD 

  Marijke Agwense Small scale mining  IAMGOLD 

Newmont Winston Wielson ASM Chief 

SEMIF  Vishal Premchand Chair of SEMIF 

Small scale miner Erwin Kamil  Camp Mining, a small scale gold mining 
company 

Small scale miner Jurgen Plein Secretary Small scale miners organisation 
'Makambao' 

Small scale miner Mr. Naana Camp Mining, a small scale gold mining 
company 

Consultant Ingela Sitaram Former Projct Manager (PMU EMSAGS) 

Consultant Annette Tjon Sie Fat Gender expert 
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The consultants contacted also other stakeholders for an interview, unfortunately with no response 

(see table 2). 

Table 2: Contacted stakeholders with no response 

Stakeholder/ Organisation Representative Function 

Ministry of Spatial Planning and 
Environment 

Silvano Tjong-Ahin Minister 

UNDP Jairo Valverde Bermudez UNDP Resident Representative 
for Suriname and Guyana 

Ministry of Natural Resources, 
FPIC unit 

 Fidelia Graand-Galon FPIC expert 

  

During the interviews, the consultants focused questions around the following main criteria: 

 The relevance of the project (e.g. are intended outcomes still realistic, are objectives still 

relevant) 

 Effectiveness of the project (e.g. what challenges are causing delays, any signs of progress 

toward outcomes, monitoring of the project) 

 Efficiency of the project (e.g. how did challenges be overcome, adaptive management) 

 Sustainability of the project (e.g. financial/social/political/environmental risks to 

sustainability, sufficient awareness in support of long term objectives) 

 Impact achievements (also considering the other ongoing mining projects) 

 Stakeholder involvement and Gender (e.g. gender issue within the project)  

Annex 1 provides a full list of questions used as a guidance for the semi structured interviews. 

Below table 3 presents an overview of statements, quotations and observations from the interviews, 

structured according to the above mentioned criteria. This complements the comprehensive overview 

of the findings from all interviews which can be found in the presentation “MTR Initial Findings”, shared 

with the Project Board and the UNDP on October 30th, 2021. 

 

Table 3: Extractions from the interviews in terms of statements, quotations and observations 

Criteria Factual statements, quotations and observations from the interviews 

Relevance of the 

project 

( incl. Project design, 

Objectives etc) 

All interviewees firmly expressed the relevance of the project still being very much 

actual as the ASGM contributes up to 40% of the gold sector. Second, mining is the 

main driver for deforestation and degradation in the country and Suriname is the 

most forested country in the world. The project also reflects relevance in getting 

Suriname up to sign to the Minamata convention. And with this project, together 

with the MIA and the NAP, Suriname will be able to implement the Minamata 

convention. 
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 The project is in line with national policy and will enable Suriname reaching other 

national goals and commitments we made international. 

 The objectives remains fully valid. They improve the management of ASGM and 

promote uptake of environmentally responsible small scale mining technologies. 

 The interpretation and limitations in the PRODOC needs to be revised. The PRODOC 

can be interpreted in different directions and ways. 

 In my opinion, this project was written without having the proper knowledge of 

small scale mining. 

 I had a few doubts. Like which alternative technology will they present in the MTEC. 

Every site is different. So you can’t have one type of equipment for all mining sites. 

They also didn’t take into account the scale of the operation. Also who’s going to 

manage the gold that is generated? 

 The PRODOC needs to be changed on the operational aspects of the MTECs, not on 

the final objectives. Those are okay.  

  

Effectiveness of the 

project 

 

Institutional issues are important causes of delay in terms of lack of capacity, lack 

of following up, and lack of timely decision making. Issues have been brought up in 

the meetings time and time again, and there have been no follow up.   

 The project can not only focus on the outcome related to the MTECs. 

The project also has other outcomes related to knowledge management, capacity 

building and policy works. In terms of policy works, an analysis is needed regarding 

the differences and similarities on policy works between the World Bank loan 

project and this project.  The PRODOC commits a certain policy works. 

 It’s been very frustrating overseeing this project. Lack of institutional decision 

making in the selection of MTECs sites. 

 Nimos wants to have mining sites in areas with only tailing management, sites that 

are already been deforested. Where the MNR or some of the stakeholders are 

interested in demonstrating the whole mining-cycle. 

This discussion also causes delays in progress. 

 Setting up MTECs only in areas where there is tailing, can be a pre-limited and 

unrealistic approach. 

 Some interviewees are aware of the indicators of the logical framework, but as 

there are no results yet, they find it far too early to use the Logical framework as a 

monitoring tool. 

 Having the project run by two different institutions (MNR and NIMOS) is not 

working well. 

  

Efficiency of the project 

 

Adaptive management was not sufficient enough. Focus was too much on the site 

location of the MTECs and not that much on the other outcomes of the project 

related to knowledge management, policy outcomes and capacity building. Due to 

the Covid-pandemic, visits to the interior were not possible in addition to the 

excursion to French-Guiana.  

 The PM does not have a final say in a lot of things. The PM is in practice just an 

administrative officer and does not have the mandate to make decisions.  

 The responsibilities are split between the ministry of SP&E and MNR. Cooperation 

between the ministries is not efficient enough. 

 Have one institution. And that institution should be able to work in a flexible way 

with the PRODOC. The PRODOC should be a living organism. It was written 5-7 years 

ago and some things have changed.  
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 You need a management that is flexible, non-hierarchical and has creativity. 

  

Sustainability of the 

project 

Risks will be higher, because environmental friendly technologies will be tested that 

have never been tested in Suriname. If it fails, you will never get the cooperation of 

those miners again. So, it is much safer to do the pilot close to Paramaribo, easy to 

access and act if anything happens or is needed. 

 One of the challenges is that the PMU is understaffed with only the project 

coordinator and financial officer. That is not enough. They need more technical 

people. Consultations in the field are needed. 

 The UNDP is losing its role as the organization that needs to make sure that the 

project is going along. 

 The legal framework is outdated, but the mining sector is very much advanced. The 

law is actually not on-par with the actual situation. The law should provide a better 

platform, which everybody has to respect. Should make it easier for the project to 

strive. The environmental law is not yet enforced. When the framework is not 

working well, it becomes a weakness. 

 Miners need to learn how to use their money, learn how to invest. And looking at 

funding opportunities. There were discussions to set up a fund. 

 The key word for implementing this project is trust. If the miners don’t trust we 

won’t get any results vice versa. You need to look what has been done, learn from 

that and try to create the trust. 

 The small-scale miners want to see actions, otherwise they won’t believe in the 

project. If we’re still talking they won’t have trust. 

  

Impact achievements There hasn’t been much progress yet. Now the project starts to work on community 

engagement.  But from a broader strategic perspective we have been able to bring 

in other partners onboard.  Talking to WWF and ARM, coordinate the collaboration 

in working. Also, we engage Newmont and we try to find how to collaborate 

EMSAGS project with their own project. 

 Important is to demonstrate good results, in terms of mercury reduction, 

alternatives, the environment. This could inform policymaking. 

 There has to be a stronger coordination between EMSAGS and MNR at the local 

level. Making sure that everybody owns these results. 

 EMSAGS should start focusing on trying to help engage legal changes in mining 

sector. Is a really important first step. Otherwise these mining projects make no 

sense. 

 The institutional framework needs to be strengthened. The GMD must be able to 

go to the field to control it. At the moment the GMD hasn’t been going to the field 

for years. We can do some haphazard small projects, but it doesn’t really make 

sense. 

 If you have some shaking tables distributed on pilot site, nobody will use them after 

the project. Mercury is working fantastically; it is doing the job very well. 

  

Stakeholder 

involvement and 

Gender 

The small scale miners understand the impact mining has on the environment, but 

my experience is that they are not primarily driven by the environmental 

protection. They truly believe that the environment can correct itself. If you talk to 

them they will tell you that old mining pits have correct themselves, grass is growing 

again, fish can be see etc. 
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 The small scale miners are mainly driven by the financial aspect. That’s why they 

are still interested in the environmental friendly technics, because they have heard 

that using those methods will yield more gold. They are driven by the profit. 

 The miners are eager to learn the environmental mining technics mainly because 

they understand that the yield is much higher than when using their own mining 

methods. They expressed the need in financial support in buying the environmental 

friendly mining equipment. 

 Engaging with these guys is not easy. Not easy to get them involved.  You will only 

get them involved if you can improve their lives. 

 After the first stakeholder Platform meeting in July 2019, the beneficiaries were not 

involved in the process of the project. There was also no communication between 

the PMU/Ministries and beneficiaries. 

 I would advise that the communication line between the co-financers and 

PMU/MNR can be improved/ updated. 

 Men are mostly involved in the mining sector. The project promotes using 

environmental technics, but the miners can also chose to shift to other income 

activities. Women and children are then the direct beneficiaries from this. 

 ASGM is really a male oriented sector. There is no gender balance. In this area there 

is only female active and she has just stopped with mining recently. You have the 

brothels, some women are in management position, but overall the women act as 

cooks, cleaning ladies, pleasure activities etc. You don’t see many local women here, 

mostly from Brazil and Dominican Republic. Chinese women play an important role 

in Paramaribo when equipment is bought and when they have to look for laborers 

to go into the mines. 
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Annex VI: List of persons interviewed 

Stakeholder/ Organisation Representative Function 

 
NIMOS 

 

Anil Pershad Interim Project Manager 

PMU Minouschka Fernand  Finance and Administrative officer 

  Stephan Metcalf Chief Technical Advisor 

  Patience Singo ERM expert 

  Gina Griffith Legal Adviser 

  Cedric Nelom Acting Director NIMOS 

UNDP Margaret Jones Williams Deputy Resident Representative 

  Bryan Drakenstein CO Focal Point/ Progamme Specialist, 
Energy and Environment 

  Anuradha Khoen Khoen Programme Assistant Energy & 
Environment  

 GEF regional focal point Alexandra Fischer Regional Technical Advisor 

Ministry Of Natural 
Resources 

Mr. Dave Abeleven former Permanent Secretary, before 
election of May 2020 

  Ms. Thania Chin A Lin Secretary to the Minister 

  Ms. Angela Monorath Deputy Director Mining 

  Mr. David Abiamofo Minister of Natural Resources 

Ministry of Spatial Planning 
and Environment 

Mr. Ritesh Sardjoe Permanent Secretary Environment 

  Mrs. Merdith Cumberbatch Policy adviser 

WWF Farzia Hausil Governance Coordinator WWF 

Artisanel Gold Council Marieke Heemskerk Consultant AGSM and Gender 

Grassalco Wesley Rozenhout President Grassalco 

IAMGold (Rosebel 
Goldmines) 

Jerry Finisie Sustainability Manager IAMGOLD 

  Marijke Agwense Small scale mining  IAMGOLD 

Newmont Winston Wielson ASM Chief 

SEMIF  Vishal Premchand Chair of SEMIF 

Small scale miner Erwin Kamil  Camp Mining, a small scale gold mining 
company 

Small scale miner Jurgen Plein Secretary Small scale miners organisation 
'Makambao' 

Small scale miner Mr. Naana Camp Mining, a small scale gold mining 
company 

Consultant Ingela Sitaram Former Projct Manager (PMU EMSAGS) 

Consultant Annette Tjon Sie Fat Gender expert 
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Annex VII: List of documents reviewed 

Reviewed Documents 
 

EMSAGS Project Document 

GEF PIF Project Identification Form 

Annual Workplans (2019, 2020, 2021) 

Project Implementation Review (PIR) documents, Year 2018-2019, Year 2019 – 2020 and Year 2020 – 2021 

Project Board Minutes of meetings (2019, 2020, 2021) 

Inception Report (May 2019) 

Stakeholders Platform minutes from June 2019 

NIMOS – MNR Agreement 

Stakeholders Engagement Plan (Annex L ProDoc) 

Gender Mainstreaming Plan (Annex N ProDoc) 

Capacity Scorecard (Annex Q ProDoc) 

Expenditure overview tables (2019, 2020, 2021) 

CDR Combined Delivery Reports (2018, 2019) 

Procurement plants (2019, 2020, 2021) 

The Mining Decree (1986) 

The Mining Act (draft) (2004) 

Environmental Assessment Guidelines Volume II – Mining (2005) 

Nationally Determined Contributions (NDC, 2020) 

National Climate Change Policy, Strategy and Action Plan for Suriname 2014-2021 (NCCPSAP, 2015) 

Development Plan (OP) 2017-2022 

Environmental Framework Act (2020) 

Minamata Convention (ratified 2018) 

National REDD+ Strategy 
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Annex VIII: Signed UNEG Code of Conduct form 

 

Evaluators/Consultants: 

1. Must present information that is complete and fair in its assessment of strengths and weaknesses so that decisions 
or actions taken are well founded.  

2. Must disclose the full set of evaluation findings along with information on their limitations and have this accessible 
to all affected by the evaluation with expressed legal rights to receive results.  

3. Should protect the anonymity and confidentiality of individual informants. They should provide maximum notice, 
minimize demands on time, and respect people’s right not to engage. Evaluators must respect people’s right to 
provide information in confidence, and must ensure that sensitive information cannot be traced to its source. 
Evaluators are not expected to evaluate individuals, and must balance an evaluation of management functions with 
this general principle.  

4. Sometimes uncover evidence of wrongdoing while conducting evaluations. Such cases must be reported discreetly 
to the appropriate investigative body. Evaluators should consult with other relevant oversight entities when there is 
any doubt about if and how issues should be reported.  

5. Should be sensitive to beliefs, manners and customs and act with integrity and honesty in their relations with all 
stakeholders. In line with the UN Universal Declaration of Human Rights, evaluators must be sensitive to and 
address issues of discrimination and gender equality. They should avoid offending the dignity and self-respect of 
those persons with whom they come in contact in the course of the evaluation. Knowing that evaluation might 
negatively affect the interests of some stakeholders, evaluators should conduct the evaluation and communicate its 
purpose and results in a way that clearly respects the stakeholders’ dignity and self-worth.  

6. Are responsible for their performance and their product(s). They are responsible for the clear, accurate and fair 
written and/or oral presentation of study limitations, findings and recommendations.  

7. Should reflect sound accounting procedures and be prudent in using the resources of the evaluation. 
8. Must ensure that independence of judgement is maintained and that evaluation findings and recommendations are 

independently presented. 

9. Must confirm that they have not been involved in designing, executing or advising on the project being evaluated. 

 
MTR Consultant Agreement Form  
 
Agreement to abide by the Code of Conduct for Evaluation in the UN System: 
 
Name of Consultant: ___GUIDO MATTEI______________________________________________________ 
 
Name of Consultancy Organization (where relevant): __________________________________________ 
 
I confirm that I have received and understood and will abide by the United Nations Code of Conduct for 
Evaluation.  
 
Signed at __Terracina (Italy)___________________  (Place)     on __07/01/2022_____________________    (Date) 
 
Signature: 
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Annex IX: Signed MTR Final report clearance form 

 
(to be completed by the Commissioning Unit and RTA and included in the final document 

 

Midterm Review Report Reviewed and Cleared By: 
 
Commissioning Unit (M&E Focal Point) 
 
Name: _____Ruben Martoredjo________________________________________ 
 

Signature:_ _______________________    Date: __25-01-2022_ 
 
Regional Technical Advisor (Nature, Climate and Energy) 
 
Name: __Alexandra Fischer___________________________________________ 
 
Signature:__________________________________________    Date: _______________________________ 
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	123. These M&E activities are included in the annual GEF PIR quality assessment reports and related ratings and reported in the UNDP ROAR. Three PIRs are already available: 2019, 2020, 2021. Performance concerns were flagged in the GEF PIRs and these ...
	124. The UNDP-GEF Regional Technical Advisor and the UNDP-GEF unit also provide additional support for M&E and implementation quality assurance and troubleshooting.
	All the stakeholders interviewed did not complain about any problems towards UNDP, on the contrary they expressed a positive opinion on its work and support.
	125. UNDP officers are fully involved in the project implementation and overseeing. However, in the first 2 years they should have pushed in a more effectively way the governments to take decisions and carry out their activities.  In the past, there h...
	126. The Implementing Partner MNR/NIMOS is responsible for providing any and all required information and data necessary for timely, comprehensive and evidence-based project reporting, including results and financial data, as necessary and appropriate...
	127. However, as previously mentioned, their M&E activities lack adequate resources to be effective.
	128. NIMOS showed difficulties in managing the project i.e. in developing contracting processes for the PMU personnel, as a result the PMU never operated with the complete personnel that was envisaged.
	129. NIMOS did not provide proper support in contracting processes for consultants, so most of the contracting process took more time than needed relying only on technical people with not much experience in these processes.
	130. Strategic and technical Leadership from NIMOS needs to be strengthened. NIMOS will also need to consider strengthening its capacities to support its Director engaging in high political level discussion on the project alternatives, identified as p...
	131. High level engagement is especially needed. NIMOS, with the support of relevant Ministers, UNDP and the Project team, needs to start the engagement at higher level especially in the next phase of the project implementation to carry out MTEC and l...
	132. There are unclear and overlapping responsibility among government institutions related to the environmental sector. Four ministries are involved in the EMSAGS project but as reported by a NIMOS´s analysis, almost all ministries have some environm...
	133. If MNR wants to delegate all the main day-to-day executing to NIMOS, then the latter need to be clearly informed and instructed on that. If MNR still wants to retain decision making, then they need to make decisions quickly.  But in the current s...
	134. After the recent elections, MNR has a different view on the project objectives and pilot sites. This was one of the main causes of delay.

	4.3.2 Work planning
	135. Adaptive management has not really materialized. Staffing the PMU took longer than expected. The unavailability of suitable candidates resulted in an extensive recruitment time, especially for the PM position. Unavailability of suitable candidate...
	136. Given the challenges, an interim PM was appointed, but the duration of interim PM was not clear and could have been shorter, or clear decision on the next steps had to be taken earlier.
	137. The recruitment of other support positions such as Chief Technical Advisor (CTA), Communications Consultant and Engagement consultant has also proven challenging. For a long time, there was no response to the CTA position. It took three rounds of...
	138. The M&E position was initially filled in (Nov, 2018), but soon the M&E officer resigned. The position will be removed from the PMU and placed in the NIMOS/NMA (Nationale Milieu Autoriteit) organization structure as decided in the PB meeting on No...
	139. Advertisement for the ESI position did not yield any response. The board decided in August 2021 to switch from an individual to a consultancy firm that has been contracted.
	140. Changes also happened in the management of the project. An agreement was made between MNR and NIMOS, where the overall implementation responsibility stays with MNR and the daily execution of the project is done by NIMOS. The change in management ...
	141. The project works through the Ministry of Natural Resources and NIMOS, in coordination with other governmental and non-governmental partners. Before the May 25th, 2020 election, the Environmental Office within the Cabinet of the President was res...
	142. With the approval of Suriname's Environmental Framework Act (May 2020), NIMOS will become the National Environmental Authority. On the medium term this should lead to strengthen environmental management framework however, on the short term this p...
	143. From the very start of the implementation of the project there have been many issues in selection of the MTECs sites. The problem is that MTECs set up is one of the four project outcomes, and this leads to delays in progress.
	144. The issues related to the MTECs that are frequently discussed in the PB meeting are:
	147. Execution of Activities has been challenging and negatively affected by external conditions and factors. Identification of gaps, shortfalls and constraints ensure that corrective actions can be taken in a timely manner to alleviate any further ri...

	4.3.3 Finance and co-finance
	148. In addition to the GEF funding, the project can benefit from co-financing from different sources that are reported in the following table.
	Table 6: project co-financing
	149. The UNDP, as GEF agency for this project, provides project management cycle services. GEF project finance is managed by UNDP as part of its fiduciary responsibilities; UNDP staff is involved as well as the staff of the MNR. PMU include a financia...
	150. The total cost of the project is 29,721,041 USD, of which only 1,50% (about 446.902 USD) was spent so far. It includes equipment, vehicles, computers, support to the GMD, it however excludes co-financing resources such as the interim PM, rent of ...
	151. The total amount of expenditures corresponds to GEF funding, whose total amount is 7,589,041 USD, so the percentage of GEF funds used is 5,89%.
	This corresponds to the status of the project in June 2021. Expenditure which has taken place after June 2021, has not yet been formalized on CDR level and are not available for this review.
	152. The GEF expenditure for each project component in USD is reported in the following table:
	Table 7: project expenditure per component
	Figure 5. Cumulative Disbursement
	158. The PMU financial officer has a record of everything that goes through the PMU.
	Co-financing:
	159. The status of the co-financing at the time of the mid-term review is reported in the following table.
	Table 8: Co-financing table
	160. UNDP is not charging it’s time to the project budget, as this is being covered by the agency fee. But from the interview held with the PMU staff, it seems they are not aware that UNDP is not charging its oversight time to the project budget.
	161. It is also not clear how much was spent as in-kind budget. The government institutions were not able to provide the consultants with data on their co-financing. No administration kept data regarding co-financing, in addition, the design of the fo...
	162. Other parties haven't taken any action yet, so no co-financing was needed and used by them. WWF wants to align their current activities with the EMSAGS project and have a coordinated implementation of both projects. There is mutual agreement to d...

	4.3.4 Project-level monitoring and evaluation systems
	163. There are annual reports of the Project (Project Implementation Reports- PIRs), also minutes from meetings held by the Project Board, the PMU, as well as minutes of meetings held with other institutions.
	164. In the Project Board meeting of 4 August 2021 it was decided for enhancement of monitoring and communication with management of project implementation through formalization of biweekly monitoring and technical working groups meeting and to share ...
	165. The ERM consultant designed community-based monitoring activities to build the evidence base on the environmental, economic, and social benefits of the piloted ERM practices in the demonstration sites, that will be part of the training program; t...
	166. However, the project lacks proper Monitoring and Evaluation (M&E) activities.
	There is no active indicator tracking system that provides a real-time update on the status of the indicators. Currently the project tracks its M&E reporting to the PMU manually. A M&E expert is still missing. The former M&E officer had drafted an M&E...
	167. No own monitoring systems are used in the ministries, but when NIMOS will becomes the National Environmental Authority it will have its own monitoring system and staff.
	168. Monitoring against the expected output needs to be strengthened. Monitoring is included in the annual workplan, but it needs to be elaborated a bit more. It should look at each activity and see if it was done, and if not, explain why. Monitoring ...
	169. The project should set a multi-layered M&E implementation which involves several government departments, and local and international partner agencies and consultants working together to prepare baseline assessments, deliver technical monitoring r...

	4.3.5 Stakeholder engagement
	171. During the project implementation phase, a Project Implementation Inception workshop was organized in February 2019 and a stakeholder platform meeting in May 2019, with the participation of the government, NGOs, Indigenous and Tribal People group...
	172. The stakeholder engagement plan was developed, it was well planned and designed but not properly implemented. A stakeholder platform was set shortly after the inception workshop on May 14th, 2019. Stakeholders were enthusiastic at the beginning o...
	173. At the end of August 2021, NIMOS sent a letter to all the stakeholders to confirm their involvement and to re-launch the application platform. This will allow to revitalize the cooperation with all the stakeholders in order to start producing res...
	174. The project includes a comprehensive list of stakeholders involving  institutional, social and private stakeholders. The full list is reported at page 22.
	175. Stakeholder engagement faced several difficulties.  An engagement specialist was appointed by the government but he terminated his contract with the project when the new government was elected and in place. Because of Covid19 pandemic, several to...
	176. Local governmental administrations are not properly involved. The project could strengthen that engagement, working a bit closer with local governments it would also help to solve the security issues.
	177. The miners are eager to learn the environmental mining techniques mainly because they understand that the yield is much higher than when using their own mining methods. They expressed their interest in the project also because of their need in fi...
	178. It is not easy to engage small miners because they are fully committed in their working activities, they are also located in areas not easily accessible, and they are not always sedentary.
	UNDP comparative advantage
	179. The evaluation found that UNDP has a strong comparative advantage rooted in the following seven operational characteristics:
	 extensive technical know-how in the focus areas of UNDP and a portfolio of good practices;
	 established relationship with government;
	 neutrality and absence of political bias;
	 strategic position within the United Nations system;
	 experience in implementing other GEF projects;
	 emphasis on capacity development and a demand-led approach to programming;
	 flexibility to respond at the country level.

	4.3.6 Reporting
	4.3.7 Communications

	4.4 Sustainability
	4.4.1 Financial risks to sustainability
	198. Different institutions and companies already committed funds to co-finance the project since the project design.
	Large scale mining companies and bank institutions will support the development of financial mechanisms for the rehabilitation of spent mining sites, and for incentives and loans to miners to allow them to buy free mercury tools and machineries.
	199. The Project is testing the market for financing and with targeted communication can stimulate future participation by private financial institutions.
	The provision of loans is ensured with the participation by financial institutions willing to develop specialized products aimed at providing low-cost environmental financing.
	200. However, no agreements have been signed at this stage, therefore, at the time of the MTR, the above elements are not yet in place to ensure the project financial sustainability.
	201. In summary, uncertainty of government funding and continued donor support render prospect of sustaining project results moderately unlikely, with respect to the financial dimension of sustainability.

	4.4.2 Socio-economic to sustainability
	4.4.3 Institutional Framework and governance risks to sustainability
	Figure8: Timeline of Procurement and Meetings
	219. The Project Board need to take more proactive corrective action as needed to ensure the project achieves the desired results.
	220. The Board needs to adapt and evolve to an information/communication platform mode when necessary, e.g. a platform that incorporates them into a modular solution, enabling a holistic view of the inbound and outboard communications and through chan...
	221. The Project has not yet a clearly-articulated and financed long term sustainability plan, with well-defined roles and responsibilities involving the government, NGOs and local beneficiaries that have a key role in the continuation of Project bene...
	222. Institutional framework and governance risks remain relevant. At midterm, a rating of moderately unlikely is applied for this sustainability dimension. Through continued progress during the second half of the project, this rating has a strong cha...

	4.4.4 Environmental risks to sustainability
	223. If the project will succeed in implementing the MTECs, its environmental sustainability is clear since it would like to replace mercury and reduce the mining environmental impacts on soil, air and forests.
	224. ASGM operators will be trained on environmentally responsible practices over the whole mine life cycle and will be able to replicate these methods in the next mining site they move to.
	225. However, although the project aims at establishing connections which enables dialogue with indigenous peoples and maroon communities, on the use of environmental friendly mining practices, the project is not yet able to show reductions in use of ...
	There is no demonstrated progress towards its environmental impact achievements.
	226. Due to the project delays, the project was not yet able to meet its environmental objectives.
	227. The project will need to strategically engage with the final beneficiaries and small miners representative organizations to achieve its environmental results.
	228. A unlikely rating has been applied for the environmental sustainability dimension at midterm.
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