

Evaluations Management Response, Summary & Lessons Worksheet:

Management Response

Evaluation name: Sustentabilidade e Repartição dos Benefícios da Biodiversidade (BRA/00/021)

Evaluation Type: Mid Term Evaluation

Responsible Unit for Key action: Environment and Development Unit

Key action Time frame: 2001 to 2006.

Status of Key action: Completed

Issues and recommendations:

Issue: From evaluation report or management discussion	Recommendation: From evaluation report or management discussion	Management Response Agree/Disagree/Pending (if need explain and detail steps and strategy)
Lack of human resources.	To promote a public competition personnel selection to increase technical and support staff who will be able to give continuity to the project and the Executing Agency activities.	The recommendation is being followed by the project.
Continued delays in the release of budgetary and financial resources.	To guarantee the release of the budget in time of the project execution;	The Ministry of Environment is looking for new financial partnership.

Summary & Lessons learned

Summary: (can write information down or attach document to be uploaded to system)

Some activities executed by Project BRA/00/021 permit to identify that the objectives and goals, even so of slow form, is being reached. The execution of the Project indicates that its performance has been excellent in the implementation of the devices of the Convention on the Biological Diversity and in safeguarding its biological patrimony for the future generations, when providing support technician to the Ministry of Environment to define and to execute the politics, the action plan and the program of biodiversity; to establish and to co-ordinate action of management of genetic resources; to promote the sustentabilidade of the resources fishing boats; to co-ordinate and to integrate efforts to create and to manage protected areas in the federal and local levels and to develop an *ex situ* conservation, the research and the tropical botany education.

Lessons learned: (please write information down to be copied to the ERC system – do not attach document)

- The production of all the necessary material for the accomplishment of the eighth meeting of the Conference of the Parties to the Convention on Biological Diversity (COP 8) and the third meeting of the Conference of the Parties serving as the meeting of the Parties to the Biosafety Protocol (COP-MOP 3), with the participation of many actors.
- Advances in the processes of negotiation between the Government and the Productive Sector for revision of the legislation and development of referring plans of management to the access of fishing resources .
- Elaboration of politics for the protecting areas.
- Enlarging and management of the National System of Units of Conservation - Snuc.
- Implantation of the Advice of Management of the Genetic Patrimony.
- Lines of direction and Priorities for the Action Plan for Implementation of the National Politics of Biodiversity - Panbio.
- Third National Report for the Biodiversity Conference of the parties.
- Update priorities of Areas for the Conservation, Sustainable Use and Distribution of the Benefits of Brazilian Biodiversity.