

From: Ketí Chachibaia
Sent: Wednesday, December 03, 2014 3:38 PM
To: Margaret Jones Williams
Cc: Singha Ounniyom
Subject: FW: a six month no cost extension for IRAS

Dear Margaret, a 6 months extension has been granted for the IRAS project on the grounds described below. However, please note that there will be no further extension requests accepted. We should also start the preparations for the terminal evaluation next year. I would appreciate if you inform the project management and team accordingly, Many thanks, ketí

From: Adriana Dinu
Sent: Wednesday, December 03, 2014 9:54 AM
To: Ketí Chachibaia
Cc: Doungjun Roongruang; Pradeep Kurukulasuriya
Subject: Re: a six month no cost extension for IRAS

This is approved

Best

Adriana

Sent from my iPhone

On Dec 2, 2014, at 6:39 AM, Ketí Chachibaia <keti.chachibaia@undp.org> wrote:

Dear Adriana,

The first LDCF project in Lao PDR (3868) has requested a 6 month no cost extension to fully implement the exit strategy, including consolidation of knowledge and the performance of farm-based measures during the wet season (dry season results have already been observed and duly recorded). Since the demonstration of farm performance during the wet season is important for the project to generate stronger adaptation evidence, the UNDP Country Office management and the project board have agreed to this extension, they are now waiting for the UNDP-GEF clearance to move forward. I have posted the AWP, QOR, Project Director's extension request, CO approval letter, Presentations on project results and exist strategy in PIMS to back up the request. Let me know please if additional information is required to facilitate your clearance, many thanks, ketí