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Brief Description 

In response to the Supreme Electoral Tribunal 's  (TSE) request, the United Nations deployed a needs assessment 
mission (NAM) between 4 and 10 September 2019, which recommended a project be implemented focusing on 
strengthening TSE's institutional capacity, initially for the period 2020-2021 and with the possibility of extending 
it to 2024. As a result of the foregoing, in collaboration with the TSE the initiation plan aims to strengthen the 
institutional capacities of the TSE to manage and deliver electoral services more effectively, efficiently and 
transparently. Four general lines of work have been identified: a) discussions, participation and proposals for 
regulatory reforms; b) institutional upgrades; c) election training and civic education and d) technical-election 
support to TSE, these lines of work involve components on gender and inclusion. 
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I. PURPOSE AND EXPECTED OUTPUT 

This Initiation Plan aims to strengthen the institutional capacities of the TSE to manage and deliver 
electoral services more effectively, efficiently and transparently. El Salvador is in a process of 
democratic consolidation that includes the strengthening of its electoral processes in the short and 
long term, in which parallel to face the institutional challenges of improving the quality of the electoral 
services, the Electoral Tribunal must respond to the challenge of organizing the next elections to 
guarantee the voice of the citizenry. 

Over the last 10 years, the rules in the Salvadoran electoral system have undergone substantial 
changes; however, there have been no institutional changes to enable it to respond to the new 
challenges. Thus, since the signing of the Peace Accords in 1992, the TSE has been affected by a 
combination of circumstantial and incremental reforms, but without altering its organizational design, 
its administrative or financial systems. Likewise, new special legislation such as the Law on Access 
to Public Information or the Law on Administrative Procedures have imposed new obligations on the 
TSE, but without providing it with the corresponding financing or strengthening the capacities and 
knowledge of officials.   

 

El Salvador has an ongoing electoral calendar (legislative and municipal elections every 3 years, 
presidential elections every 5 years and general elections every 15 years) and, according to the 
2018 Latinobarómetro1 study, its democracy is characterized for having the lowest rate of support 
for democracy in Latin America (28%), the highest rate of support for a non-democratic regime (54%) 
and the lowest rate of support for political parties (6%). In addition, the country is in the midst of 
social conflict due to the effects of the COVID-19 pandemic, the permanent economic crisis and 
problems of social cohesion and violence2. Additionally, there is a challenge to make political 
participation more inclusive. In this sense, women constitute almost 53 percent of the population at 
the national level; however, their participation in decision-making spaces is reduced. As an example, 
only 31% of women are member of congress in the current legislature of the Legislative Assembly, 
compared to 69% of men. Likewise, at the municipal level only 11% participate in the different 
positions, compared to 89% of men. In other words, there is really no correlation between the 
population of El Salvador and those who hold public office. Among the causes that determine the 
low representation of women in public and decision-making spaces is political violence. Finally, the 
party of the incumbent President of the Republic (Nuevas Ideas) will participate for the first time in 
these elections  - whereas, in the previous election, the President participated and won with the 
GANA party. Because it is a new organization, the Nuevas Ideas Party will not have representatives 
in the TSE or on the temporary electoral management bodies in the electoral event. 

 

El Salvador next elections will be held on the 28th of February 2021, votes will be cast for seats in 
the Legislative Assembly, and in the Central American Parliament, as well as for municipal councils. 
In view of changes in the electoral system over the last ten years, this will be a technically complex 
election process, since the vote for the Legislative Assembly and the Central American Parliament 
(Parlacen) will involve the so-called "crossed vote," which means registering whole votes, split votes, 
and preferences for each candidate. The last time elections took place under these circumstances 
was in 2015, with a sub-par result for the TSE, which even faced a recount in the department of San 
Salvador.3 

 

The 2021 elections will be crucial, in that the members of the Legislative Assembly will subsequently 
elect the positions for Supreme Court of Justice, Court of Accounts, Attorney General, among others 
public key positions; and, the Legislative Assembly will also set the scene for governance in the 
country. Therefore, it is important that the election proceedings are carried out in a transparent 
manner, minimizing technical errors, and with a good voter turnout.  

                                                
1 
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&cad=rja&uact=8&ved=2ahUKEwjhycPglIzsAhWI1FkKHRsOCpgQFjAAegQIAhAB&url=h

ttps%3A%2F%2Fwww.latinobarometro.org%2Flatdocs%2FINFORME_2018_LATINOBAROMETRO.pdf&usg=AOvVaw3at1jZtT3a0mvvd-Fhq-Gp  

2 https://www.sv.undp.org/content/el_salvador/es/home/library/poverty/covid-19-y-vulnerabilidad--una-mirada-desde-la-pobreza-

multidime.html  

3 https://www.laprensagrafica.com/elsalvador/Sala-ordena-recuento-de-votos-en-S.-S.-20150415-0059.html  
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On another issue, elections have been globally impacted by the COVID-19 crisis; the TSE has 
decided to keep the scheduled electoral activities. In this context and to avoid risk of person-to-
person contagion, special measures need to be taken not only on election day but during the 
preparatory phases. 

This project will seek to strengthen – up to certain level - the institutional capacities of the TSE to 
manage and deliver electoral services more effectively, efficiently and transparently to guarantee 
fair and free elections. The project also will open spaces to strengthening the political rights of 
citizens, placing particular emphasis on the participation and inclusion of women and other 
vulnerable groups such as people with disabilities and the LGBTI community. 

In this sense, based on the work achieved during the Initiation Plan, it will be possible to develop a 
complete plan to strengthen the institutional capacities of the Supreme Electoral Tribunal (TSE) to 
manage and deliver electoral services more effectively, efficiently and transparently, ensuring free 
and fair elections.  

Some of the activities that will be implemented as part of the initiation plan -within the framework 
determined by the report submitted by the Needs Assessment Mission (NAM) that the United 
Nations deployed between 4 and 10 September 2019- are:  

1. Institutional upgrades: In coordination with TSE perform a diagnostic assessment and 
implement a pilot test for establishing the roadmap for the upgrading of the TSE's key 
administrative and electoral procedures. Special emphasis will be given to support the TSE 
in the systemization of gender data and promote the recollection of under-represented 
groups in the electoral process. 

The first action will be the development of an assessment of the priority administrative-
electoral capacities in the Supreme Electoral Tribunal (TSE). Then we will take as an 
experimentation area the TSE's “archive and historical documentation unit” in order to adapt 
it to the legal standards required by the regulation of access to public information. 
Additionally, a study on political violence against women will be developed using "Big Data" 
through "social listening" or "sentiment analysis" techniques. This will allow the identification 
of a route of action or open a discussion to address this issue. 

2. Discussions, participation and proposals for regulatory reforms: Implement an 
innovative building consensus strategy based on engaging informed discussion with political 
parties, citizens, the private sector, international cooperation agencies, CSOs and 
universities that includes an exercise of “lessons learned forum” lead by TSE to receive 
feedback from key stakeholders of the electoral process and co- design proposals to improve 
the electoral system. All activities are to be inclusive, involving specific spaces to address 
the challenges of women, youth, persons with disabilities, and LGBTI people.  

Special emphasis will be given to initiatives that promote the political participation of 
excluded sectors, initiatives to adopt concrete measures that guarantee real opportunities 
for the proper exercise of political participation, for example: support the production of a film 
documentary of a new generation of LGBTQ people to become involved in politics,  support 
the implementation of legal tools to address politics violence against women “Guía para 
garantizar la participación política de las mujeres en los procesos electorales”4 and an 
education campaign that will emphasize the importance of political participation of women 
and other vulnerable groups.  

 

3. Strengthen the TSE in its role as an electoral and civic education trainer in the COVID 
19 context.  Due to the fact that 2021 elections will be conducted through in -person voting 
amidst a second wave of COVID19, it will be necessary to support to the TSE to implement 
the elections special health protocol that includes biosecurity measures as social distancing, 
wearing of mask in all polling station, and signaling and adaptation of the voting centers. This 
activity additionally will further strengthen the role of the TSE in the electoral training process 

                                                
4 https://www.sv.undp.org/content/el_salvador/es/home/library/democratic_governance/guia-para-

garantizar-la-participacion-politica-de-las-mujeres-en.html 
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throughout the electoral cycle for permanent and temporary personnel, and the 
institutionalization of the online tools for education and training, which were developed during 
the first phase of the cooperation project with the TSE, including: Online classroom, election 
apps and physical classrooms at the TSE facilities. Finally, specific components regarding 
the participation of women and inclusion of other traditionally exclude groups must continue 
to be included in the training program. 

In order to strengthen internal capacities on gender a transfer of the methodology of the 
Political Parity Index to the TSE within the framework of the ATENEA will be pursue. 
Additionally, UNDP will promote and motivate the TSE to become part of the UNDP Public 
Sector Seal. 

4. Provide the TSE with technical-electoral support during the plan implementation and 
the project implementing actions. Through the project UNDP and UN provides general 
support on electoral issues by the agency of a local electoral expert who is physically located 
in the TSE's facilities and who contributes with the implementation of the Project and the 
generation of documents, reports and coordinate the necessary studies for the development 
of the project. In order to contribute in achieving SDG 16 and enhance the “whole society 
approach” support will be given to key stakeholders in the generation of knowledge products 
of the 2030 Agenda, promote south-south cooperation to bring together best practices. 

 

Alliance and partnership 

In order to enhance the collaboration with other UN partners at CO level, the implementation of the 
project, follows the guideline “UN electoral assistance in non-mission settings “ in which the roles 
and working relationships between the RCO and  the UNDP Resident Representative  is defined. 
Additionally, activities have already been coordinated with UNWomen and High Commissioner for 
Human Rights (OHCHR) to generate conditions with national partnerships for the implementation of 
the project. In addition, the project seeks to generate multisectoral and multilevel dialog, in order to 
have informed exchanges regarding overarching challenges in the matter of electoral operations, 
the implication of different decisions, the regulatory needs and identification of possible solutions for 
different challenges, according to best international practices, allowing for active participation of 
decision makers, international cooperation  and citizens, particularly the most vulnerable, such as 
youth, women, LGBTI population, persons with disabilities, avoiding any discriminatory. The project 
seeks to support the work of public and private entities related to the promotion of the rights of 
women, youth, LGBTI and persons with disabilities, for example: the Women's Parliamentary Group. 
The project aims to support the consolidation of networks of other cooperation or assistance 
organizations, that allow the exchange of information and the coordination of actions. Among the 
groups identified for this last item are entities such as the National Democratic Institute, the 
Republican Institute, USAID, IFES, NIMD, the European Union, among others. 

 

5. MANAGEMENT ARRANGEMENTS 

As this is an Initiation Plan, execution will be under the Direct Implementation Modality (DIM). This 
is to say, the UNDP has the technical and administrative capacity for taking on responsibility for 
effectively mobilizing and applying everything necessary to achieve the expected outcomes. The 
UNDP assumes overall responsibility for the administration and accountability for project execution. 
Consequently, the UNDP is to respect all policies and procedures established for its own operations. 

Given that a relationship of trust needs to be maintained with the counterpart, the Project 
Coordinator will continue to perform his duties on the premises of the Supreme Electoral Tribunal. 
Furthermore, the Strategic Electoral Action Committee will be formed, with functions similar to those 
of a Project Board, and will be composed of the UNDP representative or the person designated by 
the UNDP, the representative of the Supreme Electoral Tribunal, or the person designated by the 
latter for such purposes. The Committee will be in charge of the substantive monitoring of this plan, 
meeting at least once every six months to review the progress and provide strategic direction to the 
initiative, to ensure that the objectives and expected outputs are achieved according to the work 
plan; it will assess the annual review report of the project, and make recommendations for the 
continuity of the initiatives carried out.  

DocuSign Envelope ID: 0EFB3307-F399-429E-80F2-2798FEA10E02
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Additionally, a Project Coordinator-Electoral Specialist, will be in charge of supporting the TSE with 
the implementation of the actions, as well as the daily management and decision making of the 
project. The UNDP will designate the coordinator to implement the project and the costs associated 
with these services are reflected in the budget of this plan. The project coordinator will be the head 
of the Project Coordination Unit, and likewise serve as primary liaison between the UNDP and public 
institutions. 

The project Coordination Unit will be in charge of providing the TSE with technical support and 
general technical coordination, financial and operational monitoring of the project. It will comprise 
the project Coordinator and an administrative assistant. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6. MONITORING 

Initiation Plan will be implemented according to an annual operational plan (AOP) to be approved 
at the start of the year or in the month of December 2020 and ratified by the members of the 
Strategic Election Action Committee. The project coordinator will establish an annual operational 
plan (AOP) which is to include a detailed work plan with its corresponding budget, a purchasing 
plan, a hiring plan, and a schedule for monitoring activities. 
 
The Initiation Plan will be overseen by UNDP management, including its Resident Representative 
and Deputy Resident Representative, as well as the Democratic Governance Program Officer, who 
will keep abreast of the day-to-day operation of the plan through the Coordinator. 
 
The following detailed monitoring actions will be undertaken: 

Monitoring activity 
 

Objective Frequency Measures to be taken  

Monitoring the 
progress toward 
outcome achievement 

Collect and analyze data on 
progress made against the results 
indicators in the Results and 
Resources Framework to assess the 
project's progress towards 
achieving agreed outputs. 
Consideration will be given to the 

Quarterly, or 
according to the 
frequency required 
for each indicator  

The project Coordination 
Unit will analyze any delay 
affecting the expected 
progress in the project.  

Strategic Election Action Committee 

Supreme Electoral Tribunal  
(TSE) 

 

UNDP 

Program Assurance 
UNDP 

Admin Support 

Operations Mgt UNDP  

UNDP 

UNDP 

  

Project Coordinator - 
Election Specialist 

Administrative Assistant/ Consultants 

DocuSign Envelope ID: 0EFB3307-F399-429E-80F2-2798FEA10E02



   

6 

Monitoring activity 
 

Objective Frequency Measures to be taken  

analysis of achievements in gender 
equality and women's 
empowerment. 

Risk monitoring and 
management 

Identify specific risks that may 
undermine the achievement of 
expected outcomes. Identify and 
monitor risk management 
measures using a risk register  Quarterly 

The project Coordination 
Unit will identify the risks 
and take measures to 
manage them. An ongoing 
record will be kept to track 
the risks identified and the 
actions taken. 

Monitoring the 
political context to 
implement actions 

 
 
Understand the context in which 
the actions of this project are 
implemented and anticipate 
possible risks, particularly those 
associated with political 
motivations or causes.  
 

Fortnightly 

 

This will be a space for 
regular monitoring during 
the election event, 
including communication 
actions.  

 Prepare a fortnightly 
report describing the 
political context, electoral 
challenges, activities 
undertaken and/or 
pending, as well as the 
resulting decisions. 

Learning 

Document knowledge, best 
practices and lessons learned 
during implementation for inclusion 
in the project that is to be 
implemented next. 

At least once a year 

The project team collects 
relevant lessons for use in 
informed management 
decision making. 

Annual Project Quality 
Assurance 

Project quality will be assessed 
according to UNDP quality 
standards, looking for strengths and 
weaknesses, and reporting to the 
administration, in order to inform 
decision making to facilitate the 
relevant improvements. 

Annual 

Project management will 
review the strengths and 
weaknesses, this is to be 
used in informed decision 
making, in order to 
enhance project 
performance. 

Review and perform 
course correction 
actions 

There will be an internal review of 
data and evidence of all monitoring 
actions to ensure that decision 
making is information-based. 
 

Every six months 

The Strategic Election 
Action Committee will 
address data on 
performance, risk, lessons 
learned, quality, for use in 
course correction.  

Initiation Plan Final 
Report  

The reporting on the Initiation Plan 
will include data on progress 
achieved with pre-defined targets, a 
summary of annual quality rating, 
an updated risk register with 
mitigation measures taken, and any 
evaluation or review reports 
prepared during the period. The 
report will provide relevant 
information on the contribution to 
gender equality and women's 
empowerment. 

At the end of the 
Initiation Plan (Final 

Report) 

The final report will lead to 
informed decision making 
in preparing the new 
project. 
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7. RISK MANAGEMENT 

 

The Implementation Partner will comply with United Nations Security Management System (UNSMS) 
policies, procedures and practices.  

 
UNDP agrees to make all reasonable efforts to ensure that none of [project funds]5 [UNDP funds received 
pursuant to the Project Document]6 are used to provide assistance to persons or entities linked to terrorism, 
and that recipients of funds provided by UNDP under this project are not listed by the Security Council 
Committee established by Resolution 1267 of 1999. This list can be accessed here 
http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml. This provision must be included in all 
subcontracts and subagreements signed under this Project Document.  

 
In accordance with UNDP's Programme and Operations Policies and Procedures, social and environmental 
sustainability will be addressed by implementing UNDP's Social and Environmental Standards 
(http://www.PNUD.org/ses), and Accountability Mechanism (http://www.PNUD.org/secu-srm).   

 
All Initiation Plan signatories will collaborate in good faith on assessments of program/project commitments 
or compliance with UNDP Social and Environmental Standards. This includes access to project sites, relevant 
staff, information and documents. 
 

 

                                                
5Text to be used when the UNDP is the Implementing Partner.  

6Text to be used when the the Implementing Partner is United Nations, or a United Nations Fund/Program, or a specialized 

agency.  
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RISK ASSESSMENT REGISTER 

# Description Date noted Type Probable Impact  Measures Risk Owner Noted by Latest Update Current 
Status 

1 Elections are cancelled due 
to second wave of COVID-
19 pandemic and its 
restrictions. 

November 2020 Community 
Health and 
Safety  

 

 

Plan activities, and the 
elections themselves, 
may be affected in the 
case of another 
outbreak that may 
force a lockdown.  

P=2 

I= 5 

Part of monitoring the 
political context will 
involve preparing 
possible changes to 
minimize impact. 

Project 
Coordinator - 
Election 
Specialist 

Program Officer  November 2020 Ongoing 
Risk  

2 The TSE's Board of Directors 
postpones approval 
delaying some initiative 
activities. 

 

 

November 2020  

Operational 

 

Delivery 

This may impact 
certain outputs and 
election materials  

P= 4 

I= 5 

UNDP and TSE will 
conduct ongoing 
monitoring and 
discussion to reach 
agreements required for 
the election process and 
consequently the 
project. 

Project 
Coordinator and 
Program Officer 

Project 
Coordinator - 
Election 
Specialist 

November 2020 Ongoing 
Risk  

3 The TSE is target of media 
attacks by political actors 
due to its resolutions and 
adjudications  

December 2020 Strategic 

 

 

This may affect the 
UNDP’s impartiality 
reputation 

 

P= 4 

I= 5 

UNDP will develop a 
communication strategy 
according to the official 
policies. 

Project 
Coordinator and 
Program Officer 

Senior 
Management 

December 2020 Ongoing 
Risk 
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8. ANNUAL WORK PLAN 

 

Period: 12 months 

 

Outputs  Planned Activities Period 2021 

Resp Party 

2021 BUDGET 

Output 1 

Strengthened 
the 

institutional 
capacities of 

the TSE to 
manage and 

deliver 
electoral 

services more 
effectively, 
efficiently 

and 
transparently

. 

 List of outcomes 
and related actions. 

Q1 Q2 Q3 Q4 
Funding 
Source 

Description T1 T2 T3 T4 Total 

 Activity 17: Perform a 
diagnostic assessment 
and test for 
establishing the 
roadmap for the 
upgrading of the TSE's 
administrative and 
electoral procedures 
 

 X     UNDP GIPS FW 
71200 

International 
consultants 

0.00 15,000.00 0.00 0.00 15,000.00 

  X X   UNDP GIPS FW 
72200 

Equipment 
and furniture 

0.00 7,500.00 7,500.00 0.00 15,000.00 

X       UNDP GIPS FW 

72100 
Contractual 

services-
companies 

15,000.00 0.00 0.00 0.00 15,000.00 

Total Expense for 
Activity 1  

X X X         15,000.00 22,500.00 7,500.00 0.00 45,000.00 

 
Activity 28: Implement 
a strategy based on 

X X     UNDP GIPS FW 75700 10,000.00 30,000.00 0.00 0.00 40,000.00 

                                                
7 NAM´s related recommendation: 48.a) As a prelude to the provision of continued assistance to the TSE, it is recommended that an in-depth technical capacity self-assessment of the institution is supported 
by UNDP to identify concrete activities for institutional capacity building for the TSE magistrates, secretariat and its field offices. United Nations assistance could also be provided to develop the TSE strategic 
plan covering the period 2020-2024. d) Support and advice with IT, communications and database. 
8 NAM´s related recommendation: 48. e) Support and advice with external relations; g) Support a comparative study on dealing with digital media and how to counter mis-information / dis-information. 49. 
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engaging in discussion 
with political parties, 
citizens, the private 
sector, international 
cooperation agencies, 
CSOs and universities 
to evaluate electoral 
work and generate 
proposals for reform 
that are agreed upon 
by consensus. All 
activities are to be 
inclusive, involving 
women, youth, people 
with special needs, 
and LGBTI people. 

Training, 
workshops and 

conferences  

X X     UNDP GIPS FW 
71200 

International 
consultants  

10,000.00 5,000.00 0.00 0.00 15,000.00 

Total Expense for 
Activity 2 

x x           20,000.00 35,000.00 0.00 0.00 55,000.00 

Activity 39: Strengthen 
the TSE in its role as an 
electoral and civic 
education trainer, with 
compliance of 
biosecurity measures 
in the context of a 
pandemic 

x       UNDP GIPS FW 

72100 
Contractual 

services-
companies 

22,226.10 0.00 0.00 0.00 22,226.10 

x       UNDP GIPS FW 
72300 

Materials and 
goods 

45,000.00 0.00 0.00 0.00 45,000.00 

Total Expense for 
Activity 3 

x x x x       67,226.10 0.00 0.00 0.00 67,226.10 

Activity 410: Provide 
TSE with technical-
election support 
during plan 
implementation and 

x x x x UNDP 
PNUD / GIPS 

FW 

71400 
Contractual 

services-
individual 

19,775.13 14,574.54 14,574.54 16,092.30 65,016.51 

x x x x UNDP GIPS FW 
72500 

Supplies 
750.00 750.00 750.00 750.00 3,000.00 

                                                

Technical assistance in promoting the inclusion of under-represented groups in the electoral process. 50. Support in preventing and mitigating violence against women in political life. 

9 NAM´s related recommendation: Support and advice with civic/voter education 

10 NAM´s related recommendation: 48. b) Operational support. 
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support for 
implementing actions 

  x x x UNDP GIPS FW 
71300 
Local 

consultants  
0.00 831.60 831.60 831.60 2,494.80 

 

Total Expense for 
Activity 4 

x x x x 006208 30071   20,525.13 16,156.14 16,156.14 17,673.90 70,511.31 

 
Total GMS   12,560.75 

   250,298.16 
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9. RESULTS FRAMEWORK 

Expected impact as established in the UNDAF/Country Programme Results and Resources Framework (2016 - 2020):  

El Salvador enjoys a new essential country consensus that makes it easier for the population and people in vulnerable and excluded situations to enjoy the full exercise of their rights.  
Impact Indicators as established in the UNDAF/Country Programme Results and Resources Framework, including targets and baseline:  
Indicator Percentage of citizen participation in elections disaggregated by sex (legislative elections). Baseline 2018: 45.73% (44.91% men and 55.09 % women). M: Legislative 2021:55% 
Indicator on the Integrated Resource and Results Framework (IRRF) in the Strategic Plan (2018-2021): Number of Electoral Management Bodies (EMBs) with increased capacity for conducting inclusive, 
effective and transparent elections BL. 1 ( only TSE) M: 1  

Project title and atlas project number: “Effective and transparent election Services” award: 132004 

EXPECTED 
OUTPUTS  

OUTPUT INDICATORS DATA 
SOURCE 

BASELINE TARGETS (as per frequency data is gathered) DATA COLLECTION 
METHODOLOGY 

AND RISKS  

 

Number Year Year 2021 FINAL 

Output 1 

Strengthened the 
institutional capacities of 
the TSE to manage and 

deliver electoral services 
more effectively, 

efficiently and 
transparently and in a 
gender sensitive way. 

1.1 At least one proposal 
for administrative and/or 
legal reform drafted that 
promote the inclusion of 
vulnerable groups 

Legal 
proposal 
document 1 2019 1 1 

Desk review based on 
official plan documents. 

Risk that TSE records fail to 
disaggregate information 

by sex 

1.2 A document of 
Diagnostic and road 
map for electoral 
improvement actions 

that includes gender 
priorities to be addressed 
by TSE and stakeholders 
drafted 

Diagnostic 
document 
and road 

map 
0 2020 1 

1 

1.3 Voter turnout 

disaggregated by sex and 
age 

TSE’s public 
data  

45.73 % 

(44.91% 
men and 
55.09 % 
women) 

2018 1 

55 % 

1.4 PRODOC prepared 
and seen by TSE  

Project 
document  

1 2017 1 

1 
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